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1. CALL TO ORDER

2. CONFIRMATION OF AGENDA 8 - 26

Recommendation

1.  That the letters from the following requesting to speak be added to Item 7.1.3:

• Randy Pshebylo, Riversdale Business Improvement District, dated March 7,
2016;

• Mike LoVecchio, Canadian Pacific, dated March 7, 2016;

2.  That the letters from the following requesting to speak be added to Item 7.1.4:

• Dale Gallant, dated March 7, 2016;
• Malik Umar Draz, dated March 7, 2016;
• Carlo Triolo, dated March 7, 2016;
• Kelly Frie, dated March 7, 2016;
• Jay Robertson, dated March 7, 2016;
• Marwan Bardouh, dated March 8, 2016;
• Tony A. Rosina, dated March 8, 2016;

3.  That the comments submitted from Carlo Triolo and Kelly Frie be added to
Item 7.1.4; and

4.  That the agenda be confirmed as amended. 

3. DECLARATION OF CONFLICT OF INTEREST
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4. ADOPTION OF MINUTES

Recommendation

That the minutes of Regular Meeting of the Standing Policy Committee
on Transportation held on February 9, 2016 be adopted.

5. UNFINISHED BUSINESS

6. COMMUNICATIONS (requiring the direction of the Committee)

6.1 Delegated Authority Matters

6.1.1 Traffic Bylaw - Parking Restrictions of 36 Hours - Ron Morey
(File No. CK. 6120-2)

27 - 27

Attached is an email from Mr. Ron Morey dated February 19,
2016.

Recommendation

That the information be received.

6.2 Matters Requiring Direction

6.2.1 Saskatoon Chapter of the Alliance for Equality of Blind
Canadians (AEBC) (File No. CK. 100-17)

28 - 28

A letter from Judith Prociuk, Secretary, Saskatoon Chapter
AEBC, requesting reports or updates on issues relating to taxi
service, removal of large parking meters from the centre of the
sidewalk toward the curb and accessibility of sidewalks, and
enforcement of the snow removal bylaw, is submitted.

The Committee had previously addressed the SPC on Finance
on a number of accessibiltiy issues.  The SPC on Finance had
referred the matter to the Accessibility Advisory Committee for
further discussion and report back to a future meeting of the
appropriate Standing Policy Committee.  The Accessibility
Advisory Comimttee established an ad hoc subcommittee to
review bylaws pertaining to taxis, taxi service, and report of the
Director of Corporate Revenue for a report back to the full
Committee. The matter remains before that Committee.

Recommendation

That the matters be referred to the Administration.

6.3 Requests to Speak (new matters)
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7. REPORTS FROM ADMINISTRATION

7.1 Delegated Authority Matters

7.1.1 Request for Encroachment Agreement - 129 21st Street East
(Files CK. 4090-2 and PL. 4090)

29 - 32

Recommendation

1. That the existing encroachment at 129 21st Street East (Lot
A, Plan No. I4208) be recognized;

2. That the City Solicitor be requested to prepare the
appropriate encroachment agreement making provision to
collect the applicable fees; and

3. That His Worship the Mayor and the City Clerk be
authorized to execute the agreement under the Corporate
Seal and in a form that is satisfactory to the City Solicitor.

7.1.2 South West Roadway Network Improvements (Files CK. 6000-1
and TS. 6170-1)

33 - 37

Recommendation

That the report of the General Manager, Transportation & 
Utilities Department dated March 8, 2016 be received as
information.

7.1.3 Update on Railway Delays (Files CK. 6170-1 and TS. 6170-1) 38 - 45

Requests to speak:

• Randy Pshebylo, Riversdale Business Improvement District
• Mike LoVecchio, Canadian Pacific

Recommendation

That the report of the General Manager, Transportation and
Utilities Department dated March 8, 2016 be received as
information.
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7.1.4 Transportation Network Companies (File No. CK. 7000-1) 46 - 80

Submitting comments:

Carlo Triolo, United Group and Kelly Frie, Comfort Cabs

Requests to speak:

• Dale Gallant
• Malik Umar Draz
• Carlo Triolo
• Kelly Frie
• Jay Robertson
• Marwan Dardouh
• Tony A. Rosina

Recommendation

That the report of the City Solicitor dated March 8, 2016 be
received as information.

7.2 Matters Requiring Direction

7.2.1 Inquiry - Councillor Z. Jeffries (September 28, 2015) Intersection
of Nelson Road and Lowe Road (Files CK. 6250-1 and TS.
6150-1)

81 - 85

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

That the intersection of Nelson Road and Lowe Road be added
to the priority list of locations for traffic signals.

7.2.2 Inquiry – Councillor Z. Jeffries (September 28, 2015) Nelson
Road Corridor – Four-Way Stop (Files CK. 6320-1 and TS.
6280-2)

86 - 89

Recommendation

That the report of the General Manager, Transportation and
Utilities Department dated March 8, 2016, be forwarded to City
Council for information.
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7.2.3 Traffic Safety Reserve Program - Budget Adjustment (Files CK.
1815-1 and TS. 1815-1)

90 - 102

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

1. That the amount of $165,000 be approved for Capital
Project #2446 – Pedestrian Upgrades and Enhanced
Pedestrian Safety from the Traffic Safety Reserve.

2. That the amount of $304,000 be approved for Capital
Project # 1137 – Bicycle Facilities from the Traffic Safety
Reserve;

3. That the amount of $60,000 be approved for Capital Project
#1512 – Neighbourhood Traffic Reviews from the Traffic
Safety Reserve;

4. That the amount of $30,000 be approved for Capital Project
#2548 – Intersection Upgrades for Major Disability Ramp
Repairs from the Traffic Safety Reserve;

5. That the amount of $300,000 be approved for Capital
Project #1504 – Traffic Plan Implementation from the Traffic
Safety Reserve; and

6. That the amount of $241,000 be approved for Capital
Project #0948 - Sidewalk/Path Retrofit from the Traffic
Safety Reserve.

7.2.4 2015 Traffic Control, Parking Restrictions and Parking
Prohibitions Signage (Files CK. 6280-1)

103 - 108

Recommendation

That the report of the General Manager, Transportation & 
Utilities Department, dated March 8, 2016, be forwarded to City
Council for information.
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7.2.5 2016 Neighbourhood Traffic Review - Annual Report (File No.
CK. 6320-1)

109 - 147

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

That the Neighbourhood Traffic Review Implementation Plan be
approved.

7.2.6 Protected Bike Lane Demonstration Project Update (Files CK.
6000-5 and PL. 6330-4)

148 - 151

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

That the 2016 contract for snow clearing in the protected bike
lanes and transit terminal be increased by $48,114 to a total of
$125,000 (including taxes).

7.2.7 MV-1 Fully Accessible Transit Supervisor Van - Purchase Order
(Files CK. 1402-1 and TU. 7300-1)

152 - 153

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

1. That the Administration prepare a purchase order with
Capitol Motors from Edmonton Alberta for the supply of two
MV-1 accessible vans for an estimated cost of $134,000;
and

2. That Purchasing Services issue the appropriate purchase
order.
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7.2.8 Capital Project #2236 – Stonebridge & Highway 11 – Budget
Adjustment (Files CK. 6000-1, x1702-1 and TS. 6000-1)

154 - 168

Recommendation

That the Standing Policy Committee on Transportation
recommend to City Council:

That a budget adjustment in the amount of $832,000 be
approved for Capital Project #2236 – Stonebridge &  Highway 11
Interchange from the Interchange Reserve.

8. URGENT BUSINESS

9. MOTIONS (Notice Previously Given)

10. GIVING NOTICE

11. IN CAMERA AGENDA ITEMS

Recommendation

That the Committee move In Camera to consider Item 11.1.

11.1 Update Report (Files CK. 670-3, x6000-1 and WT. 6170-1)

[In Camera - Danger to Health or Safety]

12. ADJOURNMENT
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ROUTING:  Community Services Dept. – SPC on Transportation   DELEGATION:  N/A 
March 8, 2016 - File No. CK 4090-2 and PL 4090 
Page 1 of 2           cc:  Jeff Jorgensen  
 

 

Request for Encroachment Agreement – 129 21st Street East 
 

Recommendation 

1.  That the existing encroachment at 129 21st Street East (Lot A, Plan No. I4208) be 
recognized; 

2.  That the City Solicitor be requested to prepare the appropriate encroachment 
agreement making provision to collect the applicable fees; and 

3.  That His Worship the Mayor and the City Clerk be authorized to execute the 
agreement under the Corporate Seal and in a form that is satisfactory to the 
City Solicitor. 

 
Topic and Purpose 
The purpose of this report is to seek approval for an existing encroachment for the 
portions of the building located at 129 21st Street East extending under the City of 
Saskatoon (City) sidewalk. 
 
Report Highlights 
1. The encroachment area is 37.31 square metres. 

2. The building foundation is extending under the 21st Street East sidewalk by up to 
3.048 metres. 

 
Strategic Goals 
This report supports the City’s Strategic Goals of Sustainable Growth and Quality of Life 
by ensuring that designs of proposed developments are consistent with planning and 
development criteria and that these designs do not pose a hazard for public safety. 
 
Background 
Building Bylaw No. 7306 states, in part, that: 
  

“The General Manager of the Community Services Department shall not 
issue a permit for the erection or alteration of any building or structure the 
plans of which show construction of any kind on, under, or over the 
surface of any public place until permission for such construction has been 
granted by Council.” 

 
Report 
The owner of the property located at 129 21st Street East has requested approval to 
allow an existing encroachment (see Attachment 1).  As shown on the Drawing/Site 
Plan S1 (see Attachment 2), the existing building foundation encroaches under the 
21st Street East sidewalk by up to 3.048 metres.  The total area of the existing 
encroachment is approximately 37.31 square metres and, therefore, will be subject to 
an annual charge of $121.26. 
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Request for Encroachment Agreement – 129 21st Street East 
 

Page 2 of 2 

 

 
Public and/or Stakeholder Involvement 
There is no public or stakeholder involvement. 
 
Other Considerations/Implications 
There are no options, policy, financial, environmental, privacy, or CPTED implications or 
considerations; a communication plan is not required at this time. 
 
Due Date for Follow-up and/or Project Completion 
There is no follow-up report planned. 
 
Public Notice 
Public notice, pursuant to Section 3 of Public Notice Policy No. C01-021, is not required. 
 
Attachments 
1. Request for Encroachment Agreement dated January 21, 2016 
2. Copy of Drawing/Site Plan S1 Detailing Existing Encroachment 
 
Report Approval 
Written by: Tanda Wunder-Buhr, Commercial Permit Supervisor, Building Standards 
Reviewed by: Daisy Harington, Senior Building Code Engineer, Building Standards 
Approved by:  Randy Grauer, General Manager, Community Services Department 
 
S/Reports/2016/BS/TRANSP – Request for Encroachment Agreement – 129 21st Street East/ks 
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ATTACHMENT 1
Request for Encroachment Agreement 

dated January 21, 2016
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ROUTING: Transportation & Utilities Dept. – SPC on Transportation DELEGATION: n/a 
March 8, 2016 – File No. CK 6000-1 and TS 6170-1 
Page 1 of 4 
 

 

South West Roadway Network Improvements 
 

Recommendation 
That the information be received. 
 

 
Topic and Purpose 
The purpose of this report is to provide information on a variety of interrelated 
infrastructure projects that will impact the road network in the south west portion of the 
city. 
 
Report Highlights 
1. The approved West Industrial Concept Plan includes an extension of 17th Street 

from Avenue P to 11th Street to provide a direct connection. 
2. Restricting motorized vehicles along a portion of Spadina Crescent will address 

long standing traffic concerns in the area and provide an opportunity for an 
enhanced active transportation linkage in coordination with the Meewasin Valley 
Authority (Meewasin). 

3. The development of Recovery Park will result in the closure of a portion of 
Dundonald Avenue south of Valley Road. 

4. A corridor review along 11th Street West is underway to identify opportunities to 
improve traffic conditions and safety along the roadway. 

5. The Water Treatment Plant will realize operational and security improvements 
with the closure of Avenue H and 11th Street adjacent to the Water Treatment 
Plant. 

 
Strategic Goals 
This report supports the Strategic Goal of Moving Around by ensuring that traffic 
continues to flow. 
 
This report also supports the Strategic Goal of Quality of Life by supporting the 
corporate priority of life safety initiatives within the city, and providing improvements at 
the Water Treatment Plant.  It will reduce the risk of accidental or planned intrusions at 
the Water Treatment Plant. 
 
Background 
Infrastructure improvements are required to support the growth of the city. 
 
Planning for a number of interrelated infrastructure projects that will impact the 
transportation network is underway.  Attachment 1 provides an overview of the various 
projects in the area. 
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South West Roadway Network Improvements 
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Report 
Improvement to Water Treatment Plant Security and Operations 
The Water Treatment Plant is critical infrastructure for the City of Saskatoon as it is vital 
to public health and the economy of the entire City.  Operations have been upgraded 
and expanded over the last 10 years to encompass all three corners of the Avenue H 
and 11th Street intersection.  When considering the significant infrastructure under 
Avenue H that links the infrastructure west of Avenue H, including reservoirs, high lift 
pumps, and ultraviolet disinfection, with the infrastructure on the east side of Avenue H, 
including intakes, clarifiers, chemical feed, and filters, it is clear that the best description 
of the site is that a public roadway runs through the City’s Water Treatment Plant. 
 
In order to fully enclose the Water Treatment Plant, the intersection of Avenue H and 
11th Street, and portions of the adjacent roadway, will need to be permanently closed to 
public. 
 
A combined site security plan and traffic impact study will be completed in 2017 to 
evaluate and mitigate the impacts of the modifications. 
 
West Industrial Concept Plan 
The West Industrial Concept Plan was approved by City Council on May 20, 2008.  The 
concept plan outlines long-term plans for modifications to the transportation network 
including an extension of 17th Street from Avenue P extending west to 11th Street.  This 
connection would reduce short cutting traffic along 11th Street and Avenue H by 
providing a more direct, higher capacity roadway.  The extension of 17th Street would be 
an arterial roadway constructed on abandoned Canadian National Railway right-of-way 
that the City purchased in 2002.  Facilities for active transportation would also be 
incorporated into the new roadway. 
 
Closure of Spadina Crescent 
Spadina Crescent south of Avenue H is an arterial roadway carrying approximately 600 
vehicles per day (in 2014).  Traffic concerns related to excessive speeds along this 
roadway are long standing within the Holiday Park neighbourhood.  In addition, 
Meewasin has plans to expand their trail network along the river to connect from the 
Sanitarium site with Circle Drive South.  Restricting the use of motorized vehicles along 
Spadina Crescent south of the 1300 block would provide an excellent opportunity for the 
City to coordinate efforts with Meewasin to design this pathway along the existing 
roadway. 
 
The Administration will evaluate the impact to traffic patterns using VISUM 
Transportation Model.  This model includes a baseline condition, which provides traffic 
forecasts on road segments throughout the City for the AM and PM Weekday Peak 
Hours.  The model has the ability to predict the redistribution of traffic by disconnecting 
or turning of roadways within the network. 
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South West Roadway Network Improvements 
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Recovery Park 
The planned development of Recovery Park adjacent to the Saskatoon Regional Waste 
Management Centre (Landfill) will result in the closure of a portion of Dundonald 
Avenue south of Valley Road.  This roadway is currently used by SaskPower to access 
the Queen Elizabeth Power Station. 
 
As a result of this closure, the Administration is developing options for alternative 
access routes to accommodate SaskPower’s requirements. 
 
An update on Recovery Park, including details pertaining to roadway closures, will be 
provided in July 2016.  Site construction activities at Recovery Park are anticipated to 
begin later in 2016. 
 
11th Street West Corridor Review 
A review of the existing traffic conditions along 11th Street from Avenue H to Dawes 
Avenue is underway.  To date, several concerns have been received regarding the 
traffic volumes and the speed of traffic along 11th Street.  The safety of pedestrians 
crossing 11th Street has also been raised as a significant concern. 
 
Extending 17th Street along the abandoned railway right-of-way will assist in reducing 
the volume of traffic along 11th Street West by shifting traffic patterns. 
 
The next phase of public consultation is scheduled for April 2016 and recommendations 
for improvements will be presented in a report to the Standing Policy Committee on 
Transportation in early 2017. 
 
Public and/or Stakeholder Involvement 
Preliminary discussions have been held with SaskPower to discuss options for access 
to the Queen Elizabeth Power Station.  Stakeholders and the public will be engaged as 
the planning for the various projects proceed. 
 
Communication Plan 
Communication plans will be developed for the individual projects as the planning work 
proceeds. 
 
Environmental Impacts 
The proposed road network improvements focus on improving the flow and directness 
of existing traffic patterns, as well as providing capacity to accommodate growth.  The 
improvements will also extend and improve active transportation infrastructure.  
Improving options for active transportation have positive greenhouse gas emissions 
implications.  Improvements to traffic flow and directness can be positive (by reducing 
kilometers travelled or vehicle idling time) or negative (by inducing more vehicle trips). 
 
Other Considerations/Implications 
There are no options, policy, financial, privacy or CPTED considerations or implications. 
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South West Roadway Network Improvements 
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Due Date for Follow-up and/or Project Completion 
The Administration will report further as planning for the various projects proceeds. 
 

Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 

Attachment 
1. Infrastructure Projects – South West Saskatoon 
 
Report Approval 
Written by: Angela Gardiner, Director of Transportation 
Reviewed by: Reid Corbett, Director of Saskatoon Water 
Approved by: Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS AG – South West Roadway Network Improvements 
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ROUTING: Transportation & Utilities Dept. – SPC on Transportation DELEGATION: n/a 
March 8, 2016 – File No. CK 6170-1& TS 6170-1 
Page 1 of 4 
 

 

Update on Railway Delays 
 

Recommendation 
That the information be received. 
 

 
Topic and Purpose 
The purpose of this report is to provide an update on the ongoing operational issues 
with Canadian National Railway in the southwest portion of the city and to provide an 
overview of the progress of the Rail Working Group. 
 
Report Highlights 
1. Transport Canada has been engaged to regulate Canadian National Railway’s 

(CNR) operations in the southwest portion of the City. 
2. Traffic volumes are provided for key rail crossing locations throughout the city. 
3. Criteria for prioritizing the locations for further investigation include impact on 

emergency response, impacts of public transit, vehicular delays and benefit to 
railway operations. 

4. An investigation into the feasibility and cost of relocating railway operations 
outside of city limits is estimated to cost between $300,000 and $400,000 
depending on scope and whether relocation of both railways is included. 

 
Strategic Goals 
This report supports the Strategic Goals of Moving Around and Quality of Life by 
ensuring that traffic continues to flow, and supports the corporate priority of life safety 
initiatives within the city. 
 
Background 
The Standing Policy Committee on Transportation, at its meeting held on 
December 7, 2015, received a report from the General Manager of Transportation & 
Utilities Department outlining the progress made with the Railway Working Group to 
reduce delays occurring at rail crossings throughout the city. The Committee resolved: 

 
“1. That the information be received;  
 2. That the Administration provide a report with the traffic projections 

for Marquis Drive and 51st Street between Wanuskewin and Millar 
Avenue after opening of the new commuter parkway bridge; 

 3. That the Administration provide a report with the criteria and 
assessment used in deciding which crossings to evaluate for the 
possibility of grade separation, including traffic counts, traffic 
projections, frequency of delays, length of delays, or whatever other 
criteria were used and to include a fact-based rationale for which 
crossings were selected, which were not, and why; 
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Update on Railway Delays 
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 4. That the Administration also review the possible relocation of the 
CN freight yards; and 

 5. That the Administration be instructed to review the relocation of the 
CP Yards in Sutherland and that they entertain the joint use/co-
sharing of the CN mainline south of the city.” 

 
Report 
South West Operational Issues 
The Administration is continuing to pursue a solution to the ongoing operational issues 
in the south west portion of the city.  Transport Canada has confirmed that the spur line 
rail crossing into the Viterra Grain terminal is federal jurisdiction and has subsequently 
pursued a formal investigation into the concerns. 
 
The Administration is continuing to collect data and document incidents of excessive 
delays and will be meeting with CNR and Transport Canada in the near future to 
discuss possible solutions to the ongoing concerns. 
 
Traffic Volumes at Key Rail Crossing Locations 
Traffic volumes were collected at identified rail crossing locations in 2015 and are 
summarized in Attachment 1.  The projected volumes (at 300,000 population horizon) 
are also included for the Marquis Drive crossing and the 51st Street crossing.  Upon 
opening of the North Commuter Parkway project, traffic patterns are expected to shift 
with a portion of the existing traffic on 51st Street using Marquis Drive and the new 
bridge.  The freed up capacity on 51st Street will enable the accommodation of growth 
without the need for additional infrastructure. 
 
Prioritization of Crossing Locations for Grade Separations 
The rail crossing locations considered for possible grade separation have been 
prioritized based on the following criteria: 

 Emergency Response – primary or secondary route vs. a route that is not 
typically used other than for local access 

 Public Transit – Red Bus Rapid Transit Corridor vs. Blue Rapid Transit Corridor 
vs regular transit route 

 Vehicular Delay – cross product of traffic volume and average number of trains 
per day 

 Railway Benefit – high, medium or low based on potential benefit to rail 
operations 

 
A prioritization matrix based on this criteria is shown in Attachment 2. 
 
The six priority locations include: 
1. 22nd Street at Avenue F 
2. Idylwyld Drive at 25th Street 
3. Marquis Drive 
4. Preston Avenue 
5. 11th Street at Dundonald Avenue 
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6. Central Avenue at Gray Avenue 
 
The next steps are to complete the functional planning and design of the grade 
separations, identify utility constraints, and develop cost estimates.  The economic and 
environmental impact will be evaluated as part of the development of a business plan. 
 
Relocation of Rail Yards 
Investigating the feasibility of relocating rail yards and developing a cost estimate is 
complex and involves many factors, including the direct infrastructure cost, 
environmental cleanup of abandoned rail right–of-way and rail yards, impact to rail 
operations, etc.  In order for Saskatoon to realize a significant benefit in the reduction of 
delays at existing rail crossings, a main priority would be to relocate the entire Canadian 
Pacific Railway (CPR) mainline, in addition to the CPR yard operations.  Similarly, the 
CNR Warman Sub and associated trackage could be investigated to be relocated. 
 
The total length of rail infrastructure currently in the City exceeds 55kms, not including 
infrastructure in the CPR and CNR yards.  Relocating rail infrastructure could require a 
relocation of existing rail customers, or a shift to transporting commodities by road, or 
leaving existing tracks in place to be used occasionally for serving customers as 
opposed to mainline operation. 
 
Many municipalities have pursued the rail relocation investigation in recent years. 
The Province of Manitoba has recently announced that they are creating a task team to 
undertake a feasibility study to relocate rail operations out of Winnipeg, at a cost of 
$400,000. 
 
Other municipalities investigating or discussing relocation of rail infrastructure include: 

 White Rock, BC 

 Regina, SK (recently relocated rail yards in 2011 to transportation hub) 

 Sudbury, ON 

 Hamilton, ON 

 Denver, CO 
 
Each of the above situations are different, and the costs and resulting benefits vary. 
 
The relocation of rail infrastructure can occur with or without the approval of a rail 
company.  The Railway Relocation and Crossing Act outlines the process for obtaining 
an order from the Canadian Transportation Agency to relocate rail operations away from 
urban areas in order to promote urban development; provided the municipality pays and 
relocation does not harm the viability and finances of the railway. 
 
The cost to investigate and prepare cost estimates for the relocation of CPR only would 
be approximately $200,000.  A full cost/benefit study to relocate both CPR and CNR 
could cost $400,000.  In addition to capital costs, railway operating impacts would need 
to be considered, which will require specialized expertise.   
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Public and/or Stakeholder Involvement 
Both CNR and CPR are members on the committee. The Combined Business Group 
and SREDA are also represented on the committee. 
 
Dependent on the deliberations and direction of the committee, the general public may 
be invited to provide input for the committee’s consideration. 
 
Communication Plan 
Media briefings may be considered as the committee’s work progresses. 
 

Environmental Impacts 
Delays at rail crossings increase fuel use, greenhouse gas emissions and air pollution 
associated with vehicle idling. The environmental impacts of the delays given the 
current traffic and train volumes will be quantified as part of the business case. 
 

Other Considerations/Implications 
There are no options, policy, financial, privacy or CPTED considerations or implications. 
 

Due Date for Follow-up and/or Project Completion 
The Administration will report further in late 2016. A capital project will be created for the 
investigation into the feasibility of relocating the rail yards for discussion during the 2017 
Business Planning and Budget Deliberations. 
 

Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 

Attachments 
1. Traffic Volumes at Key Rail Crossing Locations 
2. Prioritization Matrix for Future Grade Separation Locations 
 
Report Approval 
Written by: Angela Gardiner, Director of Transportation 
Approved by: Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS AG –Update on Railway Delays 
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Traffic Volumes at Key Rail Crossing Locations Attachment 1

2015 Traffic Volumes (vehicles per day)

NB SB EB WB Total (vpd)

3rd Avenue @ 33rd Street 13,956 13,734 27,690

11th Street west of Circle Drive 4,930 5,318 10,248

22nd Street @ Avenue F 15,643 15,677 31,320

33rd Street at Edmonton Avenue 12,078 10,686 22,764

31,616

51st Street west of Warman Road 15,758 15,858 31,000*

Preston Avenue near Innovation Place 8,771 12,474 21,245

Idylwyld Drive @ 25th Street 15,780 14,406 30,186

Central Avenue 6,991 6,229 13,220

Marquis Drive 22,100*

* projected volumes upon opening of North Commuter Parkway 
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Prioritization Matrix for Future Grade Separation Locations Attachment 2

Criteria

Location

Emergency 

Response

Public 

Transit

Vehicular

Delay

Railway 

Benefit Total

Idylwyld Drive @ 25th Street 5 2 3 1 11

22nd Street @ Ave F 5 3 2 1 11

Marquis Drive 5 1 2 1 9

Preston Avenue near Innovation Place 1 3 3 1 8

11th Street west of Circle Drive 5 1 1 1 8

Central Avenue 3 1 2 2 8

33rd Street at Edmonton Ave 3 1 2 1 7

51st Street west of Warman 3 1 2 1 7

3rd Avenue @ 33rd St 1 1 3 1 6

Weighting Description

1 3 5

Emergency Response Not typically used Secondary Route Primary Route

1 2 3

Public Transit Transit Route Blue BRT Corridor Red BRT Corridor 

Vehicular Delay <100,000 101,000 to 200,000 >201,000

(Cross product of average # trains and ADT)

Benefit to railway low medium high
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ROUTING: City Solicitor – Standing Policy Committee on Transportation DELEGATION: D. Kowalski 
March 8, 2016 – CK. 7000-1 
Page 1 of 3   cc: His Worship the Mayor, City Manager, 
   Director of Corporate Revenue, Asset & Financial Management 
   

 

Transportation Network Companies 
 

Recommendation 
That this report be received as information. 
 

 
Topic and Purpose 
This report provides information on the response received from Minister McMorris, 
Saskatchewan Member of Legislative Assembly and Minister of Crown Investments, 
regarding the City’s position letter to the Province as well as an update on the regulation 
of transportation network companies (“TNC”) across Canada and options for regulation 
in Saskatoon.  
 
Report Highlights 
1. On October 22, 2015, a letter was sent out at City Council’s request to Minister 

McMorris advising of the City’s support for the provincial regulation of TNCs.   
2. In response, the Province has advised that at this time it is not in a position to 

regulate TNCs at a provincial level and that further consultation is required. 
3. In the past few months, there have been significant developments in TNCs’ 

regulation across Canada.  These developments bear consideration for the 
potential regulation of TNCs in Saskatoon. 

 
Strategic Goal 
Saskatoon is a city on the move and the proposed options will help to optimize the flow 
of people and goods in and around the City. 
 
Background 
On September 28, 2015, City Council considered a report of the City Solicitor which 
provided information on TNCs and options for regulation.  City Council resolved that the 
City communicate its support to the Province for the regulation of TNCs at a provincial 
level. 
 
Report 
Provincial Response 
The Province has not expressed an interest in creating unique regulations for TNCs at 
this time.  The Province poses that “municipalities really are in the best position to 
ascertain how companies like Uber best fit into their community” and that, once this is 
determined, municipalities may petition the government for any provincial regulatory 
changes required. 
 
Moreover, the City’s position was that TNCs could possibly fit under the Province’s 
current regulatory scheme respecting blackcars and limousines.  In its response, the 
Province does not address the issue of limousines and how TNCs could potentially fit 
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under this existing regulatory scheme.  Rather, the Province cites the City’s existing taxi 
regulatory framework as more properly encompassing TNCs.   
 
TNC Regulation Across Canada 
Over the past several months there have been significant developments in the 
regulation of TNCs across Canada.  An in-depth review of these developments is 
attached as Attachment No. 1. 
 
To summarize, the City of Edmonton has now passed substantial amendments to the 
Vehicle for Hire Bylaw, Bylaw No. 17400 which incorporates TNCs, defined as private 
transportation providers (“PTP”), into its existing municipal regulatory scheme for taxis, 
limousines and shuttles.  PTPs will be subject to many of the same requirements as taxi 
drivers, such as requirements to obtain proper provincially-approved insurance and to 
pay a per-use fee to Edmonton.  PTPs will be prohibited from picking up street hails and 
using taxi stands.  Commercial PTP dispatchers, such as Uber, must also pay an 
annual fee to the city totalling $70,000.  The amendments are scheduled to come into 
effect March 1, 2016. 
 
Calgary is set to enact similar amendments to its Livery Transport Bylaw with some 
variations.  One major variation would be that drivers would pay the annual fee for 
operating within Calgary rather than the dispatcher.  Vehicle inspections and criminal 
record checks may be required more frequently and criteria may be more stringent.  The 
amendments are scheduled to come into effect April 4, 2016. 
 
A chart comparing the Edmonton and Calgary Bylaws taken from the City of Calgary’s 
website is attached as Attachment No. 2. 
 
Toronto has directed their Executive Director of Municipal Licensing and Standards to 
draft new rules to regulate the taxicab and ground transportation industry.  Toronto’s 
City Council specified that any “new rules regarding the taxicab and ground 
transportation industry be identical”.  This would be a departure from the approach 
taken in Edmonton and Calgary which does differentiate for street hails and taxi stands. 
 
Other municipalities have taken steps, either for or against TNC regulation, but have not 
made formal resolutions in this regard. 
 
Options Going Forward 
The Province has communicated that it does not intend to regulate TNCs and other 
municipalities across Canada have taken steps towards, or are in the process of, 
creating their own unique regulatory schemes.  Saskatoon could also look at 
incorporating TNCs into existing regulations for taxis under The Taxi Bylaw.  This would 
likely require a substantial overhaul of the entire Bylaw which was recently rewritten.  
Saskatoon could also look at creating a bylaw specific to TNCs.  These options were 
discussed in a previous report, which is attached as Attachment No. 3.  Both options will 
require significant staffing resources, and timelines would be dependent upon the option 
selected. 
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It is important to consider the difference between licensing and insurance regulations in 
Alberta and Saskatchewan, namely, Saskatchewan utilizes a provincial insurance 
scheme through SGI which results in plate classifications such as LV (standard), PT 
(taxi) and PB (limousines) that do not exist in Alberta which relies solely on private 
insurance providers.  Therefore, Alberta municipalities need not worry about issuing a 
specific plate class to TNC operators and will only require a specific type of licence.  
While Alberta must approve the form of insurance being utilized, municipalities rely on 
private firms, such as Intact Insurance, to work with the Province to develop an 
acceptable policy.  In Saskatchewan, SGI may be required to develop a separate plate 
class or, if a PT plate continues to be utilized, approval processes may need to be 
adjusted, legislation amended and insurance policies expanded. 
 
Further, Alberta does not license limousines at a provincial level as Saskatchewan 
does, instead relying on municipal regulation.  Therefore, Alberta municipalities may 
develop more multifaceted bylaws which encompass both taxis and limousines and may 
allow for an easier incorporation of TNCs.   
 
TNCs are not yet active in Saskatchewan.  The newly drafted, and soon to be imposed, 
bylaws in other municipalities have not been operative to date.  It is unknown how the 
newly proposed regulatory schemes will function practically in other municipalities.   
 
Other Considerations/Implications 
Policy considerations have been discussed.  There will be financial implications of 
regulating TNCs which have not been analysed by the City Solicitor’s Office.   
 
Environmental, privacy and CPTED implications are unknown at this time. 
 
Due Date for Follow-up and/or Project Completion 
Updates will be provided as directed by Committee and City Council. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachments 
1. Cross-Canada TNC Regulation Update; 
2. Chart comparing the Edmonton and Calgary Bylaws; and 
3. Report of the City Solicitor dated July 21, 2015. 
 
Report Approval 
Written by:  Derek Kowalski, Solicitor 
Approved by:  Patricia Warwick, City Solicitor 
 
Uber Technologies - Follow Up Report.docx 
227-1524-djk-8.docx 
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ROUTING: Transportation & Utilities Dept. – SPC on Transportation – City Council DELEGATION: n/a 
March 8, 2016 – File No.CK 6250-1 & TS 6150-1 
Page 1 of 2 
 

 

Inquiry – Councillor Z. Jeffries (September 28, 2015) 
Intersection of Nelson Road and Lowe Road 
 

Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 
 That the intersection of Nelson Road and Lowe Road be added to the priority list 

of locations for traffic signals. 
 

 
Topic and Purpose 
The purpose of this report is to provide information on the assessment completed for 
the intersection of Nelson Road and Lowe Road to determine the appropriate traffic 
controls. 
 
Report Highlights 
Traffic and pedestrian counts were completed in January 2016 at the intersection of 
Nelson Road and Lowe Road to determine if traffic signals were warranted. 
Other factors to determine the appropriate traffic controls include: proximity to other 
traffic signals and intersections, magnitude of improvement to traffic operations and 
pedestrian accommodation. 
 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by improving safety of all road 
users (pedestrians, cyclists, and drivers), and helps provide a great place to live, work, 
and raise a family. 
 
Background 
The following inquiry was made by Councillor Z. Jeffries at the meeting of City Council 
held on September 28, 2015: 

“Could Administration please review the intersection of Nelson Road and 
Lowe Road for consideration of upgrade from a four-way stop to a 
signalized intersection.” 

 
City Council, at its Regular Business Meeting held December 14, 2015, received an 
interim report as information advising of the methodology and timeline for a complete 
response to the inquiry. 
 
Report 
To determine the appropriate traffic controls, a traffic signal warrant calculation was 
completed in accordance with The Traffic Signal and Pedestrian Signal Head Warrant 
Handbook, Transportation Association of Canada, 2014. 
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Traffic and pedestrian counts were completed in January 2016 at the intersection of 
Nelson Road and Lowe Road on a weekday during peak hours (7:00 a.m. to 9:00 a.m., 
11:30 a.m. to 1:30 p.m., and 3:00 p.m. to 6:00 p.m.).  Based on the inputs required for 
the Traffic Signal Warrant (traffic and pedestrian counts, distance to nearest signalized 
intersection, and lane configuration), the resulting point value was 120.  Consideration 
for the implementation of traffic signals is typically a warrant value of 100 points or 
more.  The Traffic Signal Warrant can be viewed in Attachment 1. 
Other factors that were considered in determining if a traffic signal is appropriate 
include: 
 Proximity to adjacent traffic signals and intersections: 

o Signalized intersection at Attridge Drive approximately 320 metres south of 
the intersection; 

o Series of existing roundabouts along Nelson Road west of intersection (two 
roundabouts within 480 metres); 

 Magnitude of improvement in traffic operations: 
o Existing Level of Service (LOS),: AM peak hour, LOS C, delay of 18.1 

seconds; PM peak hour, LOS C, delay of 23.7 seconds 
o Projected LOS (with traffic signals): AM peak hour, LOS B, delay of 12.1 

seconds; PM peak hour, LOS B, delay of 12.8 seconds; 

 Pedestrian accommodation: traffic signals will include a walk cycle to ensure 
pedestrians can safely cross in all directions; 

 No constraints such as topography and infrastructure; 

 Availability of public right-of-way; 

 No impact on neighbourhood short-cutting; and 

 No parallel alternate routes created. 
 
Communication Plan 
A formal communications plan will be developed, highlighting this as part of the City of 
Saskatoon’s Strategic Goal of Moving Around.  General information supporting the 
addition of the appropriate traffic signals will be highlighted in order to educate residents 
on the positive impact this will have on the community. 
 
Financial Implications 
The estimated cost to install a traffic signal at this location is $120,000.  This location 
will be added to the traffic signal retrofit program prioritization list and construction will 
proceed based on available funding. 
 
Other Considerations/Implications 
There are no options, public and/or stakeholder involvement, communication, policy, 
environmental, privacy or CPTED considerations or implications. 
 
Due Date for Follow-up and/or Project Completion 
A report will be submitted in the fall of 2016 to provide an update on the outstanding 
locations recommended for traffic signals. 
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Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachment 
1. City of Saskatoon Canadian Matrix Traffic Signal Warrant Analysis 
 
Report Approval 
Written by:  Justine Nyen, Transportation Engineer, Transportation 
Reviewed by: Jay Magus, Engineering Manager, Transportation 
Reviewed by: Angela Gardiner, Director of Transportation 
Approved by: Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS JN – Inq. C Jeffries (Sept 28-15) Intersection Nelson Rd and Lowe Rd 
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Inquiry – Councillor Z. Jeffries (September 28, 2015) Nelson 
Road Corridor – Four-Way Stop 
 

Recommendation 
That the report of the General Manager, Transportation & Utilities Department dated 
March 8, 2016, be forwarded to City Council for information. 
 

 
Topic and Purpose 
The purpose of this report is to provide information on the assessment of installing an 
all-way stop at the intersection of Nelson Road and Heal Avenue, or the intersection of 
Nelson Road and Heath Avenue. 
 
Report Highlights 
1. This report outlines the characteristics of Heath Avenue and Heal Avenue which 

intersects Nelson Road (a free flowing roadway) under stop controls. 
2. The most recent five-year collision data was reviewed at the intersections along 

Nelson Road and shows one collision at Heath Avenue and seven collisions at 
Heal Avenue. 

3. Analysis of the traffic conditions indicate that neither an all-way stop nor 
pedestrian crossing devices are warranted at either location. No modifications to 
the traffic controls are recommended at this time. 

 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by improving safety of all road 
users (pedestrians, cyclists, and drivers), and helps provide a great place to live, work, 
and raise a family. 
 
Background 
The following inquiry was made by Councillor Z. Jeffries at the meeting of City Council 
held on September 28, 2015: 

“Could Administration please review the Nelson Road corridor from Lowe 
Road to McOrmond Drive for consideration of placement of a four-way 
stop either at the intersection of Heal Avenue or Heath Avenue.” 

 
City Council, at its Regular Business Meeting held December 14, 2015, received an 
interim report as information advising of the methodology and timeline for a 
comprehensive response to the inquiry. 
 
Report 
Traffic Characteristics 
Nelson Road is aligned east to west between McOrmond Drive and Lowe Road, and is 
classified as major collector, with traffic on Nelson Road having right-of-way at Heath 
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Avenue and at Heal Avenue.  Both are T-intersections with a driveway access on the 
north leg and the posted speed limit is 50 km per hour.   
 
Nelson Road roadways characteristics: 

 Two traffic lanes and one parking lane in each direction between Lowe Road and 
Heal Avenue. 

 Four traffic lanes and centre median between Heal Avenue and McOrmond 
Drive. 

 Unmarked crosswalk at Heal Avenue. 

 Zebra crosswalk at Heath Avenue. 

 All-way stop at Lowe Road. 

 Traffic signals at McOrmond Drive. 

 Right-of-way at Heath Avenue and Heal Avenue (free flow traffic east-west, 
northbound and southbound traffic controlled by stop signs. 

 Residential development towards the west near Lowe Road and commercial 
development near McOrmond Drive. 

 Transit route. 
 
Heath Avenue roadway characteristics: 

 One traffic lane and one parking lane in each direction between Nelson Road 
and Ludlow Street. 

 Stop control on Heath Avenue at Nelson Road and Ludlow Street. 

 Residential development towards the north end at Nelson Road and commercial 
development towards the south end at Ludlow Street. 

 
Heal Avenue roadway characteristics: 

 One traffic lane and parking lane southbound at Nelson Road and converting to 
two traffic lanes, and no parking at Ludlow Street. 

 Two traffic lanes, and no parking northbound. 

 Stop control on Heal Avenue at Nelson Road and traffic signal at Attridge Drive. 

 Majority of the development is commercial. 

 Transit Route. 
 
Collision Analysis 
The most recent five-year collision data (2010 to 2015) for the intersections of Heath 
Avenue and Heal Avenue with Nelson Road is as follows: 
 

Location 
Number of 
Collisions 

Collision Type 
Major Contributing 

Factors 

Nelson Road and 
Heath Avenue 

2014 – 1 collision Side Swipe – Same 
Direction 

Not stated 

Nelson Road and Heal 
Avenue 

2010 – 2 collisions 
2011 – 1 collision 
2012 – 2 collisions 
2014 – 0 collisions 
2015 – 2 collisions 

4 Right Angle 
1 Rear End 
1 Left-turn Straight 
2 Other 
 

3 Fail to Yield 
2 Driving too fast for road 
conditions 
3 inattentive driver 
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Traffic Studies and Analysis 
Traffic counts and pedestrian counts were collected in January of 2016 during peak 
hours (7:00 a.m. to 9:00 a.m.; 11:30 a.m. to 1:30 p.m.; 3:00 p.m. to 6:00 p.m.) at both 
intersections.  The counts were used to complete the warrants for all-way stop controls 
and pedestrian devices. 
 
City of Saskatoon Council Policy C07-007, Traffic Control – Use of Stop and Yield Signs 
guides the use of all-way stop controls.  The policy outlines that the following conditions 
must be met to consider an all-way stop: 
1. Traffic entering the intersection from the minor street must be at least 35% for a 

four-way stop and 25% for a three-way stop; and 
2. No other all-way stop or traffic signals within 200 metres. 
 
Further conditions that must be met, either individually or in combination, for an all-way 
stop to be warranted are:  

 Five or more collisions are reported in the last twelve month period and are a 
collision type susceptible to correction by an all-way stop control; 

 A peak hour count greater than 600 vehicles, or an average daily traffic (ADT) 
count is greater than 6,000 vehicles per day;  

 Average delay per vehicle on the minor street traffic must be 30 seconds or 
greater during the peak hour; or 

 As in interim measure to control traffic while arrangements are being made for 
the installation of traffic signals. 

 
The results of the assessment are presented in the table below. 
 

Location 
Peak 
Hour 
Count 

Average 
Daily 

Traffic 

Number of 
Collisions 

Within Most 
Recent 12 

Months 

Percentage 
of Traffic 

from Minor 
Street 

Traffic Signals 
or All-way Stop 
Within 200m? 

Results 

Nelson Road / 
Heath Avenue 

580 6,240 - 10% 

Yes: (180m from 
Nelson Road / 
Lowe Road 
intersection*) 

Not 
warranted 

Nelson Road / 
Heal Avenue 

800 8,000 2 30% No 
Not 

warranted 

*Note: The Administration is recommending traffic signals be installed at Nelson Road 
and Lowe Road. 

 
Based on the results of the collision history review and the traffic studies, the current 
traffic controls are sufficient for the existing conditions.  Therefore, the Administration is 
recommending no changes at this time, and will re-evaluate the intersection following 
installation of the traffic signals at Nelson Road and Lowe Road, and the completion of 
the North Commuter Parkway Project. 
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Pedestrian Device Assessment 
Pedestrian assessments are conducted to determine the need for pedestrian devices 
which must meet the guidelines provided in the City of Saskatoon Council Policy 
C07-018 Traffic Control at Pedestrian Crossings, November 15, 2004.  Typical devices 
used are pedestrian corridors, active pedestrian corridors and pedestrian actuated 
signals. 
A warrant system assigns points for a variety of conditions that exist at the crossing 
location, including: 

 The number of traffic lanes to be crossed; 

 The presence of physical median; 

 The posted speed limit of the street; 

 The distance the crossing point is to the nearest protected crosswalk point; and 

 The number of pedestrian and vehicles at the location. 
 
A summary of the pedestrian studies are as follows: 
 

Location 
Pedestrians Crossing 
During Peak Hours 

Results 

Nelson Road / Heath Avenue 7 
Does not warrant any pedestrian 

crossing device 

Nelson Road / Heal Avenue 15 
Does not warrant any pedestrian 

crossing device 

 
Site observations confirmed minimal pedestrian activity at both intersections. 
 
Other Considerations/Implications 
There are no options, public and/or stakeholder involvement, communication plan, 
policy, financial, environmental, privacy, or CPTED considerations or implications. 
 
Due Date for Follow-up and/or Project Completion 
There is no due date for follow-up or project completion.  The Administration will 
re-evaluate the traffic conditions at both intersection following the installation of traffic 
signals at Nelson Road and Lowe Road and the completion of the North Commuter 
Parkway Project. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Report Approval 
Written by:  Shirley Matt, Senior Transportation Engineer, Transportation 
Reviewed by: Jay Magus, Engineering Manager, Transportation 
Reviewed by: Angela Gardiner, Director of Transportation 
Approved by:  Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS SM – Inq – C Jeffries (Sept 28, 2015) Nelson Rd Corridor – Four-Way-Stop.docx 
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Traffic Safety Reserve Program - Budget Adjustment 
 

Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 
1. That the amount of $165,000 be approved for Capital Project #2446 – Pedestrian 

Upgrades and Enhanced Pedestrian Safety from the Traffic Safety Reserve. 
2. That the amount of $304,000 be approved for Capital Project # 1137 – Bicycle 

Facilities from the Traffic Safety Reserve; 
3. That the amount of $60,000 be approved for Capital Project #1512 – 

Neighbourhood Traffic Reviews from the Traffic Safety Reserve; 
4. That the amount of $30,000 be approved for Capital Project #2548 – Intersection 

Upgrades for Major Disability Ramp Repairs from the Traffic Safety Reserve; 
5. That the amount of $300,000 be approved for Capital Project #1504 – Traffic 

Plan Implementation from the Traffic Safety Reserve; and 
6. That the amount of $241,000 be approved for Capital Project #0948 -  

Sidewalk/Path Retrofit from the Traffic Safety Reserve. 
 

 
Topic and Purpose 
The purpose of this report is obtain approval for a budget adjustment from the Traffic 
Safety Reserve to fund transportation safety projects. 
 
Report Highlights 
1. As of December 31, 2015, the balance in the Traffic Safety Reserve is 

$1,309,000. 
2. Funding is being requested from the Traffic Safety Reserve to complete various 

transportation safety improvement initiatives at a total cost of $1,100,00. 
 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by improving transportation 
safety and optimizing the flow of people and goods in and around the city safely. 
 
Background 
In 2005, the City initiated a program to enforce red light violations automatically at the 
intersection of Avenue C and Circle Drive to improve traffic safety. Since then, Red 
Light Cameras (RLC) have been installed at three other intersections: 

 Preston Avenue and 8th Street East; 

 51st Street and Warman Road; and 

 Idylwyld Drive and 33rd Street. 
 
When the program began in 2005, City Council approved the creation of a Traffic Safety 
Reserve where the City’s portion of the revenue generated from the RLC program is 
allocated. 

90



Traffic Safety Reserve Program Budget Adjustment 
 

Page 2 of 4 
 

In 2013, the Government of Saskatchewan announced the implementation of a two year 
pilot Automated Speed Enforcement (ASE) project.  The goal of the project was to 
reduce speeds in areas of high collisions, high traffic volumes, high risk, and high speed 
areas throughout the province. 
 
In late 2014, ASE cameras were installed at the following locations along Circle Drive: 

 East of Clarence Avenue 

 South of Taylor Street 

 Northwest of Attridge Drive 

 West of Airport Drive 

 West of Circle Drive South bridge 
 
ASE cameras were also installed within the following school zones: 

 St. Michael Community School on 33rd Street East 

 École Henry Kelsey School on Valens Drive 

 Brownell School on Russell Road 

 École Canadienne-Française on Clarence Avenue 

 Mother Teresa School and Silverspring School on Konihowski Road 
 
In 2014, City Council approved that revenues generated from the ASE program be 
dedicated to the Traffic Safety Reserve. 
 
Report 
Traffic Safety Reserve Status 
The Traffic Safety Reserve is funded through the City’s portion of revenues from the 
RLC and ASE programs.  The revenues cover the operational expenditures of these 
programs with the remaining funds earmarked to fund improvements on the 
transportation network to enhance safety for drivers, cyclists and pedestrians. 
 
As of December 31, 2015, the balance in the reserve is $1.309 Million. 
 
Proposed Traffic Safety Initiatives 
As the city continues to grow, so do the pressures on the existing transportation 
network.  In order to increase the level of safety for all users (drivers, cyclists, and 
pedestrians), the Administration continues to monitor the transportation network and 
recommend modifications and initiatives to improve both the efficiency and safety for all 
road users.  As a result of the monitoring and assessment, the following initiatives have 
been identified as priorities and are consistent with the prioritization strategy for road 
network improvements adopted by City Council in 2015: 
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 Initiative Amount 
Capital 

Project # 

1 Pedestrian Safety Awareness Campaign $     60,000 2446 

2 Active Pedestrian Corridors 105,000 2446 

3 Blairmore Bikeway Pedestrian and Cyclist Actuated 
Corridors: Avenue H and Avenue P 

220,000 1137 

4 Bike and Pedestrian Data Collection equipment 84,000 1137 

5 Industrial Area Traffic Reviews 60,000 1512 

6 Accessibility Ramps 30,000 2548 

7 Neighbourhood Traffic Calming (2017 planned items) 300,000 1504 

8 New Sidewalks 241,000 0948 

Total $1,100,000  

 
Details of each recommended initiative are provided in Attachment 1. 
 
Public and/or Stakeholder Involvement 
The public and/or stakeholder involvement is listed in the table below: 
 

 Item Status of Involvement 

1 Pedestrian Safety Awareness Campaign None to date 

2 Blairmore Bikeway Pedestrian and Cyclist Actuated 
Corridors at Avenue H and Avenue P concept 

Presented at a public open house 
in April 2012 

3 Industrial Area Traffic Reviews None to date 

4 Active Pedestrian Corridors None to date 

5 Accessibility Ramps  Identified by area residents 

6 Bike and Pedestrian Data Collection equipment None required 

7 Neighbourhood Traffic Calming Significant public involvement via 
Neighbourhood Traffic Reviews 

8 New Sidewalks Significant public involvement via 
Neighbourhood Traffic Reviews 

 
Communication Plan 
Communication plans will be developed for the individual projects as the planning work 
proceeds. 
 
Financial Implications 
The cost to complete the initiatives is $1,100,000.  The Traffic Safety Reserve has 
adequate funding available.  Upon approval of these funds, a balance of approximately 
$209,000 will be maintained in the Traffic Safety Reserve to compensate for any 
difference in projected versus actual revenues. 
 
Other Considerations/Implications 
There are no options, policy, environmental, privacy, or CPTED considerations or 
implications. 
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Due Date for Follow-up and/or Project Completion 
If approved, the Administration will proceed with incorporating the initiatives into the 
2016 work plan. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachment 
1. Project Information 
 
Report Approval 
Written by:  Jay Magus, Engineering Manager, Transportation 
Reviewed by: Angela Gardiner, Director of Transportation 
Approved by:  Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS JM – Traffic Safety Reserve Program - Budget Adjustment 
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2015 Traffic Control, Parking Restrictions and Parking 
Prohibitions Signage 

 

Recommendation 
That the report of the General Manager, Transportation & Utilities Department, dated 
March 8, 2016, be forwarded to City Council for information. 
 

 
Topic and Purpose 
This report provides City Council with information regarding sign installation/removal in 
2015. 
 
Report Highlights 
1. The Administration is required to provide City Council with a report annually, 

outlining completed signage throughout the year. 
2. In 2015, there were 237 sign installation/removal projects consisting of 651 signs 

to support parking restrictions (loading zones), parking prohibitions (no parking, 
no stopping), traffic control (stop and/or yield signs) and schools (school zones). 

 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by providing safe movement 
for all modes of transportation. 
 
Background 
City Council at its meeting held on January 26, 2009, delegated authority to the General 
Manager, Infrastructure Services Department, to proceed with the placement of traffic 
controls (stop and/or yield signs); the installation of all parking restrictions including 
general loading zones; church loading zones; hotel loading zones; school loading zones 
and disability parking zones and parking prohibitions, without City Council approval.  
Prior to being given delegated authority, the Administration required City Council 
approval for all requests for new or modified signage. 
 
Report 
All signage requests received from the public, City Council, property owners, schools 
and other civic departments require a thorough review to ensure it meets policies 
approved by City Council or guidelines to control the placement of signage. 
 
The Traffic Control Retrofit Program was initiated in 2013, after successfully completing 
a pilot project that involved the installation of stop and/or yield signs in the City Park 
neighbourhood in 2008.  The program also works in conjunction with the 
Neighbourhood Traffic Management Program to address traffic issues in residential 
neighbourhoods.  In 2015, Buena Vista was the only neighbourhood that was retrofitted 
with stop and/or yield signs at all uncontrolled intersections. 
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The table below summarizes the number of sign installation/removal projects and 
number of signs installed/removed in 2015.  Numerous requests were denied as they 
did not meet policy guidelines. 
 

Type Number of Projects Number of Signs 

Parking Restrictions: 

General Loading Zone 13 26 

Disabled Person Parking Zone 57 110 

Church Loading Zone 2 4 

School Bus Loading Zone 10 25 

General Parking Restriction 2 9 

5 Minute Parking 21 52 

30 Minute Parking 1 4 

1 Hour Parking 1 2 

90 Minute Parking 2 6 

2 Hour Parking 13 34 

3 Hour Parking 1 2 

Parking Prohibitions: 

No Parking 44 140 

No Stopping 8 31 

Stopping Prohibited Except School 
Bus 

16 
52 

Traffic Control: 

Single Yield 8 17 

Two-Way Yield 8 68 

Single Stop 6 11 

Two-Way Stop 5 10 

All-Way Stop 5 24 

Schools: 

School Zone 14 24 

 

Total 237 651 

 
The detailed list as illustrated in Attachment 1 provides the ward, location, type and 
number of traffic sign installations/removals in 2015. 
 
The number of projects completed increased by 23% compared to 2014.  Additional 
signage was also installed other than those specifically identified in this report, such as 
informational signage and warning signage. 
 
Other Considerations/Implications 
There are no options, public and/or stakeholder involvement, communication plan, 
policy, financial, environmental, privacy, or CPTED considerations or implications. 
 
Due Date for Follow-up and/or Project Completion 
An annual report will be provided to City Council regarding the completed 
installation/removal of traffic signage.  The next report will be submitted in early 2017. 
 

104



2015 Traffic Control, Parking Restrictions and Parking Prohibitions Signage 
 

Page 3 of 3 
 

Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachment 
1. Detailed List of All 2015 Sign Installations/Removals 
 
Report Approval 
Written by:  Mariniel Flores, EIT, Transportation Engineer, Transportation 
Reviewed by: Angela Gardiner, Director of Transportation  
Approved by:  Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS MF – 2015 Traffic Control Parking Restrictions Parking Prohibitions Signage.docx 
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Detailed List of All 2015 Sign Installations/Removals ATTACHMENT 1

Ward Councillor Location Type of Signage Number of Signs Date Approved

1 Hill 1415 Ontario Ave 2 Hour Parking 1 29-May-15

1 Hill 1236 Ave B North 2 Hour Parking 2 20-Nov-15

1 Hill 600 Queen St 2 Hour Parking 2 20-Nov-15

1 Hill 1108 Central Ave 2 Hour Parking 1 1-Dec-15

1 Hill Valens Drive 5 Minute Parking 6 11-Aug-15

1 Hill North Park Wilson School 5 Minute Parking 3 14-Sep-15

1 Hill 141 Jessop Ave Disabled Person Parking Zone 2 16-Jan-15

1 Hill 201 Dunlop St Disabled Person Parking Zone 2 8-Apr-15

1 Hill 1236 Ave B North Disabled Person Parking Zone 2 20-Nov-15

1 Hill 110 110th St W Disabled Person Parking Zone 2 1-Dec-15

1 Hill 600 Queen St General Loading Zone 2 20-Nov-15

1 Hill 1108 Central Ave General Loading Zone 2 1-Dec-15

1 Hill 230 - 103rd St No Parking 2 18-Dec-14

1 Hill 1415 Ontario Ave No Parking 2 29-May-15

1 Hill Valens Drive No Parking 1 11-Aug-15

1 Hill 109th St & Egbert Ave No Parking 2 22-Sep-15

1 Hill 425 115th St E No Parking 1 9-Oct-15

1 Hill North Park Wilson School School Bus Loading Zone 2 14-Sep-15

1 Hill 33rd St & Valens Rd School Zone 1 17-Jul-15

1 Hill 33rd St (St. Michael School) School Zone 1 14-Sep-15

1 Hill 41st St Single Yield 1 20-Jul-15

1 Hill Valens Drive Stopping Prohibited Except School Bus 2 11-Aug-15

1 Hill Egbert Ave & 112th St Two-Way Stop 2 13-Feb-15

1 Hill Egbert Ave & 112th St Two-Way Yield 2 13-Feb-15

1 Hill 41st St Two-Way Yield 2 20-Jul-15

2 Lorje Ave D 2 Hour Parking 1 1-Apr-15

2 Lorje 127A Ave D North - 15 GLZ 2 Hour Parking 2 4-Nov-15

2 Lorje 117 32nd St W 2 Hour Parking 2 1-Dec-15

2 Lorje St. Dominic School 5 Minute Parking 1 18-Sep-15

2 Lorje Ave P & 17th; Ave H and 17th All-Way Stop 7 19-Jan-15

2 Lorje 808 20th St W Church Loading Zone 2 5-Oct-15

2 Lorje 217 - 28th St W Disabled Person Parking Zone 2 16-Jan-15

2 Lorje 316 - 25th St W Disabled Person Parking Zone 2 18-Feb-15

2 Lorje 402 Ave D South Disabled Person Parking Zone 2 8-Apr-15

2 Lorje 532 Ave G South Disabled Person Parking Zone 2 8-Apr-15

2 Lorje 1141 Ave K South Disabled Person Parking Zone 2 22-Apr-15

2 Lorje 508 Ave G South Disabled Person Parking Zone 2 30-Jun-15

2 Lorje 1007 Ave J South Disabled Person Parking Zone 2 30-Jun-15

2 Lorje 27th St Disabled Person Parking Zone 2 28-Jul-15

2 Lorje 610 29th St West Disabled Person Parking Zone 2 5-Aug-15

2 Lorje 808 20th St W Disabled Person Parking Zone 2 5-Oct-15

2 Lorje 709 Ave I South Disabled Person Parking Zone 2 9-Oct-15

2 Lorje 511 Ave G S Disabled Person Parking Zone 2 4-Nov-15

2 Lorje 415 Ave H South Disabled Person Parking Zone 2 20-Nov-15

2 Lorje 117 32nd St W Disabled Person Parking Zone 2 1-Dec-15

2 Lorje 11th St & Ave H General Loading Zone 2 14-Oct-15

2 Lorje 127A Ave D North - 15 GLZ General Loading Zone 2 4-Nov-15

2 Lorje Rosewood Blvd; 9th and Broadway Ave; St. Dominic School No Parking 3 18-Dec-14

2 Lorje Ave D No Parking 1 1-Apr-15

2 Lorje Ave O & 21st St No parking 3 19-Jun-15

2 Lorje 1383 Fletcher Rd (Buckle Ave) No Parking 13 17-Jul-15

2 Lorje Ave I (south of 12th St) No parking 1 27-Aug-15

2 Lorje 1215 Ave U S No Parking 2 8-Sep-15

2 Lorje 11th St 3100 block cul-de-sac No Parking 4 14-Sep-15

2 Lorje 3404 - 11th St West (Viterra) No Parking 4 14-Sep-15

2 Lorje 11th St & Ave H No Parking 3 14-Oct-15

2 Lorje Ave A & 19th St No Stopping 1 23-Mar-15

2 Lorje St. Dominic School School Bus Loading Zone 1 18-Sep-15

2 Lorje Rosewood Blvd; 9th and Broadway Ave; St. Dominic School School Zone 2 18-Dec-14

2 Lorje 20th St (St. Mary's) School Zone 2 9-Apr-15

2 Lorje 20th St (St. Mary's) School Zone 2 22-Jun-15

2 Lorje 20th St - Ave H to Ave G School Zone 1 18-Sep-15

2 Lorje Mountbatten St & Haida Ave Single Yield 1 23-Mar-15

2 Lorje Riversdale neighbourhood Single Yield 4 17-Jul-15

2 Lorje Sutherland Single Yield 3 22-Jul-15

2 Lorje Riversdale neighbourhood Two-Way Yield 8 17-Jul-15

3 Iwanchuk McCormack Rd (James Alexander School) 5 Minute Parking 1 1-Apr-15

3 Iwanchuk McCormack Rd 5 Minute Parking 2 5-Aug-15

3 Iwanchuk Centennial Dr 5 Minute Parking 1 5-Aug-15

3 Iwanchuk Father Vachon School 5 Minute Parking 2 25-Sep-15

3 Iwanchuk Kensington All-Way Stop 4 9-Jun-15

3 Iwanchuk 3622 Diefenbaker Dr Disabled Person Parking Zone 2 16-Jan-15

3 Iwanchuk 3233 Milton St Disabled Person Parking Zone 2 8-Jul-15

3 Iwanchuk Kensington Single Stop 6 9-Jun-15

3 Iwanchuk McCormack Rd (James Alexander School) Stopping Prohibited Except School Bus 1 1-Apr-15

3 Iwanchuk McCormack Rd Stopping Prohibited Except School Bus 2 5-Aug-15

3 Iwanchuk Centennial Dr Stopping Prohibited Except School Bus 2 5-Aug-15

3 Iwanchuk Father Vachon School Stopping Prohibited Except School Bus 2 25-Sep-15

3 Iwanchuk Kensington Two-Way Stop 2 9-Jun-15
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4 Davies Ave T North 5 Minute Parking 4 11-Feb-15

4 Davies Saint Goretti School 5 Minute Parking 2 30-Mar-15

4 Davies Byers Cres 5 Minute Parking 3 5-Aug-15

4 Davies 23rd St & Montreal Ave 5 Minute Parking 3 21-Aug-15

4 Davies 2205 Richardson Rd Disabled Person Parking Zone 2 29-Dec-14

4 Davies 203 Ave M North Disabled Person Parking Zone 2 4-Feb-15

4 Davies 315 Ave M South Disabled Person Parking Zone 2 22-Apr-15

4 Davies 525 Ave H Disabled Person Parking Zone 2 17-Jun-15

4 Davies 445 Ave Q North Disabled Person Parking Zone 2 8-Jul-15

4 Davies Byers Cres Disabled Person Parking Zone 2 5-Aug-15

4 Davies 23rd St & Montreal Ave Disabled Person Parking Zone 2 21-Aug-15

4 Davies 3151 33rd St W Disabled Person Parking Zone 2 9-Oct-15

4 Davies 326 Ave V North Disabled Person Parking Zone 2 20-Nov-15

4 Davies 218 Vancouver Ave N Disabled Person Parking Zone 2 20-Nov-15

4 Davies 714 Confederation Dr Disabled Person Parking Zone 2 1-Dec-15

4 Davies 103 Bowman Cres Disabled Person Parking Zone 2 30-Nov-15

4 Davies 30th St General Parking Restriction 8 24-Dec-14

4 Davies 31st St (Vic Remple Yards) No Parking 4 1-Jun-15

4 Davies 23rd St & Montreal Ave No Parking 1 21-Aug-15

4 Davies Byers Cres School Bus Loading Zone 2 5-Aug-15

4 Davies 23rd St & Montreal Ave School Bus Loading Zone 5 21-Aug-15

4 Davies Ave T North School Zone 2 11-Feb-15

4 Davies 31st St (Vic Remple Yards) Single Stop 1 1-Jun-15

4 Davies Ave T North Stopping Prohibited Except School Bus 4 11-Feb-15

4 Davies Saint Goretti School Stopping Prohibited Except School Bus 2 30-Mar-15

4 Davies Wedge Rd Stopping Prohibited Except School Bus 2 30-Jul-15

4 Davies Richardson Rd & 37th St Two-Way Stop 2 27-Jan-15

4 Davies Massey Dr & Matheson Dr Two-Way Stop 2 14-Sep-15

4 Davies Massey Dr & Matheson Dr Two-Way Yield 2 14-Sep-15

5 Donauer Ontario Ave 2 Hour Parking 2 15-Jan-15

5 Donauer River Heights School 5 Minute Parking 2 14-Sep-15

5 Donauer 615 Haskamp St General Loading Zone 2 9-Jul-15

5 Donauer 301 Cree Cres General Loading Zone 2 8-Sep-15

5 Donauer 611 50th St E General Loading Zone 4 14-Sep-15

5 Donauer 58th St, 59th St and 60th St No Parking 8 24-Dec-14

5 Donauer Alberta Ave No Parking 5 19-Jan-15

5 Donauer Faithful Ave No Parking 2 27-Jan-15

5 Donauer 57th St No Parking 2 1-Apr-15

5 Donauer Millar Ave - 51st to 60th No Parking 6 22-May-15

5 Donauer 301 Cree Cres No Parking 1 8-Sep-15

5 Donauer River Heights School School Bus Loading Zone 2 14-Sep-15

5 Donauer Lenore Drive & Redberry Rd School Zone 1 14-Sep-15

5 Donauer St. Angela School School Zone 2 25-Sep-15

6 Clark Wiggins Ave & Colony St (Brunskill School) 1 Hour Parking 2 18-Feb-15

6 Clark 16th & 17th St 2 Hour Parking 2 22-May-15

6 Clark Police Station (Ontario Ave side) 2 Hour Parking 3 18-Jun-15

6 Clark 24th St (Ontario Ave to Idylwyld Dr) 2 Hour Parking 8 16-Jul-15

6 Clark 16th St E between Temperance St and University Dr 2 Hour Parking 3 8-Sep-15

6 Clark 17th St E between Temperance St and University Dr 2 Hour Parking 5 15-Oct-15

6 Clark 100 Spadina Cres E 3 Hour Parking 2 4-Nov-15

6 Clark 130 4th Ave North 30 Minute Parking 4 14-Sep-15

6 Clark 130 4th Ave North 90 Minute Parking 5 14-Sep-15

6 Clark South side of 23rd St between 1st Ave & 2nd Ave 90 Minute Parking 1 6-Nov-15

6 Clark 1201 Broadway Ave Disabled Person Parking Zone 2 23-Jan-15

6 Clark 1520 Lorne Ave Disabled Person Parking Zone 2 4-Feb-15

6 Clark 718 9th St E Disabled Person Parking Zone 1 8-Apr-15

6 Clark 812 7th St E Disabled Person Parking Zone 2 30-Jun-15

6 Clark 1121  Louise Ave Disabled Person Parking Zone 2 9-Jul-15

6 Clark 1101 4th St E Disabled Person Parking Zone 2 9-Jul-15

6 Clark 606 McPherson Ave Disabled Person Parking Zone 2 9-Oct-15

6 Clark 714 Lansdowne Ave Disabled Person Parking Zone 2 9-Oct-15

6 Clark 100 Spadina Cres E Disabled Person Parking Zone 1 4-Nov-15

6 Clark 1035 4th St East Disabled Person Parking Zone 2 30-Nov-15

6 Clark Police Station (Ontario Ave side) General Loading Zone 1 18-Jun-15

6 Clark 100 Spadina Cres E General Loading Zone 1 4-Nov-15

6 Clark South side of 23rd St between 1st Ave & 2nd Ave General Loading Zone 2 6-Nov-15

6 Clark South side of 23rd St between 1st Ave & 2nd Ave General Parking Restriction 1 6-Nov-15

6 Clark 800 - 900 Block Saskatchewan Cres E No Parking 4 8-May-15

6 Clark Back lane - 200 block 1st Ave No Parking 3 11-May-15

6 Clark Back lane - 200 block 1st Ave No Parking 3 27-May-15

6 Clark 6th St & Victoria Ave No Parking 1 18-Jun-15

6 Clark Police Station (Ontario Ave side) No Parking 3 18-Jun-15

6 Clark 375 Cornish Rd No Parking 1 8-Jul-15

6 Clark 24th St (Ontario Ave to Idylwyld Dr) No Parking 7 16-Jul-15

6 Clark 24th St (Ontario Ave to Idylwyld Dr) No Parking 3 16-Jul-15

6 Clark Wiggins Ave & Colony St (Brunskill School) No Stopping 2 18-Feb-15

6 Clark Back lane - 200 block 1st Ave No Stopping 6 27-May-15

6 Clark 23rd St (1st Ave to 2nd Ave) Alleys No Stopping 6 11-Sep-15

6 Clark Buena Vista Single Yield (Retrofit Program) 5 15-Jun-15
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6 Clark Coy Ave & 6th St Two-Way Yield 2 15-Jun-15

6 Clark Buena Vista Two-Way Yield (Retrofit Program) 46 15-Jun-15

7 Loewen McEown Ave; Holy Cross High School 5 Minute Parking 2 16-Mar-15

7 Loewen Broadway Ave 5 Minute Parking 2 5-Aug-15

7 Loewen East Drive 5 Minute Parking 2 5-Aug-15

7 Loewen Ruth St & Cumberland All-Way Stop 1 18-Sep-15

7 Loewen 1904 Munroe St Church Loading Zone 2 13-Jan-15

7 Loewen 2926 Preston Ave S Disabled Person Parking Zone 2 15-Jan-15

7 Loewen 144 Middleton Cres Disabled Person Parking Zone 2 30-Jan-15

7 Loewen 2776 Eastview Disabled Person Parking Zone 2 28-Jul-15

7 Loewen East Drive Disabled Person Parking Zone 3 5-Aug-15

7 Loewen 2718 Eastview Disabled Person Parking Zone 2 4-Nov-15

7 Loewen 2315 Lorne Ave Disabled Person Parking Zone 2 4-Nov-15

7 Loewen 322 Adelaide St Disabled Person Parking Zone 2 10-Nov-15

7 Loewen 2202 Lorne Ave General Loading Zone 2 28-Jul-15

7 Loewen 3140 Louise St General Loading Zone 2 9-Oct-15

7 Loewen Willis Cres No Parking 15 27-Jan-15

7 Loewen McEown Ave; Holy Cross High School No Parking 2 16-Mar-15

7 Loewen Ruth St No Parking 4 18-Jun-15

7 Loewen 2202 Lorne Ave No Parking 1 28-Jul-15

7 Loewen 105 Lynd Cres No Parking 2 9-Oct-15

7 Loewen 2315 Lorne Ave No Parking 1 4-Nov-15

7 Loewen East Drive No Stopping 1 5-Aug-15

7 Loewen Broadway Ave School Bus Loading Zone 2 5-Aug-15

7 Loewen Haultain Ave School Bus Loading Zone 2 22-Oct-15

7 Loewen Stonebridge Common & Victor Rd Single Stop 1 9-Jul-15

7 Loewen Dickson Cres & Hunter Rd Single Stop 1 24-Jul-15

7 Loewen Brand Crt & Brand Rd Single Stop 1 28-Jul-15

7 Loewen Brand Crt & Brand Rd Single Yield 1 28-Jul-15

7 Loewen East Drive Stopping Prohibited Except School Bus 2 5-Aug-15

7 Loewen West and east intersections of Rempel Cove & Rempel Cres Two-Way Yield 4 1-Apr-15

8 Olauson College Park School 5 Minute Parking 3 1-Apr-15

8 Olauson Harrington St 5 Minute Parking 1 30-Jul-15

8 Olauson Harrington St 5 Minute Parking 2 8-Sep-15

8 Olauson Harrington St (College Park) 5 Minute Parking 5 18-Sep-15

8 Olauson Salisbury Dr & Early Dr All-Way Stop 8 16-Oct-15

8 Olauson 3219 14th St E Disabled Person Parking Zone 2 4-Feb-15

8 Olauson College Park School Disabled Person Parking Zone 1 1-Apr-15

8 Olauson Harrington St Disabled Person Parking Zone 2 30-Jul-15

8 Olauson Harrington St Disabled Person Parking Zone 1 8-Sep-15

8 Olauson Harrington St (College Park) Disabled Person Parking Zone 1 18-Sep-15

8 Olauson 57 & 59 Baldwin Cres Disabled Person Parking Zone 2 4-Nov-15

8 Olauson 1529 Preston Ave S General Loading Zone 2 16-Jan-15

8 Olauson McKercher Dr & Degeer St No Parking 2 6-Jan-15

8 Olauson College Park School No Parking 2 1-Apr-15

8 Olauson Arlington Ave & Baldwin Cres No Parking 2 23-Sep-15

8 Olauson McKercher Dr & Degeer St No Stopping 2 6-Jan-15

8 Olauson College Park School Stopping Prohibited Except School Bus 7 1-Apr-15

8 Olauson Harrington St Stopping Prohibited Except School Bus 1 30-Jul-15

8 Olauson Harrington St Stopping Prohibited Except School Bus 3 8-Sep-15

8 Olauson Harrington St (College Park) Stopping Prohibited Except School Bus 5 18-Sep-15

8 Olauson 8th St & Zimmerman Rd Two-Way Stop 2 15-May-15

8 Olauson 8th St & Zimmerman Rd Two-Way Yield 2 15-May-15

9 Paulsen 275 Emmeline Rd (St. Luke School) No Parking 1 17-Feb-15

9 Paulsen Wildwood School No Parking 1 14-Sep-15

9 Paulsen Wildwood School School Bus Loading Zone 2 14-Sep-15

9 Paulsen Lakeridge School School Bus Loading Zone 2 14-Sep-15

9 Paulsen Slimmon Rd Single Stop 1 21-Oct-15

9 Paulsen Wollaston Cres & Wollaston Court Single Yield 1 13-Feb-15

9 Paulsen Slimmon Rd Single Yield 1 21-Oct-15

10 Jeffries Willowgrove & Holy Family Schools 5 Minute Parking 3 12-Jan-15

10 Jeffries Stensrud Rd (Willowgrove) 5 Minute Parking 2 9-Oct-15

10 Jeffries Stensrud & Shepherd & Addison Rd All-Way Stop 4 13-Jan-15

10 Jeffries 146 Keedwell St Disabled Person Parking Zone 2 17-Jun-15

10 Jeffries 410 Boykowich St Disabled Person Parking Zone 2 9-Oct-15

10 Jeffries Shepherd Cres No Parking 5 29-Dec-14

10 Jeffries Willowgrove & Holy Family Schools No Parking 2 12-Jan-15

10 Jeffries 2420 Kenderdine Rd No Parking 4 8-Sep-15

10 Jeffries Willowgrove & Holy Family Schools No Stopping 11 12-Jan-15

10 Jeffries Stensrud Rd (Willowgrove) No Stopping 2 9-Oct-15

10 Jeffries Konihowski Rd School Bus Loading Zone 5 11-Aug-15

10 Jeffries Willowgrove & Holy Family Schools School Zone 4 12-Jan-15

10 Jeffries Centennial Collegiate School Zone 2 27-Jan-15

10 Jeffries Stensrud Rd School Zone 1 6-May-15

10 Jeffries Kenderdine Rd School Zone 2 30-Jul-15

10 Jeffries Stensrud Rd (Willowgrove) School Zone 1 9-Oct-15

10 Jeffries Willowgrove & Holy Family Schools Stopping Prohibited Except School Bus 8 12-Jan-15

10 Jeffries Willowgrove & Holy Family Schools Stopping Prohibited Except School Bus 8 6-May-15

10 Jeffries Stensrud Rd (Willowgrove) Stopping Prohibited Except School Bus 1 9-Oct-15
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ROUTING: Transportation & Utilities Dept. – SPC on Transportation - City Council  DELEGATION: n/a 
March 8, 2016– File No. CK 6320-1 
Page 1 of 6 
 

2016 Neighbourhood Traffic Review – Annual Report 
 

Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 
 That the Neighbourhood Traffic Review Implementation Plan be approved. 
 

 
Topic and Purpose 
This report provides City Council with information on the implementation of 
recommendations from the completed Neighbourhood Traffic Reviews and plans for 
permanent construction. 
 
Report Highlights 
1 The implementation of 196 adopted recommendations are in progress (145 

recommendations have been implemented with 51 on the list to be completed) 
and include: traffic calming, signage, crosswalk improvements, sidewalk and 
accessibility ramp installations, additional studies, etc. 

2. Criteria is provided for prioritizing the permanent construction of temporary traffic 
calming measures and sidewalk construction. 

3. A summary is provided for temporarily installed traffic calming measures being 
considered for permanent construction, and 17 locations are recommended to be 
permanently installed in 2016 based on the criteria established. 

4. A summary is provided for required sidewalks recommended to be considered for 
construction within 2016 with available funding. 

 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by providing a plan to guide 
the installation of traffic calming devices and pedestrian safety enhancements to 
improve the safety of pedestrians, motorists, and cyclists. 
 
Background 
City Council, at its meeting held on August 14, 2013, approved a new process within the 
Neighbourhood Traffic Management Program.  This process includes a strategy to 
review concerns on a neighbourhood-wide basis by engaging the community and 
stakeholders in first identifying specific traffic issues, and secondly jointly developing 
recommendations that address the issues.  Eleven Neighbourhood Traffic Reviews 
were completed beginning in late 2013 and through 2014, with the following 
recommendations adopted by City Council:   
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Neighbourhood Adoption Date 

Mayfair – Kelsey Woodlawn August 19, 2014 

Brevoort Park February 23, 2015 

Holliston February 23, 2015 

Westmount February 23, 2015 

Hudson Bay Park February 23, 2015 

Caswell Hill March 23, 2015 

City Park April 27, 2015 

Haultain April 27, 2015 

Nutana May 25, 2015 

Varsity View May 25, 2015 

 
In 2015, installation of the adopted recommendations began, and many of the 
temporary traffic calming measures have proven effective and permanent installation is 
recommended. 
 
Report 
Summary of Recommendations 
There are 196 adopted recommendations from the Neighbourhood Traffic Reviews. 
Each improvement was, or will be, implemented according to the specified time frames 
as follows: 

 
The following table summarizes the implementation status of the various adopted 
recommendations: 
 

Neighbourhood 

Recommendations 

Total Implemented Outstanding 
Installed and 

Removed 
Revised 

Brevoort Park 17 15 2 1 1 

Caswell Hill 21 13 8 - 1 

City Park 11 9 2 - 1 

Haultain 17 11 6 - - 

Holliston 15 15 - - - 

Hudson Bay Park 9 8 1 1 - 

Mayfair 37 30 7 3 - 

Kelsey Woodlawn 11 5 6 - - 

Nutana 26 15 11 1 - 

Varsity View 18 11 7 - - 

Westmount 14 13 1 2 - 

Totals 196 145 51 8 3 

 
  

Short-term (1 to 2 years) 
Temporary traffic calming measures, signage, pavement 
markings, accessible pedestrian ramps 

Medium-term (3 to 5 years) 
Permanent traffic calming devices, roadway realignment, 
sidewalks (in some cases), major intersection reviews 

Long-term (5 years plus) 
Permanent traffic calming devices, roadway realignment, 
sidewalks 
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Criteria for Prioritizing Permanent Construction 
Traffic calming measures are installed temporarily for a period of at least one year to 
evaluate effectiveness.  Devices such as curb extensions and median islands are 
evaluated based on community feedback, discussions with stakeholders and site 
observations. More complex measures such as directional closures require additional 
data collection and assessment.  Once proven effective, traffic calming devices will be 
installed permanently and prioritized based on the following criteria: 
 
1. Traffic calming devices temporarily installed prior to August 14, 2013. 
2. Locations adjacent to schools or parks. 
3. Locations addressing speed and shortcutting issues. 
4. All other locations. 
 
The prioritization of sidewalk construction is based on the following criteria: 

 Priority 1 - Locations with no sidewalks on either side of the road; no connecting 
sidewalk to schools or parks, and/or identified through a 
Neighbourhood Traffic Review. 

 Priority 2 - Locations with sidewalks on one side of the road. 

 Priority 3 - All other locations. 
 
2016 Recommended Permanent Installations 
In consideration of the criteria, the temporarily installed traffic calming measures 
recommended to be made permanent in 2016 are outlined in the table below: 
 

Neighbourhood 
Locations 

Cost 
Description Number 

Brevoort Park 
Salisbury Drive at curve west of Conn 
Avenue 

1 $ 10,000 

Caswell Hill Avenue E / 30th Street 1    10,000 

City Park 7th Avenue / Duke Street 1    90,000 

Haultain 

Lansdowne Avenue / 4th Street 
Lansdowne Avenue / 6th Street 
Dufferin Avenue / 1st Avenue 
Dufferin Avenue / 3rd Avenue 
Dufferin Avenue / 5th Avenue 
Dufferin Avenue / 7th Avenue 

6    60,000 

Holliston 

Grosvenor Avenue / 5th Street 
Grosvenor Avenue / 3rd Street 
Louise Avenue / Hilliard Street 
Louise Avenue / 7th Street 

4    25,000 

Hudson Bay Park Valens Drive (Henry Kelsey School) 1    90,000 

Mayfair 
35th Street & Avenue E 
37th Street & Avenue B 
38th Street and Avenue D 

3    55,000 

 Total 17 $340,000 

 
Capital Project #1504 - Traffic Plan Implementation includes $340,000 of approved 
funding to complete the above identified work in 2016. 
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2016 Recommended Sidewalk Construction 
Capital Project #0948 - Sidewalk/Path Retrofit includes an additional $150,000 of 
approved funding to construct new sidewalks in 2016.  The Administration originally 
intended to construct sidewalks at the following two locations: Alberta Avenue from 33rd 
Street to 36th Street (east side), and Quebec Avenue from 33rd Street to 34th Street.  
Upon preliminary design of these locations, constraints such as removal of trees, 
utilities, and fire hydrants have been identified, resulting in substantially higher 
construction costs.  The Administration has re-evaluated and is recommending the 
following sidewalks be constructed in 2016, taking into consideration the prioritization 
criteria and the level of available funding: 
 

Neighbourhood Location Reason for Installation Cost 

Kelsey-
Woodlawn 

Alberta Avenue – 33rd Street 
to 34th Street 

Initially was to be installed on east 
side. Revised to west side to avoid 
trees, poles, and hydrants. 
Connects to Kelsey/SIAST. 

$  75,000 

Mayfair 
Avenue D - between 38th 
Street & alley near park 

Near AH Browne Park     20,000 

Caswell Hill 
Avenue F between parking lot 
south of pool & 31st Street 

Near Ashworth Holmes Park     20,000 

Caswell Hill 
Avenue E & 30th Street 
(asphalt pathway connection) 

Near Ashworth Holmes Park     15,000 

Varsity View 
11th Street - Clarence Avenue 
& multi-use trail 

Albert Community Centre     20,000 

 Total $150,000 

 
Attachment 1 provides an update on the status of all the Neighbourhood Traffic Review 
recommendations and a plan for permanent construction. 
 
The Administration will be submitting a further report on the comprehensive list of 
outstanding sidewalk requests later in 2016.  This report will provide further details on 
the prioritization and funding strategies to address the backlog of requests. 
 
Options to the Recommendation 
The Administration prepared a report regarding a budget adjustment for the Traffic 
Safety Reserve.  This report outlines numerous additional projects funded by the Traffic 
Safety Reserve that possibly can be completed in 2016.  Two of these additional 
projects are included in the Neighbourhood Traffic Reviews as follows: 
1. Completing the 2017 permanent traffic calming measures identified in this report 

in 2016. 
2. Construct additional new sidewalks as follows: 

 Mayfair, 37th Street from Avenue D to Avenue B 

 Varsity View, McKinnon Avenue from 10th Street to 11th Street 

 Varsity View, Cumberland Avenue from Main Street to back lane 

 Varsity View, Munroe Avenue from Aird Street to Temperance Street 

 Varsity View, Munroe Avenue from 15th Street and Colony Street 
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Accordingly, if the Traffic Safety Reserve budget adjustment is adopted by City Council, 
the Administration will proceed with also constructing the 2017 permanent traffic 
calming measures in 2016 at an additional cost of $300,000; and constructing new 
sidewalks at an additional cost of $241,000. 
 
Public and/or Stakeholder Involvement 
Through the preparation of each individual Neighbourhood Traffic Review, feedback 
was provided by the neighbourhood and internal civic stakeholders of various divisions 
and departments on the proposed improvements: Public Works, Saskatoon Transit, 
Saskatoon Police Service, Environmental Services, Saskatoon Light and Power, and 
the Saskatoon Fire Department. 
 
Communication Plan 
The final implementation plans will be shared with the residents of the impacted 
neighbourhood using the City website and the appropriate Community Association. 
 
Financial Implications 
Funding of $340,000 is in place for 2016 from Capital Project #1504 - Traffic Plan 
Implementation to permanently construct the identified temporary traffic calming 
measures, and $150,000 from Capital Project #0948 – Sidewalk/Path Retrofit to 
construct sidewalks. 
 
Funding for 2017 and future years will be reviewed through the 2017 budget preparation 
process. 
 
Environmental Implications 
The overall impact of the recommendations on traffic characteristics, including the 
impacts on greenhouse gas emissions, has not been quantified at this time. 
 
Other Considerations/Implications 
There are no policies, privacy, or CPTED considerations or implications. 
 
Due Date for Follow-up and/or Project Completion 
If adopted by City Council, the identified temporary traffic calming devices will be made 
permanent during the 2016 construction season. 
 
A further report will outline the criteria for prioritizing sidewalk construction by mid- 2016. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachment 
1. Status Report – Neighbourhood Traffic Reviews Implementation Phase, February 

11, 2016 
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1 INTRODUCTION 

City Council at its meeting held on August 14, 2013 approved a new process within the 
Neighbourhood Traffic Management Program. This process includes a strategy to review 
concerns on a neighbourhood-wide basis by engaging the community and stakeholders in firstly 
identifying specific traffic issues, and secondly jointly developing recommendations that 
address the issues. Beginning in late 2013 and through 2014 eleven Neighbourhood Traffic 
Reviews were completed. These include: Mayfair - Kelsey Woodlawn (combined), Brevoort 
Park, Holliston, Westmount, Hudson Bay Park, Caswell Hill, City Park, Haultain, Nutuna and 
Varsity View. 

Recommendations for each of these neighbourhoods were adopted by City Council as follows: 

Neighbourhood Adoption Date Neighbourhood Adoption Date 

Mayfair – Kelsey 
Woodlawn 

August 19, 2014 Caswell Hill March 23, 2015 

Brevoort Park February 23, 2015 City Park April 27, 2015 

Holliston February 23, 2015 Haultain April 27, 2015 

Westmount February 23, 2015 Nutuna May 25, 2015 

Hudson Bay Park February 23, 2015 Varsity View May 25, 2015 

 

The type of adopted recommendations included in the tables are as follows: 

Signage – stop and yield, pedestrians, parking and other; 

Traffic calming, including curbing and signage 

Pavement markings 

Accessibility ramp and sidewalks  

Pedestrians devices such as Activated Pedestrian Corridors 

Others - Speed board requests, parking enforcement locations , major intersection reviews 

 

This report provides an update on the status of the Neighbourhood Traffic Reviews 
implementation phase for each of the eleven neighbourhoods completed in 2013 and 2014. In 
general: 

All signage has been completed. 

All of the traffic calming has been installed temporarily. 

All of the pavement markings (crosswalks and stop lines) will be completed in spring of 2016.  

Accessibility ramps and pedestrian devices are typically not complete yet, and accordingly a 

defined installation schedule is provided. 

Sidewalks have been added to the sidewalk installation program. 

 

Specifics for each neighbourhoods adopted recommendations including where, the type of 
improvement, and the implementation status (installed temporarily, complete, etc.) is provided 
in Chapter 2. 
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2 014 NEIGHBOURHOOD TRAFFIC REVIEWS DETAILS 

Details of each of the neighbourhoods that completed a Neighbourhood Traffic Review in 2014 
is provided in the following tables: 

Table 2-1: Brevoort Park Implementation Status 

Table 2-2: Caswell Hill Implementation Status  

Table 2-3: City Park Implementation Status 

Table 2-4: Haultain Implementation Status 

Table 2-5: Holliston Implementation Status 

Table 2-6: Hudson Bay Park Implementation Status 

Table 2-7: Mayfair Implementation Status 

Table 2-8: Kelsey-Woodlawn Implementation Status 

Table 2-9: Nutana Implementation Status 

Table 2-10: Varsity View Implementation Status 

Table 2-11: Westmount Implementation Status 
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Table 2-1: Brevoort Park Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

date 
Status 

1 
Arlington Avenue (south of 

Baldwin Crescent) 

"No parking" signs on 
southeast corner or 

Arlington Ave 
(approximately 7m) 

1-2 years 2015 Complete 

2 
Arlington Avenue & Early 

Drive 
Standard pedestrian 

crosswalk 
1-2 years 2015 Complete 

3 Early Drive & Salisbury Drive 
Remove temporary traffic 
calming; alter direction of 

stop signs 
1-2 years 2015 

Complete - 
changed to 

four-way stop 

4 
Early Drive & curve west of 

Salisbury Drive 
"Curve ahead" signs & 

chevrons 
1-2 years  Removed 

5 
Salisbury Drive at curve west 

of Conn Avenue 
Permanent median islands 1-2 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

6 
Salisbury Drive & lane 

leading to park 
Standard pedestrian 

crosswalk 
1-2 years 2015 Complete 

7 3rd Street & Argyle Avenue Two-way stop 1-2 years 2015 Complete 

8 3rd Street& Tucker Crescent Two-way stop 1-2 years 2015 Complete 

9 
Back lanes – west of Argyle 

Avenue 
20kph speed signs 1-2 years 2015 Complete 

10 
Back lanes - north of Taylor 

Street 
20kph speed signs 1-2 years 2015 Complete 

11 
Back lane - west of Arlington 

Avenue 
One-way signs 1-2 years 2015 Complete 

12 
Brevoort Park School & St. 

Matthew School 
Drop-off / Pick-up zone 1-2 years  

Will need to 
contact School 

in 2016 

13 
In front of Brevoort Park 

School & St. Matthew School 

Parking enforcement (i.e. 
parking over crosswalks, 

blocking driveways) 
1-2 years 2014 

Sent to 
Parking 

Enforcement 
in Feb of 2014 

14 Early Drive & Webb Crescent Raised median island 3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2017 

15 
Early Drive & Phillips 

Crescent (west) 
Raised median island 3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2017 

16 
Arlington Avenue & Early 

Drive 
Curb Extension 3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2019 

17 
Taylor Street & Arlington 

Avenue 
Major intersection review 

5 years 
plus 

 

Reviewed 
under 

intersection 
improvement 

program 
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Table 2-2: Caswell Hill Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 Avenue B & 27th Street Stop signs 
1 - 2 
years 

2015 Complete 

2 32nd Street & Avenue D 
Alternate direction of stop 

signs 
1 - 2 
years 

2015 Complete 

3 Avenue C & 30th Street 
Change yield signs to stop 

signs 
1 - 2 
years 

2015 Complete 

4 Jamieson Street & Avenue C 
Change yield sign to stop 

sign 
1 - 2 
years 

2015 Complete 

5 Avenue F & 30th Street 
Change yield sign to stop 

sign; install closer to 
intersection 

1 - 2 
years 

2015 Complete 

6 Avenue H & 31st Street Zebra crosswalks 
1 - 2 
years 

2015 Complete 

7 
Avenue F - north of 30th 

Street (at curve) 
30kph advisory speed sign & 

curve ahead sign 
1 - 2 
years 

2015 Complete 

8 Avenue D & 30th Street "No parking" signs 
1 - 2 
years 

2015 Complete 

9 29th Street & Avenue C Zebra crosswalk 
1 - 2 
years 

2015 Complete 

10 29th Street & Avenue B 
Pedestrian corridor & zebra 

crosswalk 
1 - 2 
years 

2015 Complete 

11 Avenue E & 30th Street Raised Median islands 
3 - 5 
years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

12 Avenue E & 30th Street 
Accessibility Ramps ( 2 

ramps) 
3 - 5 
years 

 
On ramp 

accessibility 
list for 2017 

13 Avenue E & 30th Street 
Pathway connection into 

park 
3 - 5 
years 

 
On sidewalk 

retrofit list as 
Priority 1 

14 Avenue E & 30th Street Add reflectors to park posts 
3 - 5 
years 

 
Incomplete - 
work will be 

issued in 2016 

15 Avenue D & 23rd Street 

Directional Closure, signage, 
& pavement markings to 

restrict northbound through 
movement (Subject to CP 

approval) 

3 - 5 
years 

 

To be installed 
when bus 
barns are 
moved -  

Permanent in 
2019 
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Table 2-2 Continued 

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

16 Avenue F & 31st Street 
Curb extensions & raised 

median island 
3 - 5 
years 

Installed 
Temporarily 

in 2015 

Road was too 
narrow for 

median and 
curbs; 

changed to 
curbs on south 

side 
(Permanent in 

2017 

17 Avenue D & 31st Street Curb extension 
3 - 5 
years 

Installed 
Temporarily 

in 2015 

Permanent in 
2017 

18 
30th Street between 

Idylwyld Drive & Avenue C 
(South side) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

19 
Avenue F between parking 

lot south of pool & 31st 
Street (west side) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

20 
Avenue D (portions on east 
side, north & south of 23rd 

Street to connect to existing) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

21 
Avenue E between 28th 

Street & 29th Street (east 
side) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 
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Table 2-3: City Park Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 7th Avenue & 33rd Street 

Install advanced four-way 
stop signs; install zebra 

pavement markings in all 
crosswalks 

1 - 2 
years 

2015 Complete 

2 
Spadina Crescent between 

Queen Street & Duke Street 
Install speed display board 

in summer 
1 - 2 
years 

2015 Complete 

3 1st Avenue & 26th Street 

Remove parking on west 
side; enhance pedestrian 

signs; install zebra 
pavement markings 

1 - 2 
years 

 

Changed to 
parallel 

parking on 
west side & 

15min loading 
zone. To be 
complete in 

2016 

4 
26th Street between 2nd 

Avenue & 5th Avenue 
Install "no parking" signs 

near back lanes 
1 - 2 
years 

2015 Complete 

5 Bottom of University bridge 
Move advanced pedestrian 

sign; add tab "watch for 
pedestrians" 

1 - 2 
years 

2015 Complete 

6 7th Avenue & Princess Street 
Install "no parking" signs on 

northwest corner 
1 - 2 
years 

2015 Complete 

7 1st Avenue & Queen Street Install zebra crosswalk 
1 - 2 
years 

2015 Complete 

8 7th Avenue & Duchess Street Install curb extensions 3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2016 

9 
7th Avenue & Duchess 

Street 
"no parking" signs 

1 - 2 
years 

2015 Complete 

10 7th Avenue & Duke Street Install curb extension 3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2018 

11 1st Avenue & 26th Street 
Install pedestrian 

accessibility ramps ( 2 
ramps) 

3-5 years  
On ramp 

accessibility 
list for 2017 
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Table 2-4: Haultain Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
Broadway Avenue & 1st 

Street 

Install "no parking" signs on 
southeast corner of 

Broadway Avenue 15m from 
intersection and on 

northeast corner of 1st 
Street 10m from 

intersection. 

1 - 2 
years 

2015 Complete 

2 
Taylor Street & Dufferin 

Avenue 

Install "no parking" signs on 
northeast corner of Taylor 
St 10m from intersection 

1 - 2 
years 

2015 Complete 

3 
Clarence Avenue between 
2nd Street & alley to north 

Install "no parking" signs 
between bus stop & alley 

(approximately the length of 
2 parking spaces) 

1 - 2 
years 

2015 Complete 

4 

Back lane beside Shell gas 
station (between 8th Street 
& 7th Street near Broadway 

Avenue) 

20kph speed sign 
1 - 2 
years 

2015 Complete 

5 
Broadway Avenue & 6th 

Street 
Install standard pedestrian 

crosswalk 
3-5 years 2015 Complete 

6 
Lansdowne Avenue & 4th 

Street 
Install raised median island 
with additional yield sign 

3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2016 

7 
Lansdowne Avenue & 6th 

Street 
Install raised median island 
with additional yield sign 

3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2016 

8 Dufferin Avenue & 1st Street 
Install raised median island 
with additional yield sign 

5 years 
plus 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 
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Table 2-4 Continued 

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

9 
Dufferin Avenue & 3rd 

Street 
Install raised median island 
with additional yield sign 

5 years 
plus 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

10 
Dufferin Avenue & 5th 

Street 
Install raised median island 
with additional yield sign 

5 years 
plus 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

11 
Dufferin Avenue & 7th 

Street 
Install raised median island 
with additional yield sign 

5 years 
plus 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

12 
Albert Avenue between 

Taylor Street & 4th Street 
(west side) 

Install sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

13 
Lansdowne Avenue between 
2nd Street & 8th Street (east 

side) 
Install sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

14 
Dufferin Avenue between 
Taylor Street & 1sth Street 

(east side) 
Install sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

15 
Dufferin Avenue between 

2nd Street & 8th Street (east 
side) 

Install sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

16 
Taylor Street & Clarence 

Avenue 
Major intersection review TBD  

Will be 
reviewed 
under the 

intersection 
improvement 

program in 
2016 

17 
8th Street between 

Broadway Avenue & 
Clarence Avenue 

Include review in Active 
Transportation Plan with 

options to add 
pedestrian/cyclist crossing. 

TBD  

Active 
Transportation 

Plan - March 
of 2016 
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Table 2-5: Holliston Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
Louise Avenue (20m south of 

8th Street) 
"No parking" sign on west 

side 
1 - 2 
years 

2015 Complete 

2 
Grosvenor Avenue (beside 
The Keg & Jerry's access) 

"No parking" signs 5m on 
either side 

1 - 2 
years 

2015 Complete 

3 Louise Avenue & 5th Street 

"No parking" signs on Louise 
Avenue (10m on southwest 
corner, 15m on northwest 

corner) 

1 - 2 
years 

2015 Complete 

4 
Back Lane (between 7th / 

3rd Streets & Preston / 
Grosvenor Avenues) 

20kph speed signs 
1 - 2 
years 

2015 Complete 

5 
Back Lane (behind Sobeys & 
beside 1615 - 7th Street E) 

"Local Traffic Only" sign, 
20kph speed sign & stop 

sign 

1 - 2 
years 

2015 Complete 

6 
Isabella Street near Canon 

Smith Park 
Playground sign 

1 - 2 
years 

2015 Complete 

7 
5th Street between Louise 

Avenue & Grosvenor Avenue 
Playground signs 

1 - 2 
years 

2015 Complete 

8 
3rd Street & Sommerfeld 

Avenue 
Standard crosswalk (west 

leg) 
1 - 2 
years 

2015 Complete 

9 
Taylor Street & Grosvenor 

Avenue 

Zebra crosswalks; "no 
parking" sign 15m on Taylor 

Street (southwest corner) 

1 - 2 
years 

2015 Complete 

10 
All uncontrolled 

intersections 
Yield signs 

1 - 2 
years 

2015 Complete 

11 
Louise Avenue & Hilliard 

Street 
Raised median island (south 

leg) 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

12 
Grosvenor Avenue & 3rd 

Street 
Raised median island & 

zebra crosswalks 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

13 
Grosvenor Avenue & 5th 

Street 

Zebra crosswalk, curb 
extension & Raised median 

island (south leg) 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 

14 Louise Avenue & 7th Street 
Zebra crosswalk (north leg); 

Raised median islands 
(north & south leg) 

3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2016 

15 Louise Avenue & 7th Street 

"no parking" sign (northeast 
corner of Louise Avenue to 

fire hydrant - approximately 
20m) 

1 - 2 
years 

2015 Complete 
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Table 2-6: Hudson Bay Park Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
Avenue P & Bowerman 

Street 
Install stop sign 

1 - 2 
years 

2015 Complete 

2 
Avenue P & Edmonton 

Avenue 
Install stop sign 

1 - 2 
years 

2015 Complete 

3 Avenue H & 31st Street 
Install zebra crosswalks 
(north and south legs) 

1 - 2 
years 

2015 Complete 

4 
Faulkner Crescent & 

McMillan Avenue 
Upgrade yield sign to stop 

sign (northbound) 
1 - 2 
years 

2015 Complete 

5 
32nd Street at Avenue I, 
Avenue J, Avenue K, & 

Avenue L 
Install yield signs 

1 - 2 
years 

2015 Complete 

6 Avenue I & 37th Street 
Install median island & 

standard crosswalk (north 
leg) 

3-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2017 

7 Avenue I & 36th Street 
Install median island (north 

leg) 
3-5 years 

Installed 
Temporarily 

in 2015 

Removed - 
street too 

narrow 

8 
Valens Drive (in front of 

Henry Kelsey School) 
Install permanent curb 

extension 
5 years 

plus 

Installed 
Temporarily 

in 2013 

Permanent in 
2016 

9 
Avenue I between Howell 

Avenue & 36th Street 
Install sidewalk (on west 

side/park side) 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 
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Table 2-7: Mayfair Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 34th Street & Avenue E Install Zebra crosswalk 1-2 years 2015 Complete 

2 34th Street & Avenue F Install Zebra crosswalk 1-2 years 2015 Complete 

3 35th Street & Avenue E Install Zebra crosswalk 1-2 years 2015 Complete 

4 36th Street & Avenue E Install Zebra crosswalk 1-2 years 2015 Complete 

5 37th Street & Avenue D Install Zebra crosswalk 1-2 years 2015 Complete 

6 37th Street & Avenue E Install Zebra crosswalk 1-2 years 2015 Complete 

7 37th Street & Avenue F Install Zebra crosswalk 1-2 years 2015 Complete 

8 34th Street & Avenue I Install Zebra crosswalk 1-2 years 2015 Complete 

9 34th Street & Avenue C 
Change yield signs to stops 

signs 
1-2 years 2015 Complete 

10 35th Street & Avenue D 
Change yield signs to stops 

signs 
1-2 years 2015 Complete 

11 37th Street & Avenue C 
Change yield signs to stops 

signs 
1-2 years 2015 Complete 

12 37th Street & Avenue F 
Change yield signs to stops 

signs 
1-2 years 2015 Complete 

13 37th Street & Avenue B 
No Parking signs 10m from 

intersection 
1-2 years 2014 Complete 

14 
Back lane between 38th 

Street/39th Street & Avenue 
B/Avenue C 

20kph speed signs 1-2 years 2015 Complete 

15 
Back lane between 37th 

Street/38th Street & Avenue 
C and Avenue D 

20kph speed signs 1-2 years 2015 Complete 

16 39th Street & Idylwyld Drive Accessibility Ramps 1-2 years  
On Ramp 

Accessibility 
list for 2017 

17 34th Street & Avenue E 
Curb extensions (northwest 

and southwest corners) 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2017 

18 34th Street & Avenue I Median Islands 1-5 years 
Installed 

Temporarily 
in 2015 

Removed - 
street too 

narrow, transit 
issues 

19 35th Street & Avenue E 
Curb extension (southwest 

corner) 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2016 
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Table 2-7 Continued 

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

20 35th Street & Avenue I 
Curb extensions (northwest 

and northeast corners) 
1-5 years 

Installed 
Temporarily 

in 2015 

Removed - 
street too 

narrow, transit 
issues 

21 36th Street & Avenue C Directional Closure 1-5 years 
Installed 

Temporarily 
in 2015 

Traffic study in 
2016 to 

determine 
effectiveness - 
Permanent in 

2018 

22 36th Street & Avenue E 
Curb extensions (northwest 

and southwest corners) 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2018 

23 36th Street & Avenue G Median island (east leg) 1-5 years 
Installed 

Temporarily 
in 2015 

Remove - 
street too 

narrow 

24 37th Street & Avenue B 
Median islands (north and 

south legs) 
1-5 years 

Installed 
Temporarily 

in 2014 

Permanent in 
2016 

25 37th Street & Avenue D 
Curb extension (northwest 

corner) 
1-5 years 

Installed 
Temporarily 

in 2013 

Permanent in 
2019 

26 37th Street & Avenue E Median island (west leg) 1-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2017 

27 38th Street & Avenue C Directional Closure 1-5 years 
Installed 

Temporarily 
in 2014 

Traffic study in 
2016 to 

determine 
effectiveness - 
Permanent in 

2018 

28 38th Street & Avenue D 
Median Island (east, west 

and south legs) 
1-5 years 

Installed 
Temporarily 

in 2014 

Permanent in 
2016 

29 38th Street & Avenue G Median island (east leg) 1-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2019 

30 39th Street & Avenue E 
Median islands (east and 

west legs) 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2019 

31 
Avenue C - south of railway 

tracks 
Curb extension and median 

island 
1-5 years 

Installed 
Temporarily 

in 2015 

Traffic study in 
2016 to 

determine 
effectiveness - 
Permanent in 

2018 
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Table 2-7 Continued 

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

32 36th Street & Idylwyld Drive Operations improvements 1-5 years  TBA 

33 39th Street & Idylwyld Drive add left turn phase 1-5 years  TBA 

34 
37th Street & Avenue B and 

Avenue D (both sides) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

35 
37th Street between Avenue 
F and Avenue I (north side) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

36 
38th Street between 

Idylwyld Drive & Avenue G 
(both sides) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

37 
Avenue D between 38th 
Street & Alley near park 

(west side) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 
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Table 2-8: Kelsey-Woodlawn Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
1st Avenue between 34th 

Street & 38th Street 
Yield signs 1-2 years 2015 Complete 

2 
2nd Avenue between 34ths 

Street & 39th Street 
Yield signs 1-2 years 2015 Complete 

3 
39th Street & Saskatchewan 

Avenue 
change yield signs to stop 

signs 
1-2 years 2015 Complete 

4 
39th Street & Alberta 

Avenue 
change yield signs to stop 

signs 
1-2 years 2015 Complete 

5 
39th Street & Quebec 

Avenue 
Zebra crosswalk 1-2 years 2013 Complete 

6 
Alberta Avenue between 
33rd Street & 34th Street 

(both sides) 
Sidewalk 

5 years 
plus 

 

Installed in 
2016 

West side 

only- too 

many 

constraints 

trees, poles, 

and hydrants 

to move 

 

7 
Alberta Avenue between 
34th Street & 35th Street 

(west side) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

8 
39th Street between 

Idylwyld Drive & 1st Avenue 
(both sides) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

9 
Quebec Avenue between 

33rd Street and 40th Street 
(both sides) 

Sidewalk 
5 years 

plus 
 

Not 

recommended 

because of too 

many 

constraints 

such as trees 

and poles, 

hydrants 

 

10 
Ontario Avenue between 
33rd Street & 39th Street 

(both sides) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

11 
38th Street between Quebec 
Avenue & 2nd Avenue (both 

sides) 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 
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Table 2-9: Nutana Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
Dufferin Avenue & 9th 

Street 
Stop signs 1-2 years 2015 Complete 

2 
Dufferin Avenue & 10th 

Street 
Stop signs 1-2 years  

Not complete 
and will be 
installed in 

2016 

3 
Eastlake Avenue & 10th 

Street 
Stop signs 1-2 years  

Not complete 
and will be 
installed in 

2016 

4 
Eastlake Avenue & Main 

Street 
Four-way stop 1-2 years  

Not complete 
and will be 
installed in 

2016 

5 
Broadway Avenue between 

9th St and 12th St 
Combine school zones 1-2 years  

Not complete 
and will be 
installed in 

2016 

6 
Clarence Avenue & 14th 

Street 
Zebra crosswalk & enhance 

pedestrian signs 
1-2 years 2015 Complete 

7 
Saskatchewan Crescent East 

& McPherson Avenue 
Enhance pedestrian signs & 

parking restrictions 
1-2 years 2015 Complete 

8 
Saskatchewan Crescent 
West & 8th Street West 

Zebra crosswalks 1-2 years  

Not complete 
and will be 
installed in 

2016 

9 
Eastlake Avenue & 11th 

Street 
Zebra crosswalks 1-2 years  

Not complete 
and will be 
installed in 

2016 

10 
Saskatchewan Crescent 
West between Idylwyld 

Crescent & 8th Street West 

Curb extension & midblock 
crossing 

1-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2018 

11 
12th Street & Lansdowne 

Avenue 
Median island & parking 

restrictions 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2019 

12 
8th Street West & Poplar 

Crescent 

Median island, curb 
extension & zebra 

crosswalk 
1-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2018 

13 
14th Street between 
Temperance Street & 

Lansdowne 

Roadway closure 
(temporary post and dead 

end signs) 
1-5 years 

Installed 
Temporarily 

in 2016 

Permanent in 
2017 

14 
14th Street & Temperance 

Street 

standard pedestrian 
crosswalks; yield signs, & 

parking restrictions 
1-5 years 2015 Complete 
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Table 2-9 Continued  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

15 
Temperance Street / 
Lansdowne Avenue 

Curb extensions, median 
island, & yield sign 

1-5 years 
Installed 

Temporarily 
in 2015 

Permanent in 
2018 

16 
Lansdowne Avenue / 14th 

Street 
standard crosswalks & 

parking restrictions 
1-5 years 2015 Complete 

17 
9th Street & Idylwyld Drive / 

Lorne Avenue 
Directional closure 1-5 years 

Installed 
Temporarily 

in 2015 
Removed 

18 
9th Street & McPherson 

Avenue 
Remove temporary 

roundabout 
1-5 years 

Installed 
Temporarily 

in 2011 
Complete 

19 
Dufferin Avenue & 11th 

Street 
Stop signs 1-5 years  

Not complete 
and will be 
installed in 

2016 

20 
Dufferin Avenue & 11th 

Street 
permanent curb extension 

(northwest corner) 
1-5 years 

Installed 
Temporarily 

in 2013 

Permanent in 
2017 

21 
Clarence Avenue & 11th 

Street 
Active pedestrian corridor 1-5 years 2015 Complete 

22 
Broadway Avenue & 9th 

Street 
Pedestrian-activated signal 1-5 years  

Will be 
installed in 

2016 

23 Broadway Avenue 

Chirping' sound to indicate 
crossings at intersections 
where traffic signals are 

present 

1-5 years  

Will be 
complete in 

2016 
 

24 Various locations Parking enforcement ongoing  
On-going with 

Parking 
Enforcement 

25 
Saskatchewan Crescent 

between Cherry Street and 
8th Street 

Install speed display board  
in summer 

1-2 years  
Will review in 

2016 

26 
18th Street & University 

Drive 
Installed median island 

Concerns 
were 

addressed 
after the 

initial plan 
was 

approved 

Installed 
Temporarily 

in 2015 

Permanent in 
2019 
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Table 2-10: Varsity View Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
Clarence Avenue & 14th 

Street 

Zebra crosswalk; advanced 
pedestrian sign; enhance 
pedestrian crossing signs 

1-2 years 2015 Complete 

2 
University Drive & McKinnon 

Avenue 

Pavement markings to 
indicate stop lines for four-

way stop 
1-2 years 2015 Complete 

3 
Colony Street & Bottomley 

Avenue 
Zebra crosswalk 1-2 years 2015 Complete 

4 
14th Street & McKinnon 

Avenue 
Stop signs 1-2 years 2015 Complete 

5 
Wiggins Avenue & 14th 

Street 

Move northbound "no 
parking" sign to stop sign is 

not obstructed 
1-2 years 2015 Complete 

6 
McKinnon Avenue & Colony 

Street 
"No parking" sign 1-2 years 2015 Complete 

7 
Back lane north of park 
(Cumberland Avenue & 

Bottomley Avenue) 
20kph & playground signs 1-2 years 2015 Complete 

8 Hugo Avenue & 15th Street "No parking" signs 1-2 years 2015 Complete 

9 
Temperance Street & 

McKinnon Avenue 
Stop signs or four-way stop 1-2 years 2015 Complete 

10 
Back lane near 1100 block of 

Elliott Street (and Munroe 
Avenue) 

20kph speed sign 1-2 years 2015 Complete 

11 
Clarence Avenue & 11th 

Street 
Active pedestrian corridor 1-5 years 2015 Complete 

12 
Munroe Avenue between 

15th Street & Colony Street 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

13 
Munroe Avenue between 
Aird Street & Temperance 

Street 
Sidewalk 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

14 
McKinnon Avenue between 
15th Street & Colony Street 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

15 

11th Street between 
Clarence Avenue & multi-use 

trail behind Albert 
Community Centre 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 
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Table 2-10 Continued  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

16 
McKinnon Avenue between 
10th Street to 11th Street 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

17 
Munroe Avenue between 
11th Street to 12th Street 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 

18 
Cumberland Avenue 

between Main Street and 
back lane (south) 

Sidewalk 
5 years 

plus 
 

On sidewalk 
retrofit list as 

Priority 1 
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Table 2-11: Westmount Implementation Status  

# Location Proposed Measure 
Time 

Frame 
Installation 

Date 
Status 

1 
All uncontrolled 

intersections 
34 yield signs 1-2 years 2015 Complete 

2 
Bedford Road & Avenue K; 
Bedford Road & Avenue I 

4 stop signs (east-west 
facing) 

1-2 years 2015 Complete 

3 
Rusholme Road between 

Avenue M & Avenue K 
Extend school zone 1-2 years 2015 Complete 

4 Avenue H & 31st Street 
2 zebra crosswalks on 

Avenue H 
1-2 years 2015 Complete 

5 
29th Street & McMillan 

Avenue 
2 zebra crosswalks on 29th 

Street 
1-2 years 2015 Complete 

6 29th Street & Avenue L 
2 zebra crosswalks on 29th 

Street 
1-2 years 2015 Complete 

7 29th Street & Avenue I 
1 zebra crosswalk on 29th 

Street 
1-2 years 2015 Complete 

8 29th Street & Avenue I 
move mailboxes on 

southeast corner 
1-2 years 2015 

Canada post 
was contacted 
in April 2015 

9 
McMillan Avenue & Trotter 

Crescent 
1 raised median island on 

McMillan Avenue 
3-5 years 

Installed 
Temporarily 

in 2015 

Removed  - 
Residents not 

in favour 

10 
McMillan Avenue & curve 

north of 31st Street 
2 raised median islands on 

McMillan Avenue 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2017 

11 
29th Street & McMillan 

Avenue 
2 curb extensions on 29th 

Street 
3-5 years 

Installed 
Temporarily 

in 2015 

Removed  - 
Residents not 

in favour 

12 29th Street & Avenue L 
2 curb extensions on 29th 

Street 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2018 

13 
Avenue M between 22nd 

Street & 23rd Street 
Sidewalk (west side) 

5 years 
plus 

 
On sidewalk 

retrofit list as 
Priority 1 

14 
McMillan Avenue (curve 

north of 31st Street) 

Install median islands on 
north & south side of 

crosswalk/curve 
3-5 years 

Installed 
Temporarily 

in 2015 

Permanent in 
2017 
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3 2017 TO 2019 RECOMMENDED PERMANENT INSTALLATIONS 

This section of the status report provides details on the outstanding list of temporary traffic 
calming measures installed and awaiting permanent installation. The traffic calming devices will 
be installed permanently based on the following criteria: 

1. Traffic calming devices temporarily installed prior to August 14, 2013 

2. Locations adjacent to schools or parks. 

3. Locations addressing speed and short-cutting issues. 

4. All other locations. 

Details of the implementation plan to make the temporary traffic calming measures permanent 
in post 2016 is provided in the following tables 3-1 to 3-9. 

In addition to the traffic calming devices, sidewalks and ramps need to be constructed.  
Sidewalks are included as part of the Sidewalk Retrofit Program and ramps are include on the 
Accessibility Ramp List.  

The Sidewalk Retrofit Program consists of all the missing sidewalks in the city. The list has been 
prioritized based on the following criteria: 

1. Locations primarily include outstanding resident requests including neighbourhood 
reviews, and locations were not sidewalk exists on either side of the roadway. 

2. Locations around high pedestrian areas such as parks, schools and public facilities. 
3. Locations were areas that have sidewalk alone one side of the roadway and do not lead 

to a park, school, seniors complex or public facility/ 

The Accessibility Ramp program is an inventory of missing ramps within the city. The list is 
prioritized based on the following criteria: 

1. Resident requests 
2. Locations identified  by criteria taken from the implementation of the Accessibility 

Action plan 
3. Other 

Details of the sidewalk and ramps is provided in table 3-10 to 3-17. 
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Table 3-1: Brevoort Park 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Salisbury Drive at 
curve west of Conn 

Ave 
 2   In place since 2011 $10,000    

Early Drive & Webb 
Cres 

 1   
Near Brevoort Park 
Elementary School 

 $5,000   

Early Drive & Phillips 
Cres (west) 

 1   
Near Brevoort Park 
Elementary School 

 $5,000   

Arlington Avenue & 
Early Drive 

1   1 Other   $0 $90,000 

 

Table 3-2: Caswell Hill 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Avenue E & 30th 
Street 

 2   
Near Ashworth Holmes Park 

and within budget 
$10,000    

Avenue D & 31st 
Street 

1   1 Near Ashworth Holmes Park  $90,000   

Avenue D & 23rd 
Street 

1   1 

2017 - Will installed 
temporary when bus barns 

move; traffic studies 
completed to determine 

effectiveness 

   $90,000 

Avenue F & 31st 
Street (south) 

2    Near Ashworth Holmes Park   $90,000  
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Table 3-3: City Park 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

7th Avenue & Duke 
Street 

1  
Pedestrian 

Corridor 
1 Other $90,000    

7th Avenue & 
Duchess Street 

2   1 Other   $135,000  

 

 

Table 3-4: Haultain 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Lansdowne Avenue & 
4th Street 

 2   Speeding concern $10,000    

Lansdowne Avenue & 
6th Street 

 2   Speeding concern $10,000    

Dufferin Avenue & 1st 
Street 

 2   Speeding concern $10,000    

Dufferin Avenue & 
3rd Street 

 2   Speeding concern $10,000    

Dufferin Avenue & 
5th Street 

 2   Speeding concern $10,000    

Dufferin Avenue & 
7th Street 

 2   Speeding concern $10,000    
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Table 3-5: Holliston 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Grosvenor Avenue & 
5th Street 

 1   Near Holliston Park $5,000    

Louise Avenue & 
Hilliard Street 

 1  that  Near Holliston Park $5,000    

Grosvenor Avenue & 
3rd Street 

 1   Other $5,000    

Louise Avenue & 7th 
Street 

 2   Other $10,000    

 

 

Table 3-6: Hudson Bay Park 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Valens Drive (in front 
of Henry Kelsey 

School) 
2    

In place since 2013 and in 
front of school 

$90,000    

Avenue I & 37th 
Street 

 1   Near Henry Kelsey Park  $5,000   

 

  

141



Status Report – Neighbourhood Traffic Reviews Implementation Plan 

 

February 11, 2016 24 City of Saskatoon 
 

 

Table 3-7: Mayfair 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

34th Street & Avenue 
E 

2   2 
Near Mayfair Community 

School 
 $180,000   

35th Street & Avenue 
E 

1    
Near Mayfair Community 

School 
$45,000    

36th Street & Avenue 
C 

  
Directional 

closure 
 

2016 – requires traffic 
counts to verify 

effectiveness 
  $45,000  

36th Street & Avenue 
E 

2    
Between A.E. Browne Park 

and Mayfair Community 
School 

   $90,000 

37th Street & Avenue 
B 

 2   Near A.E. Browne Park $5,000    

37th Street & Avenue 
D 

2   1 Other    $90,000 

37th Street & Avenue 
E 

 1   A.E. Browne Park  $5,000   

38th Street & Avenue 
C 

1  
Directional 

closure 
 

2016 – requires traffic 
counts to verify 

effectiveness 
  $45,000  

38th Street & Avenue 
D 

 1   Near A.E. Browne Park $5,000    

38th Street & Avenue 
G 

 1   Other    $5,000 

39th Street & Avenue 
E 

 2   Other    $10,000 

Avenue C – south of 
Railway tracks 

1 1   
2016 – requires traffic 

counts 
  $50,000  
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Table 3-8: Nutana 2016 – 2019 Implementation Plan 

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

Saskatchewan 
Crescent – Idylwyld 

Drive to 8th Street W 
1    Near Gabriel Dumont Park   $45,000  

12th Street & 
Lansdowne Avenue 

 1   Other    $5,000 

8th Street W & 
Popular Crescent 

1 1   Near Popular Park   $50,000  

Temperance St / 
Lansdowne Avenue / 

14th Street 
2 1   Other   $95,000  

18th Street & 
University Drive 

1    Other    $45,000 

Dufferin Avenue & 
11th Street 

1   1 
In place since 2013 near 

École Victoria School 
 $90,000   

14th Street – 
Temperance Street to 

Lansdowne Avenue 
   

1 road 
closure 

Other   $5,000  

 

Table 3-9: Westmount 2016 – 2019 Implementation Plan  

Location 

Types of Traffic Calming Catch 
Basin 

Required 
Reason for installation 

Budget by Year 

Curb 
Extensions 

Median 
Islands 

Other 2016 2017 2018 2019 

29th Street & Avenue 
L 

2   1 Near Pierre Radisson Park    $135,000 

McMillan Avenue & 
curve north of 31st 

Street 
 2   Near Pierre Radisson Park  $10,000   
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Table 3-10:  Caswell Hill Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Avenue E & 30th Street  2 On ramp accessibility list for 2017 

Avenue E & 30th Street (asphalt pathway) Near Ashworth Holmes 
Park 

 Constructed in 2016 

30th Street between Idylwyld Drive & Avenue C Street (south side) Residential  On sidewalk retrofit list as Priority 1 

Avenue F between parking lot south of pool & 31st Street (west 
side) 

Near Ashworth Holmes 
Park 

 Constructed in 2016 

Avenue D (portions on east side, north & south of 23rd Street to 
connect to existing) 

Residential  On sidewalk retrofit list as Priority 1 

Avenue E between 28th Street & 29th Street (east side) Residential  On sidewalk retrofit list as Priority 1 

 

 

Table 3-11:  City Park Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

1st Avenue & 26th Street  2 On ramp accessibility list for 2017 

 

 

Table 3-12:  Haultain Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Albert Avenue between Taylor Street & 4th Street (west side) Residential  On sidewalk retrofit list as Priority 1 

Lansdowne Avenue between 2nd Street & 8th Street (east side) Residential  On sidewalk retrofit list as Priority 1 

Dufferin Avenue between Taylor Street & 1st Street (east side) Residential  On sidewalk retrofit list as Priority 1 

Dufferin Avenue between 2nd Street & 8th Street (east side) Residential  On sidewalk retrofit list as Priority 1 
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Table 3-13 Hudson Bay Park Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Avenue I between Howell Avenue & 36th Street (west side) Near Henry Kelsey Park  On sidewalk retrofit list as Priority 1 

 

 

Table 3-14 Mayfair Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

39th Street & Idylwyld Drive  2 On ramp accessibility list for 2017On ramp  

37thh Street between Avenue B & Avenue D (both sides) Residential  On sidewalk retrofit list as Priority 1 

37th Street between Avenue F & Avenue I (both sides) Residential  On sidewalk retrofit list as Priority 1 

38th Street between Idylwyld Drive to Avenue G (both sides) Residential  On sidewalk retrofit list as Priority 1 

Avenue D between 38th Street & Alley near park (west side) Near AH Browne Park  Constructed in 2016 

 

 

Table 3-15 Kelsey-Woodlawn Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Alberta Avenue between 33rd Street & 34th Street ( both sides) Near St. Michael School 
& Kelsey/SIAST 

 Constructed in 2016 on west side only. Too 
many constraints on east side such as poles, 
trees and hydrants to move. 

Alberta Avenue between 34th Street & 35th Street (west side) Residential  On sidewalk retrofit list as Priority 1 

39th Street between Idylwyld Drive & 1st Avenue (both sides) Near St. Michael School  On sidewalk retrofit list as Priority 1 

Quebec Avenue between 33rd Street & 40th Street (both sides) Residential  On sidewalk retrofit list as Priority 1 

Ontario Avenue between 33rd Street & 39th Street (both sides) Near St. Michael School  On sidewalk retrofit list as Priority 1 

38th Street between Quebec Avenue & 2nd Avenue (both sides) Residential  On sidewalk retrofit list as Priority 1 
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Table 3-16 Varsity View Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Munroe Avenue between 15th Street & Colony Street Near President Murray 
Park 

 On sidewalk retrofit list as Priority 1 

Munroe Avenue between Aird Street & Temperance Street Near President Murray 
Park 

 On sidewalk retrofit list as Priority 1 

McKinnon Avenue between 15th Street & Colony Street Residential  On sidewalk retrofit list as Priority 1 

11th Street between Clarence Avenue & multi-use trail behind 
Albert Community Centre 

Near Albert Community 
Centre 

 
Constructed in 2016 

McKinnon Avenue between 10th Street to 11th Street Near Raoul Wallenberg 
Park 

 On sidewalk retrofit list as Priority 1 

Munroe Avenue between 11th Street to 12th Street Near President Murray 
Park 

 On sidewalk retrofit list as Priority 1 

Cumberland Avenue between Main Street & back lane (south) Residential  On sidewalk retrofit list as Priority 1 

 

 

Table 3-17 Westmount Sidewalk and Ramp Summary 
Street Location Location # of 

Ramps 
Status 

Avenue M between 22nd Street & 23rd Street Residential  On sidewalk retrofit list as Priority 1 
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4 COST ESTIMATE 

 

The total estimated cost to construct the temporary traffic calming measures permanently is presented 

in Table 4-1 below. 

Table 4-1: Estimated Cost for Permanent Traffic Calming Construction  
 

The total estimated cost to complete the work required to construct sidewalks and ramps identified in 

each neighbourhood is presented in Table 4-1 below. 

 

Table 4-2: Estimated Cost for Sidewalk and Ramp Construction 
 

 

Neighbourhood Permanent Traffic calming  
Capital Project 1504 

2016 2017 2018 2019 

Brevoort Park $10,000 $10,000  $90,000 

Caswell Hill $10,000 $90,000 $90,000 $90,000 

City Park $90,000  $135,000  

Haultain $60,000    

Holliston $25,000    

Hudson Bay Park $90,000 $5,000   

Mayfair $55,000 $185,000 $145,000 $195,000 

Kelsey-Woodlawn     

Nutana  $90,000 $195,000 $50,000 

Varsity View     

Westmount  $10,000  $135,00 

Totals $340,000 $390,000 $560,000 $560,000 

Neighbourhood Sidewalk Ramp 

Brevoort Park   

Caswell Hill $173,000 $6,400 

City Park  $6,400 

Haultain $643,000  

Holliston   

Hudson Bay Park $77,000  

Mayfair $800,000 $6,400 

Kelsey-Woodlawn $2,000,000  

Nutuna   

Varsity View $389,840  

Westmount $37,400  

Totals $4,130,240 $19,200 
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Protected Bike Lane Demonstration Project Update 
 

Recommendation 
 

That the Standing Policy Committee on Transportation recommend to City Council:  

 

1) That the 2016 contract for snow clearing in the protected bike lanes and transit 
terminal be increased by $48,114 to a total of $125,000 (including taxes). 

Topic and Purpose 
The purpose of this report is to provide the Standing Policy Committee on 
Transportation with an update on the status of the Protected Bike Lane Demonstration 
Project.   
 
Report Highlights 
1. The protected bike lane demonstration project is underway, with the first phase 

(23rd Street) implemented in 2015. 
2. Design, installation, and communications (capital) costs for the first phase (23rd 

Street) are as expected and there is sufficient funding to proceed with the second 
phase (4th Avenue). 

3. Street maintenance costs (operating) are higher than anticipated and will be 
included in the 2017 operating budget.  

 
Strategic Goal(s) 
Improving the comfort and safety of cycling in the Downtown supports the City of 
Saskatoon’s (City) strategic Goal of Moving Around by creating a more cycling-friendly 
Downtown and promoting active transportation.  The City Centre Plan identified the 
need for improved facilities for cycling within the City Centre, which includes the 
Downtown. 
 
Background 
City Council at its meeting held on March 23, 2015 adopted a report entitled Bicycle 
Program Update – Feasibility of Protected Bike Lanes.  At that meeting, City Council 
resolved: 
 

“1. That the protected bike lanes be installed on 23rd Street (from 
Spadina Crescent to Idylwyld Drive) as a demonstration project in 
2015; 

2. That protected bike lanes be installed on 4th Avenue (from 19th Street 
to 24th Street) as a demonstration project in 2016; and 

3. That the curb parking be installed on the north side of 24th Street 
between Ontario Avenue and Idylwyld Drive.” 
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In regard to the projected costs for design, construction and communications of the 
project the following information was provided by the Administration: 
 

“It is estimated that the cost of undertaking the trial project will be 
$225,000.... This project will be accommodated within the $375,000… 
budget available for cycling infrastructure construction in the 2014 Capital 
Budget.” 

 
With respect to operational costs, the following information was provided by Administration:   
 

“Snow removal and street sweeping operations will be evaluated during the 
demonstration project.   These streets are currently swept and cleared but 
the operation with protected bike lanes will be different, and therefore, there 
will be an incremental cost.  That incremental cost has not been calculated 
as a part of this feasibility study.” 

 
 
Report 
First Phase of Bike Lane Implemented  
Protected bike lanes were approved for installation in downtown Saskatoon as a 
demonstration project.  The demonstration project intends to assess the feasibility of 
installing permanent protected bike lanes, including understanding the construction and 
maintenance costs.   
 
The first phase of the demonstration project (23rd Street) was implemented in 2015 and 
is currently being evaluated. 
 
Capital Costs 
At the time of the March 2015 report, costs for construction had been estimated at 
$225,000 for all aspects of the demonstration project.  The total costs for design, 
installation and communication of the first phase (23rd Street) of the project 
implemented in 2015 was $120,000.  Based on these costs, it is estimated that the 
installation of protected bike lanes on 4th Avenue will be approximately $105,000 for a 
total construction cost of $225,000.  There are sufficient capital funds to proceed with 
the 4th Avenue protected bike lanes in 2016. 
 
Maintenance Costs 
At the time of project approval, street maintenance costs for the project had not been 
determined.  Administrately it was decided that the best approach to quantifying costs 
was to contract the service through a competitive bidding process. The contract was 
structured so that the bidder was required to provide a price for snow removal for a light, 
moderate and heavy snow event.   The level of service was established to mirror the 
street snow removal standards and the number of each type of event was estimated 
from previous years’ snow event data.  Funding for street maintenance was not included 
in either the project budget or street maintenance budgets.   
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A tender package was prepared for the removal of snow in the bike lanes and the work 
was bundled with snow clearing and removal from the downtown transit terminal.  
Pricing was separated in order to clearly identify the costs of each task.  The contract 
was awarded to the low bidder, however at the time of the first snow event, the 
contractor failed to perform any work and the contract was terminated.  City forces 
performed the work for that first snow event as a contract was formed with the next 
lowest bidder.   
  
The level-of-service standard for the clearing of bike lanes was originally proposed to 
mirror that of the adjacent roadway.  After the first snow event, it became clear that a 
standard that more closely resembled sidewalk clearing was needed because people 
needed to walk across the bike lanes to access their parked vehicles.  Maintaining the 
bike lanes to a clear pavement standard (no tolerance for packed snow or snow 
accumulation) increased the frequency of cleaning to each snowfall rather than being 
discretionary based on the amount of snowfall.   
 
Snow removal costs for the bike lanes are estimated to total $80,000 to the end of 
winter 2016.   Additionally, there will need to be a street sweeping contract for 2016 
which is estimated to be $30,000.  These costs can be funded from the 2016 Pubic 
Works street maintenance budgets, based on a lower than average expenditures year 
to date in the Snow and Ice Program, but will need to be budgeted for in subsequent 
years. 
 
The current contract for snow removal in the protected bike lanes and transit terminal was 
awarded at a value of $76,886.  Policy A02-027 – Corporate Purchasing Policy requires 
that all contract extensions that exceed 25% of the original contract price be approved by 
City Council. The current estimate of costs for both bike lane and transit terminal clearing 
is $125,000.  Administration is requesting that this contract be extended to $125,000 
including taxes. 
 
Options to the Recommendation 
The Committee could recommend not to proceed with the second phase of the bike 
lanes (4th Avenue).  This is not being recommended as this would only serve to provide 
a partial evaluation of the benefits of bikelanes in the Downtown and would not provide 
a north-south route. 
 
Public and/or Stakeholder Involvement 
Extensive consultation and engagement has occurred with the community and 
stakeholders with respect to this project.   
 
Communication Plan 
Additional communication will occur prior to the installation the protected bike lanes on 
4th Avenue.  Engagement with the downtown stakeholders will also be undertaken to 
ensure open communication with stakeholders and City staff. 
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Financial Implications 
Now that actual costs for maintenance are known, in order to fully account for 
maintenance costs, the 2017 operating budgets for street maintenance will include an 
increase of $150,000 for snow removal and street sweeping in 2017.   
 
Other Considerations/Implications 
There are no policy, financial, environmental, Privacy, or CPTED implications or 
consideration. 
 
Due Date for Follow-up and/or Project Completion 
The evaluation period will conclude at the end of 2016.  At that time, a report will be 
prepared to outline the learnings of the project and to recommend next steps. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Report Approval 
Written by: Don Cook, Long Range Planning Manager, Planning and Development 

Division, Community Services Department 
Reviewed by: Alan Wallace, Planning and Development Director, Community Services Department 

 Angela Gardiner, Transportation Director, Transportation and Utilities Department 
Approved by:  Alan Wallace, Acting General Manager, Community Services Department 
   Jeff Jorgenson, General Manager, Transportation and Utilities Department 
 
S: /Reports/2016/PD/Trans – Protected Bike Lane Update.docx/dh 
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MV-1 Fully Accessible Transit Supervisor Van - Purchase 
Order 
 
Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 
1. That the Administration prepare a purchase order with Capitol Motors from 

Edmonton Alberta for the supply of two MV-1 accessible vans for an estimated 
cost of $134,000; and 

2. That Purchasing Services issue the appropriate purchase order. 

 
Topic and Purpose 
The purpose of this report is to request that City Council approve a purchase order to 
Capitol Motors for the supply of two MV-1 fully accessible Transit Supervisor vans. 
 
Report Highlights 
1. A purchase order is recommended to purchase two MV-1 fully accessible Transit 

Supervisor vans. 
2. Capitol Motors of Edmonton is the closest dealer that can provide the purpose 

built vehicles like this on the market.  
3. Benefits of the purpose built vehicles versus conversions include a better, more 

comfortable, ride and no invasive frame and suspension modification. 
4. The initial cost of the MV-1 is higher than the cost of a new van plus the cost of 

the conversion; however, long-term operating costs and overall life cycle costs 
are reduced. 

 
Strategic Goal 
This report supports the Strategic Goal of Moving Around by allowing Saskatoon Transit 
a higher ability to assist people with mobility issues. 
 
Report 
Purchase Order is Recommended 
Saskatoon Transit is seeking the purchase of two MV-1 accessible vans which will allow 
Transit Supervisors to better perform their duties while expanding service to clients with 
reduced mobility.  These vans will allow mobility challenged people to be transported in 
cases where they were unable to board a conventional transit bus. These vans may 
also be used to transport other customers without the mobility challenges that for 
whatever reason, could not board a bus. 
 
After searching for, and speaking with several municipalities and accessible coach 
carriers, it was discovered that the only purpose built accessible van on the market is 
the MV-1.  Being a purpose built vehicle means that the original frame, body structure 
and suspension, all designed by the OEM, has not been modified, removed, or altered 
in any way to achieve the accessibility desired.  
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Purpose Built vs. Conversions 
Although the cost of a conversion van would be lower by $5,000 to $9,000 than the 
purchase of an MV-1, conversion vans are not the desired vehicle in this industrial 
application.  The structure and suspension of conversion vans are extensively altered to 
allow the ramp system to be added.  Although conversions are appropriate for personal 
use, the MV-1 is the preferred vehicle for implementation as a continuous-use transit 
vehicle. 
 
Compared to conversion vans, the MV-1 is being sought because these vans are the 
only accessible vans built intentionally for this purpose. Also, the increased capital cost 
will be offset by the reduced maintenance costs and increased in service time expected 
from these vans. 
 
Options to the Recommendation 
The supply of these accessible vans could be tendered. However, with one supplier the 
final outcome would be the same.  Alternatively, the City could allow a conversion van 
to be supplied in a tender. 
 
Financial Implications 
Funds for the purchase of MV-1 accessible vans are available under Capital Project # 
0671, TR – Auxiliary/Vehicle Equipment Project from prior year’s budget (GL #14-1575-
274).  
 
Other Considerations/Implications 
There are no public and/or stakeholder involvement, communication, policy, 
environmental, Privacy, or CPTED implications or considerations. 
 
Due Date for Follow-up and/or Project Completion 
A follow-up report is not required.   
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Report Approval 
Written by:  Paul Bracken, Maintenance Manager 
Reviewed by: James McDonald, Director of Saskatoon Transit 
Approved by:  Jeff Jorgenson, General Manager, Transportation & Utilities  
 
TRANS PB - MV-1 Fully Accessible Transit Supervisor Van - Purchase Order 
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Capital Project #2236 – Stonebridge & Highway 11 – Budget 
Adjustment 
 

Recommendation 
That the Standing Policy Committee on Transportation recommend to City Council: 
 That a budget adjustment in the amount of $832,000 be approved for Capital 

Project #2236 – Stonebridge & Highway 11 Interchange from the Interchange 
Reserve. 

 

 
Topic and Purpose 
This report provides an update on the status of Capital Project #2236 – Stonebridge & 
Highway 11 Interchange.  Additional funding of $832,000 is estimated to be required to 
cover the City’s contribution to the projected final cost. 
 
Report Highlights 
1. Construction of the Stonebridge & Highway 11 interchange is in accordance with 

the Neighbourhood Concept Plan. Construction began in 2015 with completion 
estimated for fall 2016. 

2. The estimated cost to complete the project is $22,525,570. 
3. The interchange design has been modified to address concerns raised by 

adjacent residents. 
 
Strategic Goal 
This project supports the Strategic Goal of Moving Around by providing adequate 
access to newly developed neighbourhoods that contributes to the overall development 
of an integrated transportation network. 
 
Background 
Dream Development (Dream) publicly tendered the construction of the interchange at 
Stonebridge & Highway 11 in accordance with the Development and Servicing 
Agreement approved by City Council. Through a contract with Dream, the engineering 
design and construction is being managed by AECOM. The tender closed on 
March 26, 2015 with six bids submitted, and with City Council approval of the City’s 
portion of funding, Dream awarded the project to the lowest qualified bid, Graham 
Construction and Engineering LP. 
 
The total estimated project cost, at the time the tender was awarded, was $20,862,000. 
 
Report 
Construction Update 
As of February 2016, the installation of the piles, piers, concrete girders and 
embankment construction required for ground settlement has been completed, the 
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overall project progress is at approximately 55%. The outstanding work to be completed 
in 2016 includes: lighting, embankment construction, concrete deck installation and road 
construction.  The project is estimated to be complete and open to the public in fall of 
2016, barring unforeseen circumstances or weather delays. 
 
Increased Project Cost 
During embankment construction, a design error was detected which underestimated 
the quantity of embankment material in the original tender.  Revised quantity estimates 
will add $1,758,775 to the project cost.   
 
The design requires the height of a portion of the sound attenuation berm along 
Highway 11 to be modified to construct the southbound ramp into Stonebridge.  The 
ramp itself is designed to provide sound attenuation from the highway traffic, and the 
design of the Jersey barrier along the ramp has been modified to mitigate the tire noise 
from vehicles on the ramp.  Additional funding is also required for a higher level of traffic 
accommodation during construction to ensure safe and efficient passage of vehicles. 
 
The total increase of construction cost is projected to be $1,998,570.  The project had 
an original contingency of $1,000,000, to be used for differentiations in quantities or 
unforeseen construction costs.  Based on the construction progress to date and the 
remaining risks, the contingency will be reduced to $665,000, allowing $335,000 of the 
contingency to be used toward the increased construction costs identified to date.   
 
The increase cost of the overall project is estimated to be $1,663,570, for a total 
projected project cost of $22,525,570.  This increase will be jointly funded by Dream 
and the City, and Dream has acknowledged and agreed to fund their portion of this 
increase. 
 
Resident Concerns 
Some residents of the east side of the 700 and 800 blocks of Sutter Crescent have 
expressed concern with the form and nature of the interchange.  Particular concerns 
include: 
1. Visual impact of the interchange ramp upon their privacy, particularly the fear of 

vehicle occupants looking in residents’ windows; 
2. Visual impact of the interchange ramp from their windows and rear yards, 

especially the high-slope embankments and the aesthetics of the finished ground 
treatment; 

3. Loss of the berm height adjacent to the highway and the potential for increased 
highway noise; 

4. Increased traffic noise and vibration during construction; and 
5. Unaware that an interchange was planned for construction at this location. 
 
The following measures have been undertaken to address residents’ concerns: 

 The 810 millimetre Jersey barrier curb has been extended further north along the 
ramp an additional 40 metres. 
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 Sound modelling was completed for existing and projected traffic volumes upon 
completion of the interchange.  The final design meets all current policy 
thresholds for noise mitigation and is consistent with other interchange designs 
throughout the city. 

 Confirmation that the Neighbourhood Concept Plan, as presented to the public 
and approved by City Council, included plans for an interchange to be 
constructed to connect Victor Road and Highway 11. 

 
Profiles were also developed to evaluate the visual impact of the interchange based on 
the line of sight from rear yards on Sutter Crescent (Attachment 1) to simulate the visual 
impact of a vehicle on the ramp.  The most significant visual impact was identified near 
the south east corner of Sutter Crescent where the elevation of the ramp will be 
approximately 5 metres above the elevation of the rear property line.  In this area, the 
ramp will be approximately 40 metres to 55 metres away from the rear property line. 
 
Options to the Recommendation 
The Administration and Dream investigated alternatives for the final ground treatment 
between the rear property lines of a portion of Sutter Crescent, and the ramp 
embankments to address concerns from adjacent residents regarding the aesthetics of 
the interchange.  Approximately 180 spruce trees that are approximately 3 metres in 
height and can reach 10 metres, planted in two rows, is an option to mitigate the visual 
impact of the interchange for the residents of Sutter Crescent.  The estimated capital 
cost is $150,000 and there would be a Parks’ operating impact. 
 
This option is not recommended for the following reasons: 

 Salt spray from wheels of ramp traffic and winter snow removal may kill some 
trees, requiring ongoing replacement; 

 Trees planted on embankment slopes are easily stressed in dry years, requiring 
ongoing replacement; and 

 Trees planted in ditch bottoms are stressed by poor drainage, requiring ongoing 
replacement. 

 
Public and/or Stakeholder Involvement 
Extensive public consultation regarding the Stonebridge neighbourhood was undertaken 
at the time the Neighbourhood Concept Plan was being considered.  This consultation 
included neighbourhood discussion on access and the configuration of the Stonebridge 
& Highway 11 interchange. 
 
Since construction began, some residents on Sutter Crescent voiced concerns. 
Consultation has occurred with these residents throughout the construction phase of the 
project.  Residents were invited to participate at two events held (Wednesday, July 29, 
2015 and Monday, November 2, 2015), and ongoing project updates were emailed to 
residents as project milestones were reached. 
 
A final meeting with residents will be organized near to the start of construction in the 
spring. 
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Communication Plan 
Communication plan will provide regular updates to the neighbourhood Community 
Association and residents during the construction phase of the project, and will be 
available on social media and the City’s website. 
 
Financial Implications 
An additional allocation of $832,000 is required from the Interchange Reserve for the 
City’s share of the project in order to complete construction in 2016. 
 
The Interchange Levy, with this additional allocation, is forecast to be in a deficit 
position by $19,000,000.  This is being offset by previously City Council approved 
funding from the Neighbourhood Land Development fund, to cash flow the pre-paid 
requirements until lot sales can replenish these reserves.  This period is dependent on 
the absorption rates of lots likely to be in the range of ten years. 
 
Below is a detailed breakdown of the projected project costs: 
 

Costs Itemization 

$22,525,570 Total Projected Project Cost 

$     763,746 
 100% COS portion to provide flexibility for future access to 

the east 

$21,761,824 Net Projected Project Cost to be split between COS and Dream 

$10,880,912  Interchange Levy funding (50%) required 

$10,049,254  Current budget 

$     831,658  Budget adjustment required 

 
Environmental Implications 
The construction phase of this project will result in consumption of natural resources 
(fuel) and generation of greenhouse gas emissions.  The overall impact on greenhouse 
gas emissions has not been quantified at this time, but will be included in annual 
reporting by the Administration. 
 
Other Considerations/Implications 
There are no policy, privacy, or CPTED considerations or implications. 
 
Due Date for Follow-up and/or Project Completion 
Completion of the interchange is planned for fall 2016. 
 
Public Notice 
Public Notice pursuant to Section 3 of Policy No. C01-021, Public Notice Policy, is not 
required. 
 
Attachments 
1. Highway No. 11 and Victor Road Interchange – Plan/Profiles 
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Report Approval 
Written by:  David LeBoutillier, Planning and Design Engineer, Transportation 
   Todd Grabowski, Manager, Asset Preservation for Bridges 
Reviewed by: Angela Gardiner, Director of Transportation 
Approved by:  Jeff Jorgenson, General Manager, Transportation & Utilities 

Department 
 
TRANS DL – CP2236 – Stonebridge & Highway 11 – Budget Adjustment.docx 
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