

Broadway Construction Timeline Options

Location	Option A	Option B	Option C	Option D	Option E
BRT Station Road Closure	Full	Partial	Partial	Partial	Partial
11 th Street Station Construction Timing	Jul/Aug 2025	Jul 2025	Jul 2025	Jul 2025	Jul 2025
12 th Street Station Construction Timing	Jul/Aug 2025	Aug 2025	Aug 2025	Aug 2025	Aug 2025
9 th Street Station Construction Timing	Jul/Aug 2025	Jul/Aug 2025	Jul/Aug 2023 <u>or</u> Jul/Aug 2024	Jul/Aug 2025	Jul/Aug 2023 <u>or</u> Jul/Aug 2024
Total BRT Construction Time	~ 4 weeks	~ 8 weeks	~ 4 weeks for two construction seasons	~ 8 weeks	~ 4 weeks for two construction seasons
Broadway Bridge Road Closure	Full	Full	Full	Partial	Partial
Broadway Bridge Repair Timing	Apr-Oct 2025	Apr-Oct 2025	Apr-Oct 2025	Apr-Oct 2025 and Apr-Oct 2026	Apr-Oct 2025 and Apr-Oct 2026
Total Bridge Repair Construction Time	~ 1 year	~ 1 year	~ 1 year	~ 2 years	~ 2 years

