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1 EXECUTIVE SUMMARY

1.0 EXECUTIVE SUMMARY

Project Vision

The City of Saskatoon endeavours to identify, select, study and plan for future 
development of a Permanent Outdoor Festival Site.

Project Overview

This study is in response to the City of Saskatoon’s 
(COS) exploration of a permanent location of an  
outdoor festival site that is appropriate and  
contextually sensitive. This feasibility study identifies 
potential space needs and options, preferred sites, 
costs and operations and governance consider-
ations for the new site. The study was initiated on 
May 22, 2020 and provides a set of project  
requirements, recommendations and phasing  
considerations for a site that celebrates the city’s 
unique connections to the South Saskatchewan  
River, Saskatoon’s robust festival scene while  
reinforcing Saskatoon’s “brand”. The proposed  
festival site bolsters and reinforces the City of  
Saskatoon as a vibrant, dynamic, inclusive,  
family - friendly place to live, work and to visit. 

Research inputs, community engagement and 
stakeholder inputs that have informed the feasibility 
study were extensive and robust - despite the  
challenges of of the Covid-19 pandemic. Those  
activities are described in detail throughout the  
report and are summarized below:

•    Review of COS confirmed sites;

•    Review of precedents, trends, and best practices;

•    Establishment of site selection criteria;

•    Steering Committee and stakeholder poll and     
      inputs;

•    On-line public surveys;

•    Working group sessions;

•    Summary of engagement findings; and

•    Analysis of all collected information and  
     application to preferred site  location. 
 

Key findings from the engagement and research can 
be found in Section 4 of this report. The complete 
Stakeholder Poll & Online Survey Results Report can 
be found in Appendix B.

Site Program and Concept

The site programming and concept responds to  
the overall project objectives, engagement results,  
research and analysis. Concept features are  
described in detail in Section 6 of this report.  
Considerations for concept features are  
summarized below:

•    Protection and management of natural and  
      cultural heritage resources;

•    Considerations for the protection of, and  
      carrying capacity for, the soft landscaping  
      resources;

•    Infrastructure requirements and logistical  
      operations for a variety of all-season event  
      sizes and types;

•    Flexibility in event locations and expansion  
      considerations;

•    Site circulation and pedestrian prioritization  
      and comfort;

•    Safety, security, and emergency response;

•    Collaboration with the Meewasin Valley Authority       
      to achieve common long term goals and  
      objectives;

•    Incorporation of Bus Rapid Transit (BRT),  
      parking, and active-transportation  
      considerations;

•    Capitalization of underutilized and  
      orphaned open spaces;

•    Views and view protection;
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1 EXECUTIVE SUMMARY

Plan Implementation is outlined in Section 7 of 
this report and includes estimates for capital costs, 
considerations for governance and operations and 
examples of best practices in permanent festival site 
design and management. Capital cost should be 
considered as Rough Order of Magnitude and will 
require review and refinement as the project  
proceeds to implementation. Contingency  
allowances at this stage are substantial and will be 
refined and reduced as project uncertainties are 
resolved.  

Final recommendations are described in detail in 
Section 8 of this study. They are broken into  
three categories:

1. Development requirements;

2. Development recommendations; and

3. Phasing recommendations.

Development requirements should be considered 
essential to the success of this site.  Development 
recommendations should be considered as  
foundational to the optimization of the sites  
functions where an understanding of, and  
commitment to, the intent of the recommendations 
is reconciled within the scope of the project.  
Phasing considerations will be driven by optimal 
project timing, available funding, construction  
logistics, administrative, governance, policy, and 
procedural process development.   

The study confirms that a Permanent Outdoor  
Festival Site at the River Central site is not only  
the most feasible site but also the site with the 
greatest potential to become a one-of-a-kind  
Saskatoon landmark. The ultimate success of the 
project at this site will require a commitment to 
on-going community engagement and stakeholder  
consultations, the refinement of site specific  
design details, and development of governance 
agreements and operation models. 

The carrying capacity, physical and infrastructure 
limitations of current outdoor event sites create 
frustrations for civic departments, festival event 
organizers and the public resulting in inefficiencies 
that also limit the success of events. A responsive 
design works toward the elimination of those  
inefficiencies and provides an event location in a 
spectacular setting while respecting the value and 
function of these cherished riverside parks. The City 
should be commended for undertaking this much 
needed and desired exploration. Encouraging and 
supporting festivals will continue to play a  
significant role in the cultural, social, and economic 
life of the City of Saskatoon.

 

1. 2017 SaskTel Saskatchewan Jazz Festival – TD Main Stage, Photo Courtesy SaskTel Saskatchewan Jazz Festival 

*All image sources used in this report can be found in Appendix D
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2INTRODUCTION

2. Taste of Saskatchewan,  Saskatoon
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2.0 INTRODUCTION

2.1 PROJECT BACKGROUND

In the year 2020, funding for the Permanent 
Outdoor Festival Site Feasibility Study was approved 
in the Capital Budget process under the Riverbank 
Park Upgrades. This study intends to serve as a 
visionary document to provide a recommendation 
for a permanent outdoor festival site, complete with 
a feasible functional concept and options for  
implementation and governance.  

Further to the primary goals of this feasibility study, 
the project is working to provide support and 
recommendations for the future development of a 
Permanent Outdoor Festival Site that is:

•  Centrally located and easily accessible;
•  A reflection of inclusive civic values;
•  Respectful of community and civic strategic         
   goals; and
•  Hospitable for a wide range of festivals, 
   gatherings and everyday urban living.

Saskatoon’s scenic riverbank parks near the down-
town area have been the primary locations for a 
variety of festivals and events for a number of years. 
Although they are in ideal locations, these areas 
were not specifically designed or constructed to 
accommodate large outdoor events hosted over 
an extended period. As a result, there are financial 
inefficiencies in the provision of utilities and  
rehabilitation of green infrastructure associated with 
staging events. The status quo use of these parks for 
festival events makes them susceptible to  
further deterioration of park infrastructure and 
green assets and can not support the growth of 
events or the Saskatoon’s growing population.  
 
On behalf of the City of Saskatoon, the project 
planning team, led by HTFC Planning & Design, has 
undertaken the Permanent Outdoor Festival Site 
Feasibility Study to identify a permanent outdoor 
festival site that can support current and future 
events and contribute to the long-term  
sustainability of the city’s green infrastructure.

The Recreation and Parks Master Plan, approved by 
City Council, prioritized an outdoor festival venue as 
an essential amenity for the community. The festival 
venue was supported by 81% of households  
surveyed in the development of the City of  
Saskatoon Recreation and Parks Master Plan, and 
ranked 2nd in priority out of 23 possible Outdoor  
Recreation Facility Spaces. This significant ranking, 
combined with the mounting costs for  
maintaining popular parks, was the catalyst for the 
initiation of the Permanent Outdoor Festival Site 
Feasibility Study and this project.

2INTRODUCTION

3. People Gathered at River Landing,  
Photo Courtesy Tourism Saskatoon
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CONFIRMED 9 PARK SITES

1. CIVIC SQUARE 

2. FRIENDSHIP PARK

3. KINSMEN PARK

4. KIWANIS MEMORIAL PARK 

NORTH 

5. KIWANIS MEMORIAL PARK 

SOUTH

6. RIVER LANDING PHASE 1 

(EAST) 

7. RIVER LANDING PHASE 2 

(WEST)

8. ROTARY PARK

9. VICTORIA PARK 

TOP 3 SITES

1. RIVER CENTRAL

2. RIVER NORTH

3. RIVER SOUTH

2INTRODUCTION
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2INTRODUCTION

2.2   PROJECT DESCRIPTION

2.3   PROJECT VISION & OBJECTIVES 

The study began with reviewing nine identified  
potential locations, which are currently utilized for 
hosting festivals and events, in no particular order: 

1. Civic Square 
2. Friendship Park
3. Kinsmen Park
4. Kiwanis Memorial Park North 
5. Kiwanis Memorial Park South
6. River Landing Phase 1 (East) 
7. River Landing Phase 2 (West)
8. Rotary Park
9. Victoria Park

Based on the online survey results and community 
and stakeholder feedback, the top three preferred 
sites were identified for further consideration, 
shown in ranking order: 

1. River Central 
2. River North 
3. River South 

A series of working group meetings were held  
between the Steering Committee, City of 
Saskatoon staff, the Meewasin Valley Authority, local 
festival event planners and organizers, the general 
public, and other key stakeholder groups to come 
to the consensus in selecting the River Central Site 
as the preferred project site.

Project Vision

The City of Saskatoon endeavours to identify, select, study and plan for future 
development of a Permanent Outdoor Festival Site.

Project Objectives

1.   Select one City of Saskatoon Outdoor 
Permanent Festival Site to accommodate existing 
and future festivals, concerts, markets and 
gatherings in Downtown Saskatoon.

2.   Conduct meaningful engagement and collect 
feedback from internal and external groups as well 
as the general public in a transparent and objective 
fashion. 

3.   Ensure selected site is capable of achieving both 
festival and public gathering goals as well as existing 
as a meaningful everyday urban space by exploring 
a Functional Concept for potential development, 
including infrastructure costs.
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2.4 PROJECT TEAM

2.5 PROCESS   

The project team, led by HTFC Planning & Design 
brings together Kindrachuk Agrey Architecture and 
Colliers International Saskatoon to form a  
collaborative team with research, design, operation-
al planning, and communications skills essential to 
planning a successful all-season festival venue in the 
heart of Saskatoon. The project team has been  
carefully crafted to be composed of leaders in 
festival planning, public engagement, performance 
venue architecture, landscape architecture for  
public and private partnerships. 

To help guide the Permanent Outdoor Festival Site 
Feasibility Study, a City of Saskatoon (COS) Steering 
Committee was formed, and internal and external 
stakeholders were invited to engage virtually on a 
regular basis throughout the study process using
open and meaningful dialogue to build consensus 
towards a permanent festival site that can support a 
wide variety of events and event organizers.

The feasibility study process began with reviewing 
nine potential City recommended park locations, 
analysis of existing and potential site conditions, 
consultation with the project’s Steering  
Committee, detailed interviews with internal and  
external stakeholders, and public engagement 
through an online survey to identify the top three 
ranked sites. Using an analogy of an aggregate sieve 
analysis, the process for comparison moved from 
coarse to fine grain focus, with each additional 
stage and level of engagement filtering information 
for increased detail and purpose. 

Based on the results of the online survey, the top 
three sites were then further assessed with 
Steering Committee members, stakeholders, and 
various technical support groups in a series of 
working group sessions, which led to identifying 
River Central as the preferred site. The feedback 
from the working group sessions provided the 
criteria for identification and recommendation of 
a festival site, program elements and preferred site 
features. 

Marilyn Gould – HTFC Planning & Design
Monica Giesbrecht – HTFC Planning & Design
Maureen Krauss – HTFC Planning & Design
Mark Bauche – HTFC Planning & Design 
Shannon Loewen – HTFC Planning & Design
Steffi Baker – HTFC Planning & Design
Lloyd Isaak - HTFC Planning & Design 
Alex Hanson - Colliers International 
Derek Kindrachuk – Kindrachuk Agrey Architecture
Bertrand Bartake –  Kindrachuk Agrey Architecture

Mark Campbell - COS Project Manager
Brad Babyak - COS Project Sponsor
Lindsay Cockrum - COS Open Space Consultant
Kenton Lysak - COS Communications & Public 
Engagement

2INTRODUCTION
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2.6 ALIGNMENT OF THE PLAN

Throughout the entirety of the Permanent Outdoor 
Festival Site Feasibility Study project, several City 
of Saskatoon documents were used for reference 
to ensure the vision and purpose of this study is in 
alignment with: 

• Recreation & Parks Master Plan
• City Council Strategic Goals of Quality of Life 
• Asset and Financial Sustainability Plan
• Saskatoon’s Green Infrastructure Strategy
• Growth Plan to Half a Million 
• Bus Rapid Transit Development

As the project progressed, the following additional 
documents, among others, were used for reference 
to further ensure the desired goals and future  
outcomes of this study are also in alignment with:

• Vision for Reconciliation
• Official Community Plan
• Culture Plan
• Comprehensive Downtown Parking Strategy
• City Centre Plan 
• Wintercity YXE Strategy 
• Active Transportation
• Heritage Plan
• Meewasin Trail Study

2INTRODUCTION

4. Celebration Pow Wow

5. Evening in Saskatoon, looking over the South Saskatchewan River, Photo Courtesy Tourism Saskatoon
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3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

Sample desktop review graphics of the original 9 parks. See Appendix A for all confirmed site graphics. 
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3.1 REVIEW OF COS CONFIRMED SITES 

In 2019, the City of Saskatoon identified nine 
parks for consideration and study as a potential  
preferred Permanent Outdoor Festival Site. These 
nine park sites were provided to the project team 
for consideration:

1. Civic Square 
2. Friendship Park
3. Kinsmen Park
4. Kiwanis Memorial Park North 
5. Kiwanis Memorial Park South
6. River Landing Phase 1 (East) 
7. River Landing Phase 2 (West)
8. Rotary Park
9. Victoria Park

Prior to confirming which of the nine potential park 
sites would be considered for the permanent 
festival site location, it was important to have a 
more comprehensive understanding of the physical 
existing conditions of each park site. This led the 
project team to conduct a detailed review.

The site reviews considered the following elements 
and characteristics: 

• Site location and adjacent areas
• Existing Infrastructure
• Existing Features
• Current Uses
• Tree Canopy Cover 
• Edges & Terrain conditions 
• Adjacent amenities
• Nearest transit stop(s)
• Nearest Residential 
• Public Parking 
• Public washrooms
• Heritage / Cultural Significance
• Backdrop & Views

The same elements and characteristics were then 
applied to researching relevant and comparable 
existing festival sites in other cities. 

The full Review of Confirmed Sites can be found in 
Appendix A, as provided to Steering Committee & 
Stakeholders. 

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

6. Friendship Park 2020
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The Permanent Outdoor Festival Site project 
benefited from examining and reviewing precedent 
analysis and research of the five permanent and 
temporary festival sites located in public park 
spaces in the various cities listed below: 

1. William Hawrelak Park, Edmonton AB
2. Festival Park at The Forks, Winnipeg MB
3. City Square Plaza & Victoria Park, Regina SK
4. Millennium Park & Maggie Daley Park, 
 Chicago IL
5. Centennial Olympic Park, Atlanta GA

The project team selected the precedent sites for 
comparison based on similar scale and program-
ming goals to the Permanent Outdoor Festival Site 
Project. The following elements and characteristics 
were reviewed:

• Site location and adjacent areas
• Existing Infrastructure
• Existing Features
• Current Uses
• Tree Canopy Cover 
• Edges & Terrain conditions 
• Adjacent amenities
• Nearest transit stop(s)
• Nearest Residential 
• Public Parking 
• Public washrooms
• Heritage / Cultural Significance
• Backdrop & Views

Considering what has been achieved in similar 
projects allowed the project team to understand 
what is relevant and achievable for this project. 
The following is an evaluation of precedents that 
were found to be comparable outdoor festival sites. 
The precedents provided infrastructure planning 
takeaways and valuable examples of success or 
challenges for the Permanent Outdoor Festival Site 
Feasibility Study. The full detailed list and results can 
be found in Appendix C. 

1. William Hawrelak Park – Edmonton, Alberta, CA

The 168-acre public park and permanent outdoor 
festival site is located in Edmonton, Alberta, next 
to the North Saskatchewan River. The site hosts a 
variety of major festivals and events for locals and 
visitors all year-round. Its location offers beautiful 
views of the river and downtown area, trail  
networks, lots of parking, wheel-chair accessible 
public washrooms, a permanent stage area, and 
tons of seasonal programming which keeps people 
coming back. Large open grassy areas in the layout 
of the site allows for recreational park activities and 
festival events of different sizes, configurations, and 
types to occur at the same time. 

Unlike any of the nine COS confirmed sites and  
other precedents, William Hawrelak Park is not 
located in the Edmonton downtown area, near any 
major commercial areas or surrounding amenities. 
The main issue identified is that there are no  
public transit routes leading to or stopping at the 
site leading to equity of access considerations. The 
nearest transit stop is a far distance away off the 
highway, surrounded by steep slopes and dense 
vegetation, making it not easily accessible for  
pedestrians to get to. However, the site could be 
considered a destination as it is still very heavily  
visited year-round by crowds of people who  
intentionally set out to go there. 1

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

3.2 PERMANENT OUTDOOR FESTIVAL SITE PRECEDENTS

7. William Hawrelak Park Stage, Edmonton

1 All Endnotes can be found in Appendix D
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2. Festival Park at The Forks – Winnipeg,  
Manitoba, CA

The Forks is a National Historic Site located in the 
downtown area of Winnipeg, Manitoba at the  
junction of the Red and Assiniboine rivers.  
The 14-acre site is open year-round and offers an 
array of unique attractions and amenities including 
dining options, a hotel, museums, bus stops, water 
taxis, skatepark, ice-skating trails, and local retailers 
to list a few. The Forks is an international  
destination, is always bustling with activity and holds 
many of the City’s major outdoor festival events 
throughout the year.

Towards the north end of the large site is Festival 
Park, where festival events are continuously taking 
place and constantly changing. This area provides 
lots of different zones for food trucks,  
semi-permanent and permanent stages,  
interactive features, and connective pathways to 
adjacent surroundings. Although this area is set up 
very well for music festivals, it has been identified as 
a challenging location for for food events and  
markets due to limited access to power and utilities. 
Festival Park at the Forks provides this study with 
many examples of successful programme elements, 
but also how too many activities going on at once 
without the necessary infrastructure and adaptable 
space made available can have a negative impact on 
events.2 

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

8. Winnipeg Symphony Orchestra 2019

9. The Forks, Winnipeg
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public festival events to those regularly occurring 
in various venues throughout Saskatoon under the 
same climate conditions, making it a good  
precedent for comparison. The site demonstrates 
how the redevelopment of an established urban 
park space and its surrounding roadways can  
support festival events and stimulate and facilitate 
the city’s commercial activity in overall city centre.  
It also provides a good example of of how roadways 
can be successfully integrated into festival event site  
design, and the safety and planning measures  
which should be taken into consideration when 
doing so.3

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

3. City Square Plaza & Victoria Park – Regina,  
Saskatchewan, CA

City Square Plaza is located within Victoria Park, a 
7-acre urban space found in the heart of downtown 
Regina, Saskatchewan. The plaza is a pedestrian 
friendly multi-functional site in a popular central 
location for community gatherings, celebrations, 
festivals, and special events. 

The site is primarily a hardscaped surface area with 
landscaping and seating on the outer edges. For the 
development of the site, Twelfth Avenue was  
reconstructed and pedestrianized by resurfacing the 
roadways, adding decorative lighting and  
sunshades, and closing the roads off to traffic during 
festivals and events, which then re-open again once 
events are over. When the roads close to  
accommodate festival events, the space remains 
open without many traffic barriers. While this is ben-
eficial for food trucks and vehicles to access the site 
for set up and take down of venues, higher levels of 
human resources are required during large events to 
manage vehicular and pedestrian conflict risks.  
City Square Plaza hosts similar types and sizes of 

10. Regina Outdoor Farmers’ Market 11. Salsa in Regina City Square Plaza & Victoria Park
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4. Millennium Park & Maggie Daley Park – 
 Chicago, Illinois, US

Millennium Park & Maggie Daley Park are part of 
Chicago, Illinois’s, larger Grant Park, located in the 
Loop Community, along Lake Michigan’s  
shoreline. The two separate parks have been  
compared to one another and analyzed as one  
precedent site for the purposes of this study.  
Combined, Millennium Park & Maggie Daley Park 
comprise approximately 50 acres of urban public 
park space, which are connected to one another 
by the famous BP Pedestrian Bridge. Both Parks 
are considered to be one of the world’s largest and 
most intensive green roofs as they are located on 
top of parking garages. Together they offer a wide 
range of year-round attractions, features, and  
festival events to keep locals and visitors  
entertained and exploring. 

Millennium Park (24.5-acres): 

The layout of Millennium Park is extremely open 
and accessible, making it able to accommodate 
some of the largest outdoor festivals in the City.  
The site is bordered with different “outdoor rooms” 
which showcase a variety of interactive permanent 
art pieces, sculptures, and fountains. The  
centerpiece of Millennium Park is the Jay Pritzker 
Pavilion, a permanent semi-enclosed performance 
area that hosts multiple music festivals, cultural  
performances, physical fitness activities, and  
performing arts events. The stage area of the  
pavilion has the capability to open and close,  
encompasses an amphitheatre with fixed seating, 
a Great Lawn, and an overhead trellis network to 
support the sound system. This site has won many 
awards within design and planning fields, and has 
demonstrated how public space can transform 
tourism, urban development, and cultural  
economies.4  

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

Maggie Daley Park (27-acres):

The design of Maggie Daley Park complements 
the hyperactivity of Millennium Park’s large festival 
events by providing more flexibility in passive spaces 
for various configurations of smaller intimate events 
and venues. Features of the site includes picnic 
groves, a fieldhouse, botanical garden, play garden, 
and rock-climbing walls among many other unique 
amenities. The layout of the site allows for multiple 
events and recreational activities to take place at 
the same time without a conflicting overlap. Walls, 
tree plantings and structures are effectively used to 
separate spaces and buffer sounds from one venue 
to another. Curvilinear accessible pathways lead 
users throughout the site to explore and discover 
something different around each corner. This site 
provides an example of how the intentional division 
of space creates more opportunities for a diverse 
range of events and multi-sensory experiences to 
occur all at once without impeding on one another.5

12. Millennium Park Chicago Symphony Orchestra 2019 13. Bird’s eye view of Maggie Daley Park and Millennium Park
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5. Centennial Olympic Park – Atlanta, Georgia, US 

Built for the 1996 Summer Olympic Games, 
Centennial Olympic Park is a 21-acre site located in 
downtown Atlanta, Georgia. Since the  
Olympics, the park has been successfully  
repurposed and maintained as one of the city’s  
destination public greenspaces for communi-
ty gatherings, public art displays, play areas, ferris 
wheel, fireworks, corporate receptions, and major 
festival events. 

One of the site’s key features is the Fountain of 
Rings, one of the world’s largest interactive  
fountains with synchronized water and music  
programming. To keep users engaged and to appeal 
to a diverse range of demographics, the music and 
synchronization is continuously updated to various 
current genres and styles. 

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

The site’s centrally located main gathering area is 
bordered with vibrant brick paver walkways laid out 
in a grid formation. The grid walkways breakup  
different grassy areas into distinctive blocks, which 
are then further broken down into sub-blocks that 
have numbers assigned to them. The numbered 
brick pavers help event organizers and public users  
identify venue locations and are engraved with 
short messages to educate visitors about the histo-
ry of the site. The numbered bricks are interpreted 
through accessible self-guided audio walking tours, 
making it easy for users to navigate and learn about 
the site as an alternative method of signage and 
wayfinding. Centennial Olympic Park continues to 
carry on its legacy and to have positive economic 
impacts on the surrounding downtown area. 6 

14. Promenade in Atlanta’s Centennial Olympic Park

15. Fountain of Rings in Centennial Olympic Park
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Three new trends are adding economic and  
environmental value to festival event sites while also 
enhancing the event planning and visitor  
experience. Based on Eventbrite 2020 Event Trends 
Report, The State of Gathering in North America, 
the following trends are on the rise:

1. Sustainable Events - An increase of  
awareness and efforts to make festival events 
more sustainable with a lower environmental 
footprint. Providing multiple free water stations 
to reduce the use of plastic bottles, offering 
event shuttles to reduce vehicle transportation, 
using recycle and compost containers can all 
make a massive impact for the long-term.  
Permanent outdoor festival sites are taking 
waste-resource management into account 
more than ever. 

2. More Methods of Payment - More payment 
methods mean more spending. Allow for  
multiple ways to check in, decrease wait times 
and lineups, use ticketless vendors and offer 
bundle event packages. The festival event site 
must meet the needs of consumers and their 
spending trends. 

3. More Memorable Unique Experiences -  
Offer a diverse range of events and activities 
year-round that vary in size throughout each 
season. Provide interactive and immersive 
experiences for visitors to remember and want 
to return. The increasing use of social media is 
transforming festival site landscapes into  
“story & selfie-scapes”. Festival event sites are  
adapting to how visitors want to capture the 
memory of their experience with the use of 
advancing technology and social media  
platforms.7

3
PREFERRED SITE 
SELECTION PROCESS 
& BACKGROUND

3.3 PERMANENT OUTDOOR FESTIVAL TRENDS

16. Festival Event Waste Management Area

17. Capturing Memories Using Social Media
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17. Capturing Memories Using Social Media

18. River Landing Park Redevelopment
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4.1 INTRODUCTION

4.3 STEERING COMMITTEE 
 & STAKEHOLDER POLL

4.2 SITE CRITERIA DEVELOPMENT 
 & RANKING

Through the entire Permanent Outdoor Festival 
Site Feasibility Study, community engagement and 
stakeholder input were prioritized by the project 
team in an effort to maximize involvement from the 
broader community and stakeholders. 

Due to Covid-19, all engagement meetings, public 
input, and working group sessions occurred  
virtually, including telephone calls, video  
conferences and e-mails. 

 
 
 
Engagement Meeting 1 on June 17, 2020, was held 
between the consultant team, City of Saskatoon 
project team, and internal/external stakeholders 
and steering committee to introduce the project, 
provide an overview of the nine potential identified 
by the City of Saskatoon, present the draft project 
vision and future outcomes, and gather questions 
and feedback regarding important criteria and  
considerations for site selection.  

Engagement Meeting 2 on July 22, 2020, the same 
group met again to examine in more detail the nine 
potential sites by assessing their suitability using 
maps and assessment tools in order to determine 
the top three sites.

Through an online polling exercise in Engagement 
Meeting 2, the Steering Committee and  
Stakeholders identified and ranked important criteria 
and project considerations, allowing each site to be 
assessed against a series of criteria such as, location, 
site significance, potential neighbourhood impacts, 
festival set-up and access. The full detailed list and 
results can be found in Appendix B.

The intention of the polling exercise was originally 
to narrow the focus to four parks for further  
analysis. However, upon compilation of the poll  
results and comments, there was a clear  
indication that

•	 some criteria needed to be given more 
weight than others, such as:

o available site area, 
o parking availability, 
o site perimeter & crowd safety, 
o adjacent infrastructure upgrades to 

support festival use, and 
o positive and negative neighbourhood 

impacts, and
•	 there was a stakeholder preference of  

geographic grouping rather than preference 
for individual parks.

This trend, combined with the discussions and 
collected feedback from Stakeholders and Steering 
Committee, warranted re-organization and analysis 
of the data to establish rankings of the geographic 
areas rather than individual parks. This led to the 
development of the top three “blended” sites:  
River Central, River North and River South to ensure 
a comprehensive and thorough examination of  
supported sites. 

4
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19. Ice Sculptures is Kiwanis Memorial Park
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4.5 TOP 3 SITES

4.4 PREFERRED SITE SELECTION 

Once River Central, River North and River South 
were confirmed as the top three sites, the team 
worked to develop a recommendation for a  
Preferred Site. This was completed through two  
major levels of input; an online survey and working 
group sessions.

The top three preferred sites were re-examined 
considering several important factors at a higher 
level of resolution, including: 

•	 site capacity: in festival/event use;
•	 ease of festival/event set-up, roadway  

access for equipment, access to  
stage/vendor locations, etc.;

•	 ease of access for emergency services,  
multiple routes and access points to the site;

•	 perimeter security: ability to provide effective 
crowd control and protection;

•	 high value for investment: feasibility of  
improving the site;

•	 site expansion opportunities: potential for 
expansion into nearby parks or streets if 
needed;

•	 possible negative neighbourhood impacts: 
parking conflicts, noise concerns, or lack of 
access to public park space during  
festivals/events, etc.; and

•	 possible positive neighbourhood impacts: 
improve the access to public park space, 
increase transit connectivity, increase  
customer traffic to local businesses, etc.

The sites were also re-evaluated for ease of access 
to the following amenities and conditions within a 
10-minute walk:

•	 Links to the future Bus Rapid Transit lines, as 
well as existing and future transit stops;

•	 Connection to the Meewasin trails;
•	 Bridge crossings;
•	 Public parking (on-street parking and pay 

lots);
•	 Accommodations, including the number 

of rooms through hotels and commercial 
short-term units for accommodations.

1. River Central 

This site extends from River Landing 1 Park Amphitheatre, all the way through Friendship Park and 
into Kiwanis Memorial Park (South).
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2. River South

This site extends through from the Avenue B south entrance into River 
Landing 2 Park, south into Victoria Park, and ending south of the  
intersection of 17th Street West and Spadina Crescent West.

3. River North

This site extends from Kiwanis Memorial Park (North), from north of The Bessborough to the 
intersection of 24th Street and Spadina Crescent East.

4
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4.6 ONLINE SURVEY 4.7 WORKING GROUP SESSIONS

4.8 WHAT WE HEARD

Efforts were made through City of Saskatoon  
Engagement and Communications groups using 
social media, emails, phone calls and project team 
outreach to ensure a wide representation of the 
larger community, stakeholders, festival and event 
groups were aware of the ability to provide  
feedback in the online survey.  The Online Survey 
was open for responses from Thursday, September 
17 until 5:00pm on Tuesday, September 28, 2020 
and collected information from 805 respondents. 

The aim of the online public survey was to seek 
public input on the three topics:

1. Which of the three sites do you prefer and 
why?

2. What should the criteria for an ideal perma-
nent outdoor festival site be?

3. What program elements and features would 
you want to see?

The survey criteria were broken down into several 
sections consisting of yes or no questions, ranked 
criteria in order of importance and a section for  
respondents to provide their personal comments 
and feedback. Based on the data and feedback 
collected from the survey results, the top three sites 
were ranked in the following order:

Preferred Site Ranking:

1. River Central - 43%
2. River South - 35%
3. River North - 13%
4. None of the proposed sites - 9%

The complete Survey Results & Engagement Report 
can be found in Appendix A

Through October 7-15, 2020, a series of five  
working group meeting sessions were held  
between the project team, Steering Committee,  
City of Saskatoon staff, internal/external  
stakeholders and various technical support group 
organizers to come to the final selection of the  
recommended preferred chosen site. Over  
video conference calls, each working group  
meeting session began with a summary  
presentation of the project overview, public survey 
results and ended with an open discussion for  
questions and commentary. 

There were no groups or representatives showing 
any strong variances or surprises from the trends 
found in the shared survey results. To comprehend 
what types of challenges and opportunities each 
group sees currently during festival events, the  
following two main questions were asked. All 
groups were given the opportunity to respond to 
these questions in open discussion and/or to  
follow up in e-mail if they felt the need to expand or 
discuss in more detail with others from their  
organizations who were not in attendance.  Some 
of the most common general responses we heard 
included:

1.) What are your group’s operational challenges for 
festivals and events currently?

•	 Limited access to power/utilities
•	 Inadequate parking
•	 Washrooms
•	 Damages and repairs - to greenspace,  

pathways, vegetation, soil & turf
•	 Noise and light pollution
•	 Garbage and recycling management
•	 Safety - proximity to perceived higher crime 

areas, boat launch, crowds of people, and 
vehicles in pedestrian areas 
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•	 Traffic - congestion, construction, closures, 
detours and errant vehicles

•	 Accessibility - wheelchair (especially in 
Friendship Park), vehicle, pedestrian, cyclists

•	 Emergency vehicle access (fire, E.M.S.  
vehicles); too remote or crowded

2.) What festival and event operational opportunities 
or challenges do you see with the suggested sites?

Opportunities

•	 To be consistent with existing COS Plans  
(City Centre Plan and BRT Plan)

•	 Utilize the downtown area and future feature 
building site

•	 Community programming
•	 Expand on to the Traffic Bridge and into  

Rotary Park
•	 Artistic impression for the community and 

festival visitors
•	 Various festivals to share, plan and work  

together 
•	 Four season events and outdoor winter  

activities
•	 Location - close to amenities: restaurants, 

hotels, shopping, businesses, trails, bridges
•	 Less parking impact on residential areas
•	 Have numerous locations for hot & cold  

running water/sanitization areas
•	 Eliminate generators would help reduce 

noise/pollution

Constraints 

•	 Limited size/space available 
•	 Impacts (noise, traffic, road closures,  

accessibility) on residents and businesses in 
surrounding area

•	 Road closures 
•	 Topography - narrow space, pinch points, 

steep slopes, limited ramps/stair access
•	 Old surrounding infrastructure 
•	 Environmental factors - portion of sites are 

located in a floodplain 
•	 Limited parking 

After completing the process of selecting a  
preferred site, River Central was identified as the 
recommended location for the Permanent Outdoor 
Festival Site.  
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5
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Existing Conditions of River Central Site 

1. River Landing 1 Park
2. Friendship Park
3. Kiwanis Memorial Park South
4. Traffic Bridge
5. Broadway Bridge
6. Heritage Trees
7. Gabriel Dumont Sculpture
8. Vimy Memorial Bandshell
9. Meewasin Trail
10. Future River Landing Feature Building
11. Emergency and Temporary Public Boat Launch
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This section describes the existing conditions of the 
River Central site from south to north.  
 
The south end of the site is within River Landing 
1 Park, which includes an amphitheatre and stage 
area, bench seating under shade sails and a view-
ing platform that overhangs the riverbank. Access 
to this area includes a ramp leading down from 
Spadina and a staircase on the north side of the 
Traffic Bridge. Along the riverbank, the Meewasin 
trail continues under the Traffic Bridge and links to 
Friendship Park.  

Friendship Park sits in the middle of the River  
Central Site. Significant cultural and heritage  
features within the park include a grove of heritage 
elm trees and the Gabriel Dumont Statue. The  
Meewasin Valley Authority building is adjacent to 
the park. Spadina runs east to west through the 
centre of the park, continuing under the Broadway 
Bridge. The terrain slopes down towards the east 
edge of the riverbank. The lower east area of the 
park is primarily used by pedestrians and cyclists to 
link back up to Spadina, River Landing Park 1, or to  
Kiwanis Memorial Park South. This section of the 
park is very open and is underutilized due to the 
steep slopes not accommodating recreational  
activities or programming. 

Continuing north and under the Broadway Bridge is 
Kiwanis Memorial Park South. Under the north side 
of the Broadway Bridge, off of Spadina, and crossing 
the Meewasin trail is a gravel roadway that provides 
access to the public boat launch. This access point 
conflicts with Meewasin trail users and becomes  
hazardous for pedestrians and cyclists.  
The significant heritage feature within the park is the 
Vimy Memorial. Kiwanis Memorial Park South 
currently hosts more festivals and events than any 
other City of Saskatoon park. 
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The River Central site located on the west bank of 
the South Saskatchewan River in the Meewasin  
Valley in the downtown area of Saskatoon.  
At approximately 4.32 acres, the site is a blend of 
three parks extending from River Landing 1 Park 
Amphitheatre, all the way through Friendship Park, 
and into Kiwanis Memorial Park (South). Sitting in 
the heart and centre of Saskatoon’s vibrant  
downtown area, River Central is surrounded by 
river views, ongoing mixed-use developments, 
the Meewasin trail network, river front residential, 
restaurants, the Remai Art Gallery, and Persephone 
Theatre to list a few. 

5.1 INTRODUCTION

5.2 EXISTING SITE CONDITIONS

21. Vimy Memorial in Kiwanis Memorial Park South

22. Friendship Park Pedestrian Shortcut 
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23. Permanent Outdoor Festival Site Scenario 1 View
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6.1 CONCEPT DESIGN PROCESS 

6.2 FUTURE PERMANENT FESTIVAL  
 SITE OUTCOMES 

The project team began developing the functional 
concept plan through an online design charrette on 
October 21, 2020. A design program “shopping list” 
was created based on the recommendations and 
feedback gathered during the preferred site  
selection process. The program items were  
classified based on level of importance and  
subsequently were assigned to appropriate  
zones on the site. 

The project team collaborated by virtually drawing 
ideas and placing program items on top of an aerial 
photograph of the River Central site. In doing so, 
multiple options for stage orientations, pedestrian 
access, washrooms, parking locations, amenities 
and all other functional program elements and  
features were explored. The design charrette  
exercise resulted in advancing ideas and the  
development of three preliminary concept plans.

On October 23, 2020, the three preliminary  
concepts were presented to City of Saskatoon  
administration and Meewasin to help further  
understand the impact of the proposed plans and 
to gain more input. Based on this information and 
feedback, the project team combined components 
from each of the three plans to  
generate one functional concept plan.  
Further revisions to the plan were made following 
more detailed technical analysis with pertinent City  
departments and stakeholders.

Further to the project vision, a list of future  
project outcomes was identified in stakeholder  
session #2, July 22, 2020. The outcomes are 
identified as follows:

•	 Centrally located and easily accessible; 
•	 A reflection of inclusive civic values; 
•	 Respectful of community and strategic goals 

and growth planning;
•	 Hospitable for a wide range of  

festivals, gathering and everyday urban living; 
and 

•	 Minimizes maintenance and effectively  
utilizes civic resources.

It is understood the City of Saskatoon will be  
working to achieve these outcomes in the future 
phases of the project and this feasibility study works 
to support these outcomes. 

6
FUNCTIONAL 
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25. Traffic Bridge 2021

24. Heritage Tree Canopy in Friendship Park
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6.3 FUNCTIONAL CONCEPT PLAN 

6
FUNCTIONAL 
CONCEPT PLAN

The City of Saskatoon Permanent Outdoor Festival Site is centrally located in Downtown 
Saskatoon along the South Saskatchewan River. The site is divided into three zones  
demarcated by two iconic Saskatoon bridges: the Traffic Bridge and the Broadway Bridge. 
The central zone, located in Friendship Park, provides a large Main Stage Plaza and viewing 
area designed to accommodate large festival and events, with the capacity for 7500  
person ticketed events with supporting festival and event programming opportunities 
extending north and south into River Landing Park 1 and under the Broadway Bridge into 
Kiwanis Memorial Park South. The site is designed as a park-like setting that can  
accommodate a range of events and festivals of varying sizes and types; such as  
performances, markets featuring food and merchandise events, races, informal  
gatherings while remaining an important park space for Saskatoon.
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1. Main Stage Plaza – With the beautiful South 
Saskatchewan River as its backdrop, the Main 
Stage Plaza shows the footprint of the large 
Main Stage area, which will host a variety of 
year-round events and can be adapted for a 
wide range of uses. 

During festival events, semi-permanent road 
closure devices will be used to close off the 
realigned Spadina Crescent to vehicle traffic, 
transforming this section of the road to become 
part of the Main Stage. The footprint of the Main 
Stage Plaza is flexible for various venues,  
configurations, sizes, stage orientation and  
coverage. The reconfiguration of Spadina is  
required to maximize the plaza’s potential to 
host large events. As a major priority of the 
concept design, access and connectivity to the 
Meewasin trail will still be maintained while  
festival events occur in the Main Stage Plaza. 
 
When festival events are not occurring, the 
Main Stage Plaza will continue to enhance this 
portion of the riverbank by providing a passive 
space backed with terraced stairs that would 
also serve as seating, and potential for an  

informal resting stop along the Meewasin 
trail. Concurrently, it can used more  
formally by temporary seasonal vendors, 
food trucks and have tables with umbrellas 
oriented in any direction all while offering 
spectacular river views.  
 
Orienting the acoustics of the Permanent 
Outdoor Festival Site in a manner that works 
to reduce unwanted sound transfer across 
and through the river valley has been tak-
en into consideration with the layout of the 
Main Stage Plaza. The orientation of the 
Main Stage will allow sound waves to be 
directed away from heavily populated  
neighbourhoods by utilizing the natural 
grass slopes within Friendship Park to limit 
sound reverberation and bounce back off 
major buildings and hard surfaces. It has 
been identified through technical working 
sessions that the sound will travel shorter 
distances in this scenario than it would if  
directly oriented towards tall glass or  
masonry buildings as it has been observed in 
previous years during festival events in other 
riverbank locations. 

26. Oscar Grant Plaza Amphitheatre, Oakland

6.3.1  PRIMARY CONCEPT FEATURES
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2. Friendship Park Viewing Areas – The expansive 
grass slopes of Friendship Park will be refined  
to create a larger open greenspace with berms 
to support viewing for the Main Stage Plaza. 
Grass species selection will be customized for 
durability, hardiness and aesthetics to further 
enhance the park and to withstand festival event 
use. The gentle slopes of the west and east  
facing berms will provide sunny and  
welcoming open areas for natural seating during 
festival events, room for year-round outdoor 
park recreation activities, and sweeping views of 
the river.

To prevent deterioration of grass along the  
flatter areas at the top of the berms due to 
potential trampling caused by pedestrians and 
cyclists moving up and down the slope from 4th  
Avenue and 19th Street intersection, informal 
grass block paver pathways will be installed 
along the major predictive pedestrian routes. 
Ongoing monitoring, repair and adaptation of 
the horticultural conditions of this and all areas 
of the Permanent Outdoor Festival Site will be 
critical to the long-term viability of the site and 
maintaining manageable operational costs.  

The grass slopes within Friendship Park will 
gradually become shallower towards a realigned 
Spadina Crescent to create a flat and open  
audience area for viewing of the Main Stage.  
To prevent soil erosion at the bottom of the 
berms and to make the space visually distinctive, 
this area will be surfaced with grass block pavers 
and illuminated with decorative lighting. The 
audience area will be flexible enough to host a 
variety of audience activities, such as dancing, 
standing during performances, and table and 
chair set up in front of the Main Stage Plaza. 
When festival events are not taking place, this 
area can be enjoyed as a community  
gathering space with temporary seating, public 
art displays, food trucks, and summer and winter 
markets.  

3. Gabriel Dumont Sculpture – This culturally 
and historically important statue is shown in its 
existing original location and orientation.  
The retention of this important element has 
formed a foundational part of the concept  
design. It is intended to remain in place while 
being protected and highlighted with the  
addition of decorative plantings surrounding the 
small grassy area and a retaining wall to frame 
and showcase the statue within its current 
setting. The upslope grades will be improved to 
allow greater access for small gatherings and 
visitors with limited mobility. To protect the  
statue during festival events and activities,  
it will remain in a passive zone that still allows 
for viewing, gatherings, comfortable shaded 
seating, and educational interpretive signage 
about the statue’s cultural heritage significance. 
These improvements to the area surrounding 
the statue will make it more prominent and  
provides opportunities for it to be respectfully 
viewed and appreciated at all times. 
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27. Gabriel Dumont Statue in Friendship Park

28.Natural Slope Seating on Hill
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4. Realigned Spadina Crescent – In order for the 
Permanent Outdoor Festival Site to meet the 
site capacities that existing event  
organizers aspire to reach, to function safely 
and to provide the highest level of benefit for 
visitors year-round, the realignment of this  
section of Spadina and a reduction of traffic 
speed will be required. During festival events, 
this section of Spadina will be closed to vehicle 
traffic, making it a safe, and social community 
space. The addition of green infrastructure  
elements, such as tree soil cells, decorative 
plantings and stormwater management  
systems will have a positive environmental 
impact.  The lower portions of the road will 
prioritize pedestrians over motorists. Sidewalks 
lined with bollards will be flush with the road-
way, providing for a continuous accessible zone 
around the Main Stage Plaza, modelled after 
the Dutch woonerf concept. The installation 
of traffic-slowing and road closure devices will 
allow the road to open back up to traffic when 

festivals and events are not taking place. The 
surfacing will vary from traditional asphalt to the 
unit paving and other aesthetic cues continuing 
from River Landing 1 Park. The addition of fea-
tures such as passive seating, outdoor furniture, 
decorative plantings and lighting will support 
traffic calming and site branding goals while 
creating a welcoming atmosphere. 

5. Multipurpose Headquarters Building – Located 
in a readily accessible position along the perim-
eter of the festival site will be the Multipurpose 
Headquarters Building (HQ), allowing for  
reduced walking distance to supporting services 
while providing good access for pedestrians and 
vehicles. The public multipurpose building will 
be programmed to include public accessible 
washrooms that can be managed for varying 
levels of public access when not in use by the 
Permanent Outdoor Festival Site.   
Multipurpose rooms will be developed for 
festival organizers, secure volunteer spaces, 
festival and event operations and storage. These 
notable potential program elements as well as 
supporting spaces are recommended for  
consideration in shared facilities with other 
community partners. There is opportunity for 
the HQ building to be located in alternative 
primary zones within the Permanent Outdoor 
Festival Site co-located space operated by 3rd 
party partners as well.

6. Lower Riparian Gardens and Event Space – 
Located off the Meewasin trail within Kiwanis 
Memorial Park South, on the lower level of the 
riverbank will be a naturalized Riparian Garden 
and Event Space. This lower area will maintain 
and enhance its existing natural conditions and 
transition into a continuous curvilinear flat open 
space. Defined zones of aggregate granular  
surfacing will allow for festival event tents and 
activities such as private/public performances, 
weddings, markets and smaller gatherings.  
Festival and event organizer vehicles will be able 
to access this area from Spadina for  
convenience of event and venue set-up. 
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29. Control Centre Building Along a Motorway Bridge

30. Santa Monica 3rd Street Promenade
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Currently there is a substantial amount of  
degradation to Kiwanis Memorial Park South’s 
green assets due to festival site use.  
The proposed Lower Riparian Gardens and 
Event Space will be a much more appropriate 
location for festival events and activities and will 
provide relief for the park’s green assets while 
introducing innovative green infrastructure  
elements to the site. 

7. Biofiltration Demonstration Garden –  
In alignment with Kiwanis Memorial Park South’s 
main axis, on the lower riverbank, is a proposed 
biofiltration demonstration garden and viewing 
area has been designed as an important addition 
to the park’s passive recreation programming.  
This area will also provide festival and event 
planning groups another viable and unique 
event space option. The viewing area 
overlooking the biofiltration garden will give 
people an opportunity to view and learn about 
the demonstration up-close. Depending on how 
events and festivals are designed, this could be 
a primary market area, small performance zone 
or quiet respite from larger events. This green 
infrastructure demonstration benefits to the 
greater development of the park and contrib-
utes to existing eco-system services, climate 
change adaptation strategies and sustainable 
stormwater management. Public education 
opportunities in this area will allow a range of 
information to be developed, including high-
lighting the positive directions that festival and 
events can take to be more environmentally 
sustainable and demonstrate how a park can be 
adapted to improve conditions to the benefit of 
people and wildlife. 

8. Kiwanis Memorial Park South &  
Vimy Memorial – While improvements within 
Kiwanis Memeorial Park will provide for  
festival event opportunities, intentional care will 
be given to maintain the important and  
historic landscape characteristics,  
memorialization and inclusive public access 
goals of this iconic park space. The current  
condition of the Vimy Memorial is deteriorating 

and is unusable as a bandstand due to lack of  
functioning services or amenities.  It is  
recommended that a Condition Audit be  
undertaken in January 2021 to ensure the 
structure can be aesthetically restored with this 
project, while allowing for future planning of 
more substantial required repairs.  
The refurbishment and service upgrade will 
allow the Vimy Memorial to function as a small 
and intimate bandshell or wedding venue.  
Service upgrades would include improvements 
or replacement of power supply, and review of 
former washroom for refurbishment as a Wi-fi 
hub that would be a service for fee for larger 
festival and event back-of-house use.

9. Entry Bosque – At the main entrance of  
Friendship Park and the Permanent Outdoor 
Festival Site will be an Entry Bosque surrounded 
by a formal gallery of trees and planting. The 
Entry Bosque will provide seating and gathering 
space to accommodate large crowds,  
educational interpretive signage, bike parking 
and could potentially be the location for an 
event ticket office. The combination of granular 
and unit paver surfacing here will prevent  
further soil and grass erosion, which will  
lower on-going maintenance costs due to  
higher density use. To support festival events 
within the park, power connection, wi-fi and 
potable water will be accessible in this location. 
This pedestrianized area also serves to protect 
and preserve the existing mature heritage trees 
that were once boulevard trees of the original 
Spadina Crescent alignment prior to the  
construction of the Broadway bridge. The large 
heritage tree canopy provides shade for people 
who are meeting and gathering in this spot and 
gives the park its golden vibrancy in the fall. 
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10. New Bus Rapid Transit (BRT) Station –  

In coordination with the current implementation 
and planning of the City’s Bus Rapid Transit Plan, 
the re-aligned intersection of 4th Avenue and 
19th Street is the selected location for a new bus  
rapid transit station. The new station will  
support a high frequency of traffic and  
provides direct service along the major corridors 
to the downtown network. The benefits of this 
BRT development adjacent to the Permanent 
Outdoor Festival Site will be: improved festival 
and event patron access, decreased reliance on 
parking, increased equity of access to the public 
park space and enhanced pedestrian  
connectivity to the area from the Broadway 
Bridge with new crosswalks, pathways and  
wider sidewalks. There is potential for Festival 
and Event shuttle and access stops to be  
serviced from this area as well. 

11. Traffic Bridge Amphitheatre – Continuing River 
Landing Park 1 aesthetic, the Traffic Bridge  
Amphitheatre will overhang on the riverbank, 
providing users with spectacular close-up views 
of the riverfront and bridge. This space is  
suited for smaller sized performances and 
festival events. Terraced seating walls along the 
natural slope of the hill will create a sense of 
privacy and a performance stage area similar to 
a grassed amphitheatre.  The stage orientation 
will allow for Meewasin trail users to still be able 
to continue under the Traffic Bridge, going to 
and from River Landing 1 Park while the stage is 
in use.
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31. Urban Biofiltration Garden

32. Park Entry Bosque in St. Patrick’s Island Park, Calgary

33. Riverfront Amphitheater with Terraced Seating

34. Bus Transit Shelter
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6.3.2 SUPPORTING CONCEPT FEATURES

12. Traffic Bridge Event Expansion – The Traffic 
Bridge on Victoria Avenue has the potential to 
be one of the most unique platforms of  
spaces within the Permanent Outdoor Festival 
Site. During festival events, this section of  
Victoria Avenue will be closed off to vehicle  
traffic while remaining open for pedestrians and 
cyclists, transforming into Saskatoon’s first  
festival and event space to be located on a 
bridge. The Traffic Bridge provides an excellent  
opportunity for the Permanent Outdoor Festival 
Site to expand to the east side of the river and to 
be considered as an alternative location for  
festival events to take place outside of  
public park space. Festival events could include 
food festivals, summer and winter markets, arts 
and crafts fairs, community celebrations,  
parades, dance performances, and many other 
special events. The Traffic Bridge Event  
Expansion has the potential to become a  
feature attraction, stimulating and  
facilitating community and commercial activity 
in the downtown area during festival events all 
throughout the year. 

13. Meewasin Trailhead Plaza – Located  
directly beside Meewasin’s office building and 
on the Meewasin trail is the proposed Meewasin 
Trailhead Plaza. The plaza’s prominent location 
makes it an appropriate spot for the Meewasin 
Zero Kilometre trailhead marker. This important 
interpretive and wayfinding element will signify 
the starting point of the entire Meewasin trail 
network. The plaza is proposed to provide  
power and Wi-Fi connections, as well as  
terraced seating walls along the hill that leads 
down to the lower Meewasin trail and Traffic 
Bridge Ampitheatre.  
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35. Winter Festival Event on Bridge

36. Saskatoon Traffic Bridge
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14. River Landing 1 Park Feature  
Building Site – The programming outlined by 
River Landing Riverfront Master Plan for the  
currently denoted “Future Feature  
Building” site remains suitable for the  
programming and development goals for the 
Permanent Outdoor Festival Site.  This site and 
currently proposed programming will serve to 
activate this area, providing much needed space 
for small commercial seasonal or year-round 
vendors. The future feature building site is  
proposed in the temporary undeveloped  
condition to potentially be a small, streetside  
performance space with power available for 
programming. 

15. River Landing 1 Park Amphitheatre  
Canopy – The addition of shade sails over the 
existing River Landing amphitheatre  
seating area will protect the audience from 
the sun making it more cool, comfortable, and 
weatherproof on hot summer days. The shade 
sails can be customized in a variety of shapes 
and colors to complement the existing  
aesthetics of River Landing and the surrounding  
architecture. The amphitheatre can be further 
enhanced with the installation of an audio  
system and decorative lighting.  

16. Meewasin Trail – Working in conjunction with 
the Meewasin Valley Authority and their  
development goals, the concept proposes to 
widen the Meewasin trail through the  
Permanent Outdoor Festival Site. This aspect of 
the project will be completed in collaboration 
with Meewasin. The riverbank edge along the 
trail will also undergo intensive riparian  
revegetation efforts. This ecological buffer helps 
transition the urban character of River Landing 
to the more naturalized public river edge that 
exists along Kiwanis Memorial Park. 
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37. Dance Event in River Landing Park Amphitheatre

38. Colorful Festival Shade Sails

39. Friendship Park Winter 2019
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17. Backstage Zone – The Backstage Zone is a 
critical part of live performances and events. 
Accommodations adjacent to the Stage  
Plaza will provide ease of access off Spadina for 
large vehicles to safely get in and out of the site 
during festival event set up and production  
activities. There is enough space for several 
20x30 ft tents to be set up to support festival 
and event performers, crew members and  
technical set up of equipment in private, 
screened, secure, and safe zones away from 
public view.  

18. Broadway Bridge Planting – Terraced  
planting areas along the south side of the 
Broadway Bridge will retain grade change  
within Friendship Park and when combined with 
appropriate planting, provide a buffer of the 
sound of bridge traffic noise.  

19. New Broadway Bridge Pedestrian Ramp –  
A new pedestrian ramp will allow connections 
from the Broadway Bridge to Spadina, further 
strengthening the accessibility and pedestrian 
circulation to and from the site. The building 
and ramp design will provide direct access to 
the HQ building if grades allow and reduces 
pedestrian congestion at this busy bridge entry 
point. 
 

6.3.3 ADDITIONAL CONCEPT     
 CONSIDERATIONS

A. Festival Site Lighting Accommodations – As 
with the current approach for the much of the 
site programming, the goal of the lighting plan 
for this site, as it is developed in subsequent 
stages, will be to support the roadway, park and 
public amenities, with the flexibility to allow 
festivals and events to supplement lighting as 
needed to achieve their program goals.  
This site is within the Meewasin Valley Authority 
jurisdiction, immediately adjacent to the river 
and as such, will be designed with consideration 
of and adherence to various environmental 
best practices such as the International Dark 
Sky Association recommendations. Preventing 
light pollution and unnecessary glare will be an 
on-going design consideration. Budget consid-
erations will determine the physical extent of 
potential new and upgraded lighting.  

B. Grass Reinforcement Strategies – Grass block 
pavers are a more environmentally sustainable 
option than typical asphalt paved pathways for 
this space, as they not only protect soil and turf 
from erosion, but they also reduce urban heat 
island effects by allowing water to permeate 
back into the ground and provide a lush green 
appearance.  

C. Existing Public & Emergency Boat  
Launches – Due to the anticipated  
frequent and high-capacity use of the space 
and potential negative impact on safety of 
visitors during both public and emergency craft 
launches, it is recommended that both current 
temporary public and emergency boat launch-
es be relocated. Determination of any alternate 
locations for both launches is outside the scope 
of this study. The current temporary public and 
emergency boat launches will be reviewed as 
part of the on-going City of Saskatoon River 
Access Study. The current temporary public and 
emergency craft access will continue to be  
provided as required through phasing and  
construction while a permanent alternate  
location is identified and constructed.  
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40. Back of Stage Area
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D. Site Perimeter Security – Site Perimeter  
Security includes considerations for fire, police 
and emergency services, prevention of errant 
vehicles and coordinating park visitor access 
with festival operations. In combination with the 
proposed Spadina realignment and subsequent 
speed reduction and traffic calming design 
features, temporary vehicle barriers and other 
temporary measures can be implemented to  
respond to festival and event layouts for  
appropriate levels of site perimeter security.  
Depending on the size and duration of festivals 
and events, detailed coordination with various 
emergency services will continue to be required. 

E. Bike Parking Strategy – Location, size and 
layout of public permanent bike parking will be 
considered through the subsequent phases of 
the Permanent Outdoor Festival Site project. 
Consideration for potential locations of festival 
and event bike valet areas in Section 6,  
Sample Festival Scenarios. It is anticipated that 
the prime locations for these amenities will be 
next to festival and event entry points, with ease 
for fencing and temporary tent provision.   
Storage areas in the Festival Headquarters  
Building could be used to provide ease of  
access for temporary fencing and small tents.  

F. Vehicle Parking Proximity – Consideration of 
proximity to public parking available for use on 
evenings and weekends during the majority of 
festival and events has been a primary  
consideration through the site selection.  
Coupled with this consideration is the ease of 
access to this site for pedestrian and cyclists via 
trails, sidewalks, bridge crossings, BRT and  
transit stops and connection to active  
transportation means to lessen the parking  
requirements for festivals and events. 

Refer to Section 3, Preferred Site Selection  
Process and Background for detailed review of 
all major criteria considered.  
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42. Bike Parking Parkade

41. Grass Block Pavers

43. Accessibility to the Site
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G. Climate Change Adaptation and Green  
Infrastructure Considerations –  
Saskatoon historically averages 14 days a year 
with temperatures exceeding 30˚C.  
According to the Climate Atlas of Canada this 
can be expected to increase to 28 days on  
average by 2050 and 47 days by 2080 in a  
continued high carbon emission scenario 
(RCP8.5). This means that by 2050, Saskatoon’s 
climate might closely resemble the current 
climate of Omaha, Nebraska and by 2080 could 
be more like Kansas City, Missouri. The slight-
ly less dire RCP4.5 model (lowering of carbon 
emissions) projects 25 and 34 days, respectively.

The viability of summer festivals and outdoor 
events in this future climate will therefore de-
pend upon measures taken to increase human 
comfort and safety. Significantly higher summer 
temperatures will mean that well-established 
shaded areas will become valuable assets on the 
site. Investment in irrigation and maintenance 
are paramount to ensure the survival of shade 
trees. Providing easy access to potable water is 
also key to promoting the health and well-being 
of site users, especially with the expectation that 
many events will be occurring during the hottest 
days of the year.

Projected changes in summer precipitation 
averages do not show much future change in 
either of the models. However, more extreme 
rain events should be expected and planned for. 
The detailed site design must have measures 
in place to move and store water as necessary 
to mitigate damage from such extreme events. 
Winter mean temperatures are also projected 
to increase, which could have both positive and 
negative effects. While more comfortable  
temperatures might increase outdoor activity 
on the site during the winter months, it may 
also mean that events that rely on snow and ice 
(such as skating, snow sculptures, tobogganing, 
etc.) will present programming uncertainties and  
challenges.

Though a site of this size has limited capacity 
to mitigate climate change itself, careful design 
considerations with future climate in mind have 
the ability to make the site resilient and  
adaptable to the extremes that climate change 
brings. Green infrastructure plays a key role in 
achieving this resilience by managing  
stormwater on the site, minimizing impacts on 
existing grey infrastructure, and providing refuge 
through shade. 

Green infrastructure also has a role to play in 
generally lessening the environmental impact of 
the activities on the site. Bio-filtering run-off for 
example can help to improve the water quality 
of the South Saskatchewan River. Slowing down 
run-off also reduces the risk of flooding on the 
site and throughout the river valley. Consider-
ation has also been given to ensuring that no 
structures or utility nodes are placed directly 
within the floodplain. In the case of the  
Riparian Garden, all utility outlets must be  
located on high ground and protected  
from inundation.

H. Year-Round Festival Events and  
Activities – The Permanent Outdoor Festival 
Site is designed to become a year-round  
destination for locals and visitors. The proposed 
infrastructure has taken into account  
year-round festivals and events taking place 
under extreme climate conditions. Saskatoon 
events and festivals are important to everyday 
quality of life and contribute to the vibrancy of 
outdoor recreational activities. Historically,  
animating sites in the winter months has shown 
to be a greater challenge than hosting  
successful spring, summer and fall festival 
events. The site would be able to  
accommodate winter performances, markets, 
public art demonstrations such as ice  
carving and various other winter attractions. 
This message has been reinforced throughout 
the entirety of the project with the public,  
Steering Committee, and stakeholders.  
 
In alignment with WintercityYXE Action Plan, 
the Permanent Outdoor Festival Site concept 
will allow for several desired outcomes such as, 
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promoting street activation in the public realm, 
providing a variety of activities which bring 
people outside in the winter and establishing a 
location to host a diverse range of social and 
cultural events and festivals that spark inter-
ests and build community spirit. Several other 
WintercityYXE desired outcomes could also 
be achieved as the project advances through 
development, implementation and operation. 
Designing with a winter lens will be imperative 
in the next stages of the project design process. 

I. Wayfinding Strategies – Development of  
appropriate and innovative wayfinding strategies 
and goals will be an important consideration 
as the Permanent Outdoor Festival Site moves 
through implementation and operations.  
Consideration for navigation to nearby Transit 
stops and BRT stations, accessible washrooms 
or prominent meeting points and nearby  
services in a universally and culturally accessible 
format will be imperative to the success of these 
systems. 

J. Maintaining Views – The design development 
of the Permanent Outdoor Festival Site should 
respect visual connections to the river, the 
Bessborough Hotel and the iconic bridges in 
Saskatoon from primary multi-use trail corridors 
and roadways.

The Permanent Outdoor Festival Site requires  
several buildings to support the use of the site,  
festival organizers, staff, volunteers,  
performers and attendees. This section outlines 
programme elements organized into several  
buildings that would enhance the user experience 
and improve the quality of life for citizens. 

Providing centrally located public washrooms in the 
implementation of the concept plan is of utmost 
importance. This can be combined with storage and 
other programme elements identified below into 
one building. 

The other major enclosed programme element is 
a Headquarters (HQ) building that can be used by 
festival organizers during events as an important  
coordination hub. The HQ could be built at the 
same time as the Public Washrooms facility in one 
building or built during a subsequent phase and/or 
as a separate structure. Permanent facilities should 
be built of sufficient quality to achieve a  
minimum 50-year lifespan. Alternatively, many of 
the programme elements in the HQ could be ac-
commodated instead in third party developments 
should opportunity arise. The design process of the  
facilities must include review by applicable City of  
Saskatoon departments and committees.  
Passive use of these facilities outside of  
festival events must also be accommodated. 

6.4 BUILDING PROGRAMME &   
  CONCEPT DESCRIPTION   
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44. Winter Holiday Frozen Street Festival 
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A. Public Washrooms – (~70 sq.m) 
•	 Washrooms available for public use daily 

during fixed hours throughout the year. 
•	 Preferred to be centrally located to serve 

Kiwanis Memorial Park South and  
Friendship Park.

•	 Function as barrier-free washrooms for 
large festivals. Additional public  
washrooms to be provided by festival 
organizers as needed. 

•	 5 barrier-free non-gender specific  
washrooms
o Each with a toilet, sink, fold down 

change table, barrier-free  
accessories and a door to the  
exterior. 

o Option to add a urinal to some or 
all washrooms to manage  
cleanliness/maintenance.

•	 1 additional washroom compliant to the 
City of Saskatoon Facility Accessibility 
Design Standards (FADS), with a door to 
the exterior. 

•	 Each room is lockable giving the ability 
for the City to control number of  
washrooms available for use depending 
on the size/needs of the event(s). 

•	 Potential to combine in a building with 
other uses.

•	 Passive supervision of this space is  
important. 

B. Headquarters Building – (~275-300 sq.m) 
•	 Public building with community spaces 

available to rent for festivals.
•	 Located on the periphery of festival 

grounds with good access for vehicles 
and pedestrians.

•	 Used by festival organizers, volunteers 
during events, community use outside of 
events.

•	 All spaces to have hardwired power and 
data of sufficient quantity to promote 
flexibility. 

•	 Includes the following spaces:
o Multipurpose room with operable 

walls which divides the space into 
2 rooms to accommodate varying 
sizes of groups. (10m x 7m) 

o Meeting room – purpose built with 
integrated technology, to  
accommodate groups up to 12. 
Flexible furniture. (3m x 6m)

o Coffee/Refreshment Station –  
located in common area.  
(3m x 2m)

o Washrooms - 2 Private Barrier free 
unisex. 

o Mech/Elec Service Spaces
•	 Security cameras required.
•	 Ability to provide spaces with locking 

mechanisms customizable for each 
event/user.

•	 Potential to accommodate other  
programme elements.

•	 Potential to be co-located in a space 
operated by third party partners.
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45. Meewasin Public Washrooms
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C. Storage – (10-100 sq.m) 
•	 Rentable storage space for temporary 

storage during events. 
•	 Easily accessible to the main grounds.
•	 Security cameras required.
•	 Locks to be customizable for each 

event/user.
•	 Could be combined with other buildings 

and other uses. 

D. Main Stage Support 
•	 Designed to support a variety of stage 

sizes for temporary stages supplied by 
festival organizers.

•	 Close proximity to Green Rooms, media 
spaces and loading/staging.  

E. Bike Valet 
•	 Fenced area with controlled access for 

Bike Valet. 
•	 Locate in close proximity to main entry.
•	 Built as permanent infrastructure or 

temporary components stored in close 
proximity to the site.

F. First Aid (10 sq.m)  
•	 Temporary structure supplied and  

located by each festival as needed.

G. Maintenance (Area TBD As Required)
•	 Space for storage and maintenance of 

City of Saskatoon equipment for the 
festival grounds.

•	 Building not required at the time of this 
report, but could be constructed as a 
standalone building or attached to other 
uses if determined as a need by City of 
Saskatoon departments in the detailed 
design phase. 
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46. Multi-Purpose Building Use

47. Flexible Performance Space

48. First Aid Area
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Scenario 1 – Large Live Music Festival 

This scenario shows a 5,000 to 7,500 person capacity music event with full sized  
temporary Main Stage structure including light rigs and speaker towers. The site layout  
includes a full backstage area with sound equipment tent and media zone. Audience  
areas include perimeter fencing for a ticketed audience, food/drink/promotion/merchan-
dise vendors, beer gardens, and temporary portable washroom facililites, all within the 
Friendship Park zone. Options for expansion for ancillary spaces include: smaller  
secondary stages, vendor spaces, bike valet, or activity spaces within Kiwanis  
Memorial Park South and/or River Landing 1 Park. 
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Scenario 1: Large Live Music Festival

1. Main Stage and backstage area
2. Perimeter fence (Meewasin Trail remains 

open during festival)
3. Sound tent (20x20)
4. Main gate and bike valet
5. Vendor village
6. Beer garden
7. Food truck plaza
8. First Aid
9. Upper portable washroom bank
10. Lower portable washroom bank
11. Merchandise/Autograph tent
12. HQ building/Accessible public washrooms
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6.5 SAMPLE FESTIVAL SCENARIOS  
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Scenario 1: Main Stage Plaza Bird’s Eye View

Scenario 1: Friendship Park Viewing Area
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Scenario 2 – Multi-Day Food Vendor Event  

This scenario depicts a tent-based exhibition of food vendors with a steady stream of  
visitors over multiple days, utilizing the pedestrianized stretch of Spadina Crescent between 
Kiwanis Park South and the Traffic Bridge as its “main street”. A smaller music and  
demonstration stage is set up at the Traffic Bridge Amphiteatre. This scenario shows  
seating areas in the various shaded zones within the site, and also includes spaces for  
portable washroom facilities, refrigerator trucks and play zones for kids. 

Scenario 2: Food Vendor Venue Area
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Scenario 2: Multi-Day Food Vendor Event

1. Entry point with token tent (multiple locations)
2. Food vendor tents in flat zone
3. Music stage and seating area
4. Refreshment tent (multiple locations)
5. Portable washroom bank (under bridge)
6. Bike valet & additional seating under bridge
7. Demonstration stage & seating
8. Meewasin Trail detour through lower area
9. Additional vendor tents and shaded seating
10. Reefer trucks
11. Accessible washrooms in HQ building
12. Kids’ play zone

South Saskatchewan River
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Scenario 2: Main Stage Plaza Area

Scenario 2:  Support Amenities Under Broadway 

Scenario 2: Meewasin Trail and Main Stage Plaza Area
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Scenario 3 – Race, Marathon or Walk Event

Scenario 3 illustrates an example of the site during a competitive race or marathon or 
fundraising walk event. This scenario provides a sample layout of the start and finish line, 
complete with areas for audience viewing, runners’ village, volunteer areas, entertainment 
and suggested potential barrier locations.  A smaller music and awards stage is set up a the 
Traffic Bridge Amphitheatre.
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Scenario 3: Race, Marathon or Walk Event

1. Start/Finish arch and timeclocks
2. Spectator barricades
3. Audience viewing area
4. Volunteer and runner area (First aid, portable 

washrooms, water stations, etc.)
5. Announcer and timekeeper zone
6. Runners’ village (lockers, change tents, food 

trucks and seating)
7. Entertainment at amphitheatre

19th Street

South Saskatchewan River
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Scenario 3: Main Stage Plaza as Race Finish Line

Scenario 3: Lower Riparian Gardens as Runners’ Village 
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Scenario 4 – Multiple Small Events 
 
Along with large festivals, the site offers the flexibility to hold smaller events. Utility  
nodes strategically placed throughout the site allow for the potential of several events being 
held simultaneously. The numerous ways these events may be be laid out are limited only 
by the imagination and resources of the planning groups and organizations. For the  
purpose of illustrating one such instance, two examples of smaller festivals/events are 
shown in Scenario images below: a winter snow sculpture park with fire pit and croki-curl 
rinks set up in the main stage plaza; and a summer market in the Entry Bosque under the 
shade of the heritage tree. 

2

3

4

1
5

Scenario 4: Winter Festival Example

1. Snow sculpture gallery
2. Community fire pit
3. Croki-curl rinks in plaza
4. Additional activities on hills (toboganning, snowboard jumps, etc.)
5. Permanent heated washrooms in Headquarters Building

Spadina Crescent
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Some other examples of smaller events might include: 

• Pop-up crafts market

• Shinny/skate

• Snowball fight 

• Ice wall climbing 

• Small stage performances 

• Snowman making event 

• Food truck wars

Scenario 4: Entry Bosque Summer Market 
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49. Light Festival Event



Estimated Capital Costs included in table below are Rough Order of Magnitude based on 
single phase development in 2020 dollars. 
 

 
REPORT SUMMARY 

 
ESTIMATED CAPITAL COSTS:  

SHARED AND BY PARK 
 
SITEWIDE PREREQUISITE 
STUDIES, PERMITS & 
UTILITY WORK 

 
 

 
$1,269,000 

 
FESTIVAL HEADQUARTERS 
& WASHROOMS 

 
  

$1,294,500 
 
FRIENDSHIP PARK 

 
$4,522,500 

 
KIWANIS MEMORIAL   
PARK SOUTH 

 
 

$2,026,000 
 
RIVER LANDING 1 PARK 

 
$404,000 

 SUBTOTAL: $9,516,000 
 Construction Contingency (25%): $2,174,000 
 Design & Engineering Fees: $1,166,000 
   
 TOTAL: $12,856,000 

 

Noted Exclusions at this time (unable to predict extent or funding requirements for the 
following items): 

• Phase 2 Environmental Assessment 
• Duty to Consult process 
• Odor Control Measures 
• Soil Contamination Monitoring 
• Design & Engineering fees are exclusive of Prerequisite Studies 
• Taxes and inflation 
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THE PLAN 7.2 GOVERNANCE & OPERATIONAL REVIEW 

7.2.1 COMPARABLE & BEST PRACTICES

A. Market Square, Regina 
 
Site characteristics: Plaza with architectural 
lighting structures next to Victoria Square Park 
and Scarth Street Mall. Pedestrian friendly and 
neighboring the iconic Hill Centre twin towers. 
Near to hotels, restaurants and local shopping.

Primary user groups and events: Events include 
Folk Fest, Jazz Festival, Farmer’s Market, fitness 
classes, outdoor skating rink, cultural events

Governance Model: City Square Plaza is owned 
by the City of Regina. 
 
Operations Model: City of Regina Parks and 
Recreation maintains the property. The Regina 
Downtown Business Improvement District helps 
promote the site and plan events. 

B. Victoria Park, Kitchener 
 
Site characteristics: banquet hall, splash pad 
and playground space, historic clock tower, 
restaurant, fitness centre, recreational sports 
facilities, hiking trail

Primary user groups and events:  
Multicultural festival, blues festival, kid’s park, 
Christmas Fantasy

Governance Model: The City of Kitchener 
owns the site and is advised by the Victoria Park 
Working Group, a committee of city residents 
who act as intermediaries between city council 
and Kitchener residents in the operations of the 
park.

Operations Model: The City of Kitchener’s Parks 
and Recreation department operates and  
maintains the property.

C. Rouge National Urban Park 
 
Site characteristics: last remaining working farm 
within the Greater Toronto Area (GTA),  
campground, marshes, Lake Ontario beach, 
hiking, Indigenous historical sites.

Primary user groups and events:  
Hikers, campers, educational and cultural events 
and tours.

Governance Model: Parks Canada (federal 
government) owns and operates the park with 
collaborative engagement including the  
Rouge Urban Park First Nations Advisory Circle, 
with representatives from 10 First Nations with a 
historic and cultural connection to the area.

Operations Model: Parks Canada operates the 
majority of the park with involvement of several 
groups in specific initiatives related to  
conservation. 

D. Millennium Park, Chicago  
 
Site characteristics: Unique architecture, art 
installations, gardens, winter ice rink, concert 
pavilion, cycle centre, focus on accessibility and 
sustainability

Primary user groups and events: Grant Park  
Music Festival, other cultural and musical 
events, art exhibits, tours

Governance Model: Municipal ownership 
through City of Chicago Department of Cultural 
Affairs and Special Events

Operations Model: Operations and  
maintenance are out-sourced to third party real 
estate management company.  
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7.2.2 SUMMARY OF GOVERNANCE MODELS 

 
 

Governance Model Recreation 
and Parks 
Master Plan 
Partnership 
Framework 

Description Site Examples Pros Cons 

Internal municipal 
governance 
(enhanced version of 
current) 

Level 1 With existing 
departments 

Inter-departmental 
committees as 
decision-making 
entities 

 

Public Engagement  

Market Square 
Regina 

William 
Hawrelak Park, 
Edmonton 

Alignment with 
general City 
plans/strategies 

Limited changes 
required 

Accountability 
and 
transparency 

Efficient use of 
resources 

Strategic vision, 
innovation may 
be limited 

Municipal ownership 
with actively 
engaged 
advisory/working 
groups 

Level 1/2 Same as above and 
continues to be 
operated by 
municipality but with 
advisory 
groups/councils of 
stakeholder 
including First 
Nations partner  

Victoria Park, 
Kitchener 

Urban Rouge 
Urban National 
Park, GTA 

Opportunity to 
include key 
partners without 
loss of 
ownership  

Engagement 
with simplified 
governance 

Conflict 
between groups 

 

Perceived 
municipal bias 

Public and private 
combination (for- or 
non-profit) 

Level 2/3 Governance via 
board with 
appointees from 
designated 
stakeholders, 
including 
municipality/council 

Operation via 
municipality, 
corporate 
management, or 
contracted 3rd party 

Wascana Park 

Meewasin 

Evraz Place 

Gordie Howe 
Sports Complex 

 

Access to 
capital, 
fundraising, 
leverage 
partnerships 

 

Development of 
clear brand 

Complex and 
competing 
visions  

Partner Owned  Level 4 Municipal 
involvement in 
funding/financing 
and/or initial RFP 

P3 

 Establishment of 
clear 
operational 
standards 

 

Cost-savings  

Negative 
publicity 

Risk of service 
quality not 
meetings 
standards 

Loss of control 

*All four can integrate internal or external operational model, or combination thereof.
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50. A celebration with Fireworks in Downtown Saskatoon, Photo Courtesy Tourism Saskatoon
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The City of Saskatoon enjoys an extensive and  
robust festival scene. The amount, variety and scale 
of festivals is impressive and is foundational to  
Saskatoon’s attractions and offerings. Encouraging 
and supporting festivals will continue to play a  
significant role in the cultural, social, and economic 
life of the city. The creation of a designated  
permanent festival site and the associated amenities 
detailed in Section 6 of this report, will provide  
diverse range of benefits for the city, the event  
organizers, visiting friends and relatives and the  
citizens of Saskatoon. The setting of the  
Permanent Outdoor Festival Site capitalizes on 
Saskatoon’s much cherished and desired riverbank 
green spaces with the iconic South Saskatchewan 
River as the backdrop.  Carefully implementing the 
plan at this location will reinforce Saskatoon’s brand 
and further demonstrate that Saskatoon is a vibrant, 
dynamic, inclusive, family-friendly place to live, 
work and visit. 

Working with and extensive array of stakeholders 
and through broad public engagement, the Project 
Team collected relevant criteria in order to build 
consensus around a preferred site, clearly define 
design direction, propose responsive improvements, 
and optimize the efficient operation of an all season 
public amenity that serves both active events and 
passive recreation needs. Through the provision of 
these improvements the interest and participation of 
the existing event organizers will increase and  
attract additional interest in Saskatoon as a  
prominent host city for other festivals.

8.0 FINAL SUMMARY 
 

To ensure the success of the Permanent Outdoor 
Festival Site, and to support the proposed Functional 
Concept Plan provided in Section 6, three catego-
ries are provided: Development Requirements,  
Development Recommendations and Phasing  
Recommendations. Implementation of the required  
improvements are essential and will be crucial for 
the Permanent Outdoor Festival Site to function as 
envisioned. Implementation of the recommended 
improvements require critical evaluation, collab-
oration, and a commitment to optimization of the 
functional operations of the site. Implementation 
through phasing will require considerations for 
overall project timing, available funding,  
construction logistics, administrative, governance, 
policy, and procedural process development.   
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51. Festival Event Finale
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•	 Site to remain foremost a public park space in 
conjunction with Festival and Event  
programming. 

•	 Protection & preservation of natural & cultural 
heritage features.  

•	 Realignment of Spadina and traffic speed  
reduction.  

•	 Provide accessible washrooms.  

•	 Collaboration with the Meewasin Valley  
Authority to achieve long term common goals 
and objectives.  

•	 Obtain and comply with Meewasin Valley  
Authority, Provincial & Federal regulatory  
studies, permits and approvals as needed.   

•	 City to lead the establishment of a governance 
model and operational model including  
communications, branding, and marketing  
strategies that reflect best practices. 

•	 Ensure detailed coordination with applicable 
civic departments and active projects (e.g. Bus 
Rapid Transit) throughout all phases.  

•	 Emergency and temporary public boat launch 
to be phased out and the City to continue to 
explore relocation for a permanent site. 

•	 Utilize best practices throughout the design  
development and construction phases of the 
project. 

8.1.1 DEVELOPMENT REQUIREMENTS 8.1.2 DEVELOPMENT RECOMMENDATIONS 

8.1.3 PHASING RECOMMENDATIONS

•	 Survey user groups, stakeholders when site and 
concept is confirmed; determine challenges 
with current operations and governance model 
(if any) as programming will be similar in early 
stages. 

•	 Determine internal costs to City departments in 
current arrangement to determine viability and 
feasibility of other models. 

•	 Continued City ownership for initial stage of 
construction to determine if user  
groups/programming changes over time with 
new concept and design, will influence  
permanent government and operations model. 

•	 Consider current economic and social  
context in phasing construction, ensuring that 
user groups are consulted and accommodated 
if access to existing sites is restricted or  
otherwise negatively impacted for 2021 festival 
season.

 

•	 Review the current Festival and Event Policies 
and Procedures and create Site Specific  
Guidelines including Cultural and Historical  
Asset Protection during festivals and events.  

•	 Review and examine current bylaws in relation 
to festival and event use on this site. 

•	 Explore potential fundraising capacities. 

•	 Explore potential partnerships with hotels, 
vendors, event hosts & suppliers, restaurants, 
BIDs, tourism, service providers, cultural groups, 
adjacent businesses. 

•	 Investigate partnership opportunities with third 
party developments. 

8
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1. City Hall Square (Civic Square) 
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Location 52.130295°N  106.660444°W 

Area • Total site area: approx. 13,950m2 
• Useable area: approx. 10,215m2 

Edges • 24 St. E. to the north: 4 vehicular travel lanes, 1 parking lane – north side 
(metered), shared use bicycle lanes, 1.8m sidewalk, mature street trees, 
lawn, overhead lines/poles; 

• 23 St. E to the south: 4 vehicular travel lanes, 2 parking lanes (metered), 2 
bicycle lanes, 3.6m wide sidewalk, mature street trees, concrete planters 
with shrubs; 

• 4th Ave. N. to the east: 3 vehicular travel lanes, 2 parking lanes (metered), 
2 bicycle lanes, 1.8m sidewalk, mature street trees, lawn, mature hedges; 

• 3rd Ave. N. to the west: 2 vehicular travel lanes, 2 parking lanes (metered), 
4.5m sidewalk, street trees and buffer trees of mixed ages/sizes.  
 

Terrain Flat. Slopes of 1 – 3%. 

Existing features • City Hall; 
• Shaded plaza on south side of building; 
• Grassed area on north side of building. 

 
Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 

• Irrigation throughout site 
 

Surfacing • Mix of hardscape (concrete and unit paving) and softscape (grass lawns 
and raised planting beds); 

• Hardscape: approx. 4,900m2; 
• Softscape: approx. 6,400m2 

Tree canopy cover Approx. 38% 

Current uses • Building: Civic offices, Council chamber; 
• Plaza: Site ingress/egress, public amenity space, protests/ rallies/ 

demonstrations, charity events, Remembrance Day wreath-laying at 
cenotaph 

• 23rd St. E. closed off for some events to extend event space 
 

Adjacent amenities • Transit and Active Transportation routes; 
• Streetscaping: benches, bike racks, annual planters, public art 
• Current location of Saskatoon Public Library (Francis Morrison Library); 
• Tourism Visitor Centre; 
• Various institutional, retail, restaurant, commercial storefront and office 

space; 
 

Nearest transit stop(s) On-site: 
• Stop 3486 – Routes 04 and 05 – at 23rd St./4th Ave. 
• Stop 5899 – Routes 06, 07, 44 and 45 – Downtown Terminal North (3rd 

Ave./23rd St.); 
• Stop 3292 – Route 04 – 4th Ave/24th St. 

 
Nearest residential • The Franklin – 24th St./3rd Ave. – 14-storey retirement living facility; 

• Marquis Towers – 24th St./5th Ave. – 20-storey apartment building; 
• 7-storey apartment building – 24th St./5th Ave. 
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Nearest commercial • Various retail, restaurant, commercial along 3rd Ave. N.; 
• Restaurant in Sturdy Stone Building – 23rd St./3rd Ave.; 
• 4-storey office building at 23rd St./4th Ave.; 
• Single storey commercial building at 24th St./4th Ave. 

Public parking • Metered street parking on 23rd St., 24th St. and 3rd Ave.  – 79 stalls total; 
• Several off-street lots within 2 blocks of site. 

 
Backdrops/views • City Hall; 

• Downtown streets and buildings. 
 

Public washrooms • Only those within adjacent public buildings – City Hall, Francis Morrison 
Library. 
 

Heritage/ cultural 
significance 

• Cenotaph – heritage designation; 
• Civic offices have been on this site since 1912. 
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2. Friendship Park 
 

 
 

 
Location 52.123213°N  106.662230°W 

Area • Total site area: approx. 15,993m2:  
o Approx. 7,183m2 (north parcel) 
o Approx. 8,810m2 (south parcel) 

• Total Useable Area: approx. 12,007m2 (does not include Spadina Cres.) 

Edges • 19th Street E to the north: 4 vehicular travel lanes, 1 parking lane (metered), 
concrete medians, 3m wide sidewalk; 

• South Saskatchewan River to the south; 
• Broadway Bridge to the east; 
• 3rd Ave. S. to the west: 4 vehicular lanes, 1 parking lane (metered), 3m wide 

sidewalk widening to 6m wide plaza; 
• Roundabout to the west linking 3rd Ave. S and Spadina Cres. E.; 
• Spadina Crescent E. running E to W through centre of park: 2 vehicular 

travel lanes, 1.5m wide sidewalk on north side; 
 

Terrain • North parcel: flat (less than 1% west to east). Slope down toward Spadina 
Cres. ranges 35 – 45% at east end of site; 

• South parcel: sloping south toward river 18 – 22% 
• Spadina Cres. slopes approx. 3.5% toward Broadway Bridge. 
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Existing infrastructure • Sewer, Water, Storm Sewer, Power; 
• Storm sewer outfall into river from 4th Ave.; 
• Irrigation throughout the site. 

Existing features • Meewasin Trail; 
• Mature trees; 
• Benches, picnic tables, waste receptacles; 
• Gabriel Dumont sculpture and interpretive signage. 

Surfacing • Mostly softscaped with asphalt paths.  
• Softscape: approx. 11,103m2; 
• Hardscape: approx. 1,309m2 
• Spadina Cres.: approx. 1,900m2 (hardscape) 

Tree canopy cover Approx. 31% 

Current uses • National Aboriginal Day celebrations; 
• Teddy Bears Picnic; 
• Nutrien Fireworks Festival; 
• Saskatchewan Jazz Festival (free stage); 
• A Taste of Saskatchewan (original site). 

 
Adjacent amenities • Meewasin Valley Authority building on adjacent site (see attachment); 

• River Landing 1 to the west (across 3rd Ave. S); 
• Kiwanis Memorial Park (north of  Broadway Bridge); 
• River Landing towers (office/hotel/restaurant/condo) and Nasser Plaza 

(Spadina between 2nd and 3rd); 
• Meewasin Trail (passes through the site); 
• South Saskatchewan River; 
• Remai Modern (Spadina at 2nd); 
• Provincial Court building (19th St.); 
• Office buildings along 19th St.; 
• Future active transportation route immediately adjacent along 3rd Ave.; 
• Broadway Bridge and Traffic Bridge (either side of the site). 

 
Nearest transit stop(s) On-site: 

• Stop 3072 – Routes 01 and 06 – at 19th St/ 3rd Ave. 
Across 19th St.: 

• Stop 3073 – Route 08 – at 19th St./3rd Ave. 
Future BRT: Blue Line immediately adjacent to site. 
 

Nearest residential • No. 1 River Landing – Spadina at 2nd Ave. E. – 16-storey condominium; 
• The Renaissance – Spadina Cres. near 20th St. E. – 20-storey condominium; 
• Various scales of housing across the river in Nutana. 

 
Nearest commercial • Main floor commercial/restaurant in River Landing Towers (Spadina at 3rd); 

• Alt Hotel – 19th St. at 2nd Ave; 
• Delta Hotel – 4th Ave. S. at Broadway. 

 
Public parking • 19th St. E. – 8 stalls between Broadway and 2nd Ave. S.; 

• 3rd Ave. S. – 6 stalls south of 19th St., 25 stalls between 19th and 20th Sts.; 
• Angled parking on 2nd Ave, S – 60 stalls. 
• Private pay surface lot at 19th St. and 2nd – approx. 160 stalls; 
• Private pay surface lot at 2nd Ave (Lot 30) – approx. 97 stalls. 

 
Backdrops/views • South Saskatchewan River; 

• Broadway Bridge; 
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• Traffic Bridge; 
• River Landing skyline;  
• Renaissance and Delta towers. 

 
Public washrooms • River Landing pavilion; 

• Remai Modern. 
 

Heritage / cultural 
significance 

• Gabriel Dumont statue (Bill Epp, 1985) – heritage designation; 
• Interpretive signage near statue; 
• The Founders by Hans Holtkamp Sculpture in centre of roundabout 

(depicting Chief Whitecap and John Lake) 
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3.  Kinsmen Park 
 
 

 

 

 
Location 52.134006°N  106.652295°W 

Area • Total site area: approx. 116,996m2 
• Useable area: approx. 107,867m2 
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Edges • Queen Street to the north: 2 vehicular travel lanes, 1 parking lane (2 hour), 
no sidewalk, informal “cow path” trail, mature street and park trees, 

• Saskatoon City Hospital grounds to the north and west, mature park trees, 
paved trails; 

• 25th Street E to the south: 4 vehicular travel lanes, 2 shared use bike lanes, 
3m wide median planter, 1.8m wide sidewalk, new street trees, lawn with 
mature trees in park; 

• Triangular island at corner of 25th St. E and Spadina Cres. (southeast corner 
of park), public art:Unfurled by Douglas Bentham. 

• Spadina Crescent E to the east: 2 vehicular lanes; 2 bike lanes, 1.8m wide 
sidewalk, lawn; 

• Kinsmen Avenue to the west: 2 vehicular travel lanes, 3.75m wide grassed 
boulevard with semi-mature trees at intersection with 25th St. E., 1.2m wide 
sidewalk, lawn, mature park trees. 
 

Terrain • Generally flat in interior with gentle slopes down to sidewalk along Spadina 
Cres. 

• Mortared stone retaining wall approx. 5m from sidewalk edge along Spadina 
Cres.; 

• Grassed swale runs along northwest edge of the park and passes under 
Spadina Cres. past the Mendel site.  
 

Existing infrastructure • Sewer, Water, Storm Sewer. Power, Gas; 
• Transmission corridor along Queen Street; 
• Street lighting along park edges;  
• Pedestrian lighting along paths; 
• Full irrigation system throughout park. 

 
Existing features • Nutrien Playland near east centre of park: traditional play structures, nature 

play elements, sand and water play,  
• Washroom/shelter building; 
• Carnival rides (carousel and Ferris wheel); 
• Ticket kiosk; 
• Wide paved paths, seating, planting beds; 
• Bike racks; 
• Canpotex Train - miniature train on loop track with concrete train 

shed/platform building; 
• Baseball diamonds;  
• Kinsmen Play Village – plaza with play equipment; 
• Flower garden with Hugh Cairns Memorial; 
• Gateway arch at Kinsmen Avenue entrance. 

 
Surfacing • Mostly soft landscape with turf grass. Hardscape consists of asphalts paths 

throughout the park and concrete and concrete unit paving around Nutrien 
Playland; 

• Hardscape: approx. 15,226m2 
• Softscape: approx. 101,750m2 

 
Tree canopy cover Approx. 32% 

Current uses • Nutrien Children’s Fesitval; 
• Carnival Night at Kinsmen Park – Saskatchewan Alternative Initiatives; 
• Halloween Boonanza; 
• Fundraiser Fun Day – Child Find Saskatchewan; 
• Cross-country skiing. 
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Adjacent amenities • Saskatoon City Hospital; 
• SCS Village agencies: YWCA, United Way, Family Services, etc.;  
• Shakespeare on the Saskatchewan site (new amphiteatre); 
• Saskatoon Civic Conservatory  & Nutrien Wonderhub (Mendel site); 
• Meewasin Trail; 
• The Prairie Lily; 
• Park Town Hotel; 
• Various commercial along 25th and Queen Streets. 

 
Nearest transit stop(s) On-site: 

• Stop 3187 – Routes 04 and 06 – 25th Street/Spadina; 
Across 25th St.: 

• Stop 3186 – Routes 06, 44, and 45 – 25th Street/Spadina; 
• Stop 3175 – Routes 06, 44, and 45 – 25th Street/6th Avenue. 

Nearest residential • Apartments on 5th Avenue N: 
o Park Avenue – 14 storey; 
o Coronation Place – 3 storey; 
o Kewanee Manor – 3 storey; 
o Discovery Park – 12 storey; 

• Single family homes along Queen Street; 
• Parkville Manor – 25th St. between 6th Ave. & Spadina – 9 storey senior 

housing complex; 
• King Edward Place – corner of Kinsmen & 25th St. – 10 storeys; 
• Dorchester Towers – 6th Ave at 25th St. – 10 storeys. 

Nearest commercial • Park Town Hotel – 25th Street at Spadina Crescent; 
• Finn’s Irish Pub – in the Park Town Hotel. 

 
Public parking • On-street parking along Queen Street – 10 stalls between Spadina and 9th 

Avenue; 
• Parking lots within park – 219 stalls; 
• Parking lots at Mendel site – 64 stalls. 

 
Backdrops/views • Buffer of mature tree canopies; 

• Carnival rides and miniature train; 
• View of University Bridge from western edge of park. 

Public washrooms • Existing building within park 

Heritage/ cultural 
significance: 

• Originally known as City Park, it is a designated heritage site as Saskatoon’s 
oldest park, established in 1903; 

• History of horse racing and exhibitions at the site; 
• Hugh Cairns Memorial (1921) – heritage designation; 
• Spadina Crescent Bridge – immediately adjacent to the park near Queen 

Street, dating to 1930; 
• Child’s Play – sculpture by Robert Iveson and Tommie Gallie (1982); 
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3. Kiwanis Memorial Park (North Site) 
 

 
 

 

 
Location 52.127781°N  106.656892°W 

Area • Total site area: approx. 53,480m2; 
• Useable area: approx. 21,362m2 
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Edges • Spadina Crescent E to the north: 2 vehicular travel lanes, 1m wide concrete 
median, 3m wide multi-use asphalt path; 

• Bessborough property and Kiwanis Memorial Park South to the south – 
connected by Meewasin Trail; 

• South Saskatchewan River to the east: riparian vegetation; 
• Spadina Crescent E to the west and north: 2 vehicular travel lanes, 1 parking 

lane (metered), 2 bicycle lanes; 6m wide sidewalk (unit paving), semi-mature 
street trees, heritage lamp posts, grass, mature park trees, nodes with 
benches along street frontage. 

 
Terrain • Generally flat (1 – 3% slope) between sidewalk edge and start of riverbank 

(approx. 12m width); 
• Between top of riverbank and trail (approx. 14m width) generally steep (30 –  

35% slope); 
• Slope between trail and river edge approx. 30%; 
• Flat area between 6 and 15m in width toward south end of site; 
• Mortared stone retaining walls between slopes and trail. 

 
Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 

• Irrigation throughout the site; 
• Storm sewer outfalls align with 22nd and 23rd Streets; 
• Pedestrian lighting along paths; 
• Utility cabinets along Bessborough parking lot. 

 
Existing features • Lookout node with mortared stone wall surround; 

• Meewasin Trail; 
• Picnic shelter along trail; 
• Bench seating recessed into mortared stone walls along trail; 
• Waste receptacles throughout park; 
• Steps between street edge and trail; 
• Picnic spots; 
• Interpretive signage; 
• Kiwanis Memorial Fountain; 
• Nutrien Plaza – pavilion and washroom buildings; 
• Seasonal skating rink; 
• Plaza with clock at Bessborough parking entrance. 

 
Surfacing • Softscape consists of turf grass in upper portions and natural riparian edge in 

lower portions 
• Hardscape is mainly asphalt path with concrete unit paving at plazas. 
• Softscape: approx. 36,123m2; 
• Hardscape: approx. 4,345m2 

 
Tree canopy cover Approx. 53% 

Current uses • Passive recreation and picnicking; 
• YXE Beer Wars; 
• Saskatoon Pets in the Park; 
• Terry Fox Run. 

 
Adjacent amenities • Hotels at south end of the site: The Bessborough, The James, Sheraton; 

• South Saskatchewan River; 
• Kiwanis Memorial Park South; 
• Restaurants in and adjacent to hotels. 

 
Nearest transit stop(s) Across Spadina: 

• Stop 3169 – Route 05 – 23rd Street/Spadina; 



 

APPENDIX A – REVIEW OF CONFIRMED SITES  
City of Saskatoon Permanent Outdoor Festival Site Feasibility Study 

 

20 

Nearest residential • Spadina Towers: 9-storey apartment complex above 3-storey office space – 
730 Spadina Crescent; 

• The Palisades – 11 storey retirement residence - 514 23rd Street E.; 
• Various scales of housing across the river in Nutana. 

 
Nearest commercial • Office spaces along Spadina; 

• Commercial in and adjacent to hotels. 
 

Public parking • On-street parking along Spadina – 46 stalls; 
• Bessborough surface lots – 135 stalls; 
• Surface lots and underground parking along Spadina – 484 stalls. 

 
Backdrops/views • South Saskatchewan River and University Bridge; 

• Mature trees – deciduous and coniferous; 
• Riparian edge; 
• Spadina Crescent and Downtown skyline; 
• The Bessborough. 

 
Public washrooms • South end of the site, adjacent to the Bessborough north parking lot. 

 
Heritage/ cultural 
significance: 

• Kiwanis Club’s intent is to educate and commemorate the history and 
effects of wars in Canada’s history; 

• The park was originally a dumpsite for ashes from a local power plant and 
excess fill from construction sites in the early 20th Century; 

• Designated as a park site with the development of the Bessborough Hotel, 
funded by Canadian National Railway; 

• Statue of The Right Honourable Ramon Hnatyshyn; 
• Tribute to Youth – sculpture by Bill Epp. 
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APPENDIX A – REVIEW OF CONFIRMED SITES  
City of Saskatoon Permanent Outdoor Festival Site Feasibility Study 

 

22 
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4. Kiwanis Memorial Park (South Site) 
 

 
 

 

 
Location 52.124521°N  106.659399°W 

Area • Total site area: approx. 27,792m2; 
• Useable area: approx. 21,373m2 
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Edges • Bessborough property and Kiwanis Memorial Park North to the north – 
connected by Meewasin Trail; 

• Broadway Bridge and Friendship Park to the south, linked by Meewasin Trail; 
• South Saskatchewan River to the east: riparian vegetation; 
• Spadina Crescent E. to the west: 2 vehicular travel lanes, 2 bicycle lanes, 1 

parking lane (metered), 6m wide sidewalk (unit paving), semi-mature street 
trees, heritage lamp posts, grass, mature park trees, nodes with benches 
along street frontage. 
 

Terrain • Generally flat on west side of riverside trail (1% to 4% slope); 
• Steep riverbank (35% to 39% slope); 
• Moderately flat area at boat launch (4% to 9%). 

 
Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 

• Irrigation throughout the site; 
• Storm sewer outfall at boat launch; 
• Pedestrian lighting along paths; 
• Utility cabinet along Spadina near Vimy Plaza entrance. 

 
Existing features • Meewasin Trail; 

• Benches and waste receptacles along path; 
• Mature trees; 
• Donor Plaza at north west corner – curved brick wall entry feature with 

donor recognition plaques; 
• Vimy Memorial plaza and bandshell; 
• Boat launch with gravel parking lot. 

 
Surfacing • Softscape consists of turf grass in upper portions and natural riparian edge in 

lower portions 
• Hardscape is mainly asphalt path with concrete unit paving at plazas. 
• Softscape: approx. 25,400m2; 
• Hardscape: approx. 2,392m2. 

 
Tree canopy cover Approx. 57% 

Current uses • Popular photoshoot location; 
• Taste of Saskatchewan; 
• Ukrainian Day in the Park; 
• Formerly used for Nutrien Children’s Festival. 

 
Adjacent amenities • Bessborough Hotel and gardens; 

• Kiwanis Park North; 
• South Saskatchewan River. 

 
Nearest transit stop(s) • Stop 3072 – Routes 01 and 06 – at 19th St/ 3rd Ave. 

• Stop 3186 – Routes 06, 44, and 45 – 25th Street/Spadina. 
 

Nearest residential • The Renaissance – Spadina Cres. near 20th St. E. – 20 storey condominium; 
• Various scales of housing across the river in Nutana.  

 
Nearest commercial • Restaurants in hotels north of site. 

 
Public parking • On-street on Spadina Cres. – 36 stalls; 

• Bessborough surface lot – 67 stalls; 
• Surface lots across Spadina – 140 stalls. 
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Backdrops/views • South Saskatchewan River and Broadway Bridge; 
• Mature trees; 
• Downtown skyline; 
• Riparian edge; 
• The Bessborough. 

 
Public washrooms • None on site. Nearest is in Kiwanis Memorial Park North, immediately north 

of Bessborough. 
 

Heritage/ cultural 
significance: 

• Kiwanis Club’s intent is to educate and commemorate the history and 
effects of wars in Canada’s history; 

• The park was originally a dumpsite for ashes from a local power plant and 
excess fill from construction sites in the early 20th Century; 

• Designated as a park site with the development of the Bessborough Hotel, 
funded by Canadian National Railway; 

• Vimy Memorial Bandshell – heritage designation – built 1937 to 
commemorate the Battle of Vimy Ridge (1917). 
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5. River Landing (Phase 1) 
 

 
 

 

 
Location 52.122447°N  106.666811°W 

Area  • Total site area: approx. 21,124m2:  
• Usable Area: approx. 14,700m2 

 
Edges • Backshore linkage running north to south to Saunders Place roadway; 

• Spadina Crescent E. to the north: 2 vehicular travel lanes, 2 parking lanes, 
6m wide promenade walkway on south; 

• South Saskatchewan River to the south; 
• Sid Buckwold Bridge (Idylwyld Freeway) to west. 
• Traffic Bridge to the east. 
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Terrain • Upper area along promenade and Spadina at street elevation, slopes range 
from 2 – 5%; 

• Backshore Link beginning at street elevation, linking to lower level, slopes 
less than 5%, with exception of water collection area north of pedestrian 
bridge- slope exceeds 25 % and not intended for public access 

• Middle area slopes range from 15 – 33%, a variety of conditions: stairs, 
switchbacks, turf, planting.  

• Lower area slopes range 2 – 5%. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power: vaulted access and multiple points 
of connection.  
 

Existing features • Pedestrian bridge; 
• Pavilion with public washrooms, water fountain, seating, food vendor; 
• Fire pit available for public bookings; 
• Vaulted access to services;  
• Walkways built to road standards for vehicle access; 
• Themed water play area; 
• Amphiteatre; 
• River access complete with floating dock access. 

 
Surfacing • Mostly hardscaped within flat areas with concrete and concrete unit paving. 

• Softscape: approx. 12,865m2; 
• Hardscape: approx. 8,277m2 

 
Tree canopy cover Approx. 19% 

Current uses • Nutrien Fireworks Festival; 
• Nuit Blanche; 
• Saskatoon Pride Festival; 
• Multiculturism Day; 
• Various walks: Alzheimer, ANCOP, Women's March, Multiple Myeloma, 

Lupus, Walk for Values, Moving for Miracles, ALS; 
• Various concerts: Saskatoon Police Pipes and Drums, Noon Tunes, Tonight 

It's Poetry, Strata Festival of New Prairie Music 
• Various Dance Groups: Swinging on the Saskatchewan, Salsa Dancing. 

   
Adjacent amenities • River Landing 2 to the west; 

• Friendship Park to the east; 
• River Landing towers (office/hotel/restaurant/condo) and Nasser Plaza 

(Spadina between 2nd and 3rd); 
• Meewasin Trail (passes through the site); 
• South Saskatchewan River; 
• Remai Modern (Spadina at 2nd); 
• Office buildings along and north of 19th St.; 
• Active transportation routes run adjacent to site; 
• Sid Buckwold Bridge & Traffic Bridge (either side of the site); 
• Meewasin Valley Authority office building to east. 

 
Nearest transit stop(s) On-site: 

• None 
On 19th St.: 

• Stop 5756 – Routes 08,09,81,82, 84,and 86 – at 19th St./2nd Ave. 
• Stop 5663 - Route 09 - at 19th St./1st Ave. 
• Stop 3073 – Route 08 – at 19th St./3rd Ave. 

 
Future BRT: Blue Line (on 19th) 
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Nearest residential • No. 1 River Landing – Spadina at 2nd Ave. E. – 16 storey condominium; 
• The Renaissance – Spadina Cres. near 20th St. E. – 20 storey condominium; 
• Various scales of housing across the river in Nutana. 

 
Nearest commercial • Main floor commercial/restaurant in River Landing Towers (Spadina at 3rd); 

• Alt Hotel – 19th St. at 2nd Ave; 
• Delta Hotel – 4th Ave. S. at Broadway. 
• Commercial in River Centre I - 19th St. and 2nd Ave. 

 
Public parking • Spadina - 16 stalls between 3rd and 2nd Sts.; 

• Saunders Place- 11 stalls; 
• 19th St. - 15 between 1st Ave and 3rd Ave.; 
• 2nd Ave. S.- 34 angled stalls south of 19th St.; 
• 2nd Ave. S. - 60 angled stalls between 19th and 20th Sts.; 
• River Landing pay underground parkade in the Remai- approx. 154 stalls; 
• Private pay surface lot under Sid Buckwold Bridge– approx. 60 stalls; 
• Private pay surface lot at 2nd Ave (Lot 30) – approx. 97 stalls. 
• Midtown Mall underground parkade within 5-6 minute walk - approx. 1045 

stalls. 
 

Backdrops/views • South Saskatchewan River; 
• Traffic Bridge; 
• River Landing skyline;  
• Rotary Park & condominium towers; 
• Renaissance and Delta towers. 

 
Public washrooms • River Landing pavilion; 

• Remai Modern. 
 

Heritage/ cultural 
significance: 

• Cut-out of Time by Elizabeth Yonza under the Victoria Bridge (depicting the 
significance of the river to Saskatoon’s development) 

• The Founders by Hans Holtkamp Sculpture in centre of roundabout 
(depicting Chief Whitecap and John Lake) 

• Prairie Wind by Jyhling Lee and Paul Koopman.  
• Launch Time by Mel Bolen, Charley Farrero, Micheal Hosaluk and Sean 

Whalley. 
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6. River Landing (Phase 2) 
 

 
 

 

 
Location 52.122454°N  106.671199°W 

Area • Total site area: approx. 20,142m2:  
• Useable area: approx. 15,189m2  

 
Edges • Spadina Crescent E. to the north: 2 vehicular travel lanes, 2 parking lanes, 

6m wide promenade walkway on south; 
• South Saskatchewan River to the south; 
• Victoria Park to the west. 
• Sid Buckwold Bridge (Idylwyld Freeway) to the east. 

 
Terrain • Upper area along promenade and Spadina at street elevation, slopes range 

from 2 – 5%; 
• Pedestrian ramp beginning at street elevation, linking to lower level, ramp 

slopes between 5-8.3%, complete with accessible ramps, slopes adjacent 
exceed 25% In planting areas and not intended for public access. 

• Middle area slopes range from 15 – 33%, a variety of conditions: stairs, 
switchbacks, turf, planting.  

• Lower area slopes range 2 – 5%. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power: vaulted access and multiple points 
of connection.  
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Existing features • Pedestrian bridge over sanitary and storm sewer infrastructure; 
• Existing historical pumphouse on site. Future potential bistro or commercial 

use; 
• Walkways built to road standards for vehicle access; 
• Adult fitness area; 
• River access complete with floating dock access. 

 
Surfacing • Combination of planted areas, turf, treed boulevards, mostly hardscaped 

within flat areas with concrete and concrete unit paving. 
• Softscape: approx. 11,865m2; 
• Hardscape: approx. 8,277m2 

 
Tree canopy cover Approx. 16% 

Current uses • Nutrien Fireworks Festival; 
• Nuit Blanche; 
• Saskatoon Pride Festival; 
• Multiculturism Day; 
• Various walks: Pup-a-razzi, Run for Mandi; ALS Walk 
• Various concerts: Saskatoon Police Pipes and Drums, Noon Tunes, Tonight 

It's Poetry, Strata Festival of New Prairie Music 
• Various Dance Groups: Swinging on the Saskatchewan, Salsa Dancing. 

   
Adjacent amenities • River Landing 2 to the west; 

• Friendship Park to the east 
• River Landing towers (office/hotel/restaurant/condo) and Nasser Plaza 

(Spadina between 2nd and 3rd); 
• Meewasin Trail (passes through the site); 
• South Saskatchewan River; 
• Remai Modern (Spadina at 2nd); 
• River Landing Market Square north of the site 
• Temporary parking lots north of site, future development (see attachment) 
• Sid Buckwold Bridge & Traffic Bridge (either side of the site). 

 
Nearest transit stop(s) On-site: 

• None 
On 19th St.: 

• Stop 5755 & 5758 – Route 09,– at 19th St./Ave B (RL Market Square), both 
directions 

• Stop 5663 - Route 09 - at 19th St./1st Ave. 
Future BRT: None 
 

Nearest residential • No. 1 River Landing – Spadina at 2nd Ave. E. – 16-storey condominium; 
• The Banks- 19th St.. – 4-storey condominium; 
• Various scales of housing across the river in Buena Vista. 

 
Nearest commercial • River Landing Market Square north of site; 

• Commercial development in Banks development; 
• Commercial on 19th, north of site. 

 
Public parking • Sonnenschein Way - 68 angle stalls between Morse Road and Avenue C  

• Morse Rd. – 18 angled stalls south of 19th St., 
• Ave. B - 77 angled stalls south of 19th St., 
• Pay surface lots north of site– approx. 300 stalls; 
• Residential street parking to northwest. 
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Backdrops/views • South Saskatchewan River; 
• Sid Buckwold Bridge; 
• River Landing Market Square;  
• River Landing skyline;  
• Long river views to south. 

 
Public washrooms • River Landing Market Square; 

• River Landing Phase 1 Pavilion. 
 

Heritage/ cultural 
significance 

• Spirit of Alliance by Adrian Stimson, Happy Grove and Jean-Sebastein 
Gauthier 

• Story Telling Chairs, by Jyhling Lee and Paul Koopman.  
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7. Rotary Park 
 

 
 

 

 
Location 52.120268°N  106.664157°W 

Area • Total site area: approx. 44,104m2:  
o Approx. 27,959m2 (west parcel); 
o Approx. 16,145m2 (east parcel); 

• Total useable space: approx. 28,204m2  
 

Edges • Saskatchewan Crescent E. to the south: 2 vehicular travel lanes, 2 parking 
lanes. 

• South Saskatchewan to the north 
• Broadway Bridge to the east. 
• Sid Buckwold Bridge to the west. 

 
Terrain • East half of park heavily sloped, ranging from 2 – 45% in treed areas; 

• West half of park 2 – 5%, 5 – 33% towards Traffic Bridge; 
• Pedestrian ramp beginning at street elevation, linking to lower level, ramp 

slopes between 5 – 8.3%, complete with accessible ramps. Slopes adjacent 
exceed 25% in planting areas and not intended for public access. Series of 
retaining walls to provide grade change around bridge. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power: vaulted access and multiple points 
of connection.  
 

Existing features • Public washroom at west perimeter; 
• Public tennis courts at the traffic bridge; 
• Informal river access, set up for events as needed.  

 
Surfacing • Combination of planted areas, turf, treed boulevards, asphalt pathways 

• Softscape: approx. 33,907m2; 
• Hardscape: approx. 10,197m2 
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Tree canopy cover Approx. 25% 

Current uses • Passive recreation (disc sports, spikeball, picnicking, etc.); 
• Tennis courts; 
• Nutrien Fireworks Festival; 
• Dragon Boat Festival; 
• Yogathon Saskatoon; 
• Ukrainian Day in the Park; 
• Japanese Cultural Sports Day; 
• Pumpkins in the Park; 
• Various walks: Miles for Smiles, Bridge to Bridge, Teen Challenge Freedom 

Run, Great Sweater Run, Step up for Mental Health, Bridge City Duathlon, 
First Responders Half Marathon. 
 

Adjacent amenities • River Landing 1 across the river; 
• Friendship Park across the river; 
• River Landing towers (office/hotel/restaurant/condo) and Nasser Plaza 

(Spadina between 2nd and 3rd); 
• Meewasin Trail (passes through the site); 
• South Saskatchewan River; 
• Remai Modern (Spadina at 2nd); 
• Sid Buckwold Bridge, Traffic Bridge and Broadway Bridge.  

 
Nearest transit stop(s) On-site: 

• None 
On Broadway Ave.: 

• Stop 4043 - Routes 8,13,81,82,84,86– at Broadway & 12th Street  
• Stop 4042 - Route 8, 13 - at Broadway & 12th Street 

Future BRT: Blue Line (Broadway). 
 

Nearest residential • Riverwalk Condominium  4 storey condominium; 
• Various scales of housing along Saskatchewan Crescent, including single 

dwelling and multi-storey condominium developments (max. 5 storeys). 
 

Nearest commercial • Broadway Avenue; 
• Victoria Avenue. 

 
Public parking • Angled parking within the park – 52 stalls; 

• Residential street parking. 
 

Backdrops/views • South Saskatchewan River; 
• Sid Buckwold Bridge; 
• Traffic Bridge; 
• Broadway Bridge; 
• River Landing skyline. 

 
Public washrooms • Public washroom at west perimeter 

Heritage/Cultural 
significance: 

• Peace Plaza and Monument 
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8. Victoria Park 
 

 
 

 

 
Location 52.119000°N  106.678312°W 

Area • Total site area: approx. 166,301m2; 
• Useable space: approx. 106,368m2 
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Edges • River Landing Phase 2 to the north (contiguous); 
• Water treatment plant to the south; 
• South Saskatchewan River to the east – riparian vegetation with riprap; 
• Spadina Crescent to the north and west: 2 vehicular travel lanes, 1 parking 

lane, street and park trees, power corridor; 
• Avenue H to the west: 2 vehicular travel lanes, 1 parking lane, 1.5m wide 

asphalt sidewalk, 1.2m chain link fence at lawn bowling facility. 
 

Terrain • Open area generally flat with some berms (10% slopes) to create rolling 
landscape; 

• Gentle slope down to river edge. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 
• Overhead power lines, large pylon towers through centre of site; 
• Irrigation throughout the site. 

 
Existing features • Riverside Pool; 

• Riverside Badminton & Tennis Club; 
• Victoria Boathouse (Saskatoon Canoe Club, Saskatoon Racing Canoe Club, 

Saskatoon Rowing Club); 
• Lions Skate Park; 
• Meewasin Trail; 
• Victoria Park Pagoda; 
• Playground; 
• Riverside Bowling Club; 
• Interpretive signage; 
• Community garden. 

 
Surfacing • Majority of open areas are lawn with a mix of mature and semi-mature 

deciduous and coniferous trees; 
• Hardscape generally consists of asphalt paths; 
• Concrete skate park; 
• Softscape: 126,981m2; 
• Hardscape: approx. 24,016m2 

 
Tree cover Approx. 29% 

Current uses • Active recreation facilities: swimming, canoeing/rowing, tennis/badminton, 
skateboarding, lawn bowling; 

• Passive recreation; 
• Community gardening; 
• National Aboriginal Day Celebrations. 

  
Adjacent amenities • River Landing 2 to the north; 

• Royal Canadian Legion Branch 63; 
• Retail block at corner of 16th St. W and Avenue H. 

 
Nearest transit stop(s) On-site: 

• Stop 3467 – Route 09 – Avenue H/15th Street; 
Across Spadina: 

• Stop 3469 – Route 09 – Avenue H/16th Street. 
 

Nearest residential • Residential of varying scales (single family to low-rise multi-family) along 
Spadina and intersecting cross streets; 

• Nutana neighbourhood across the river. 
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Nearest commercial • Retail block at corner of 16th St. W. and Avenue H. 

Public parking • Surface lots within the park – 152 stalls; 
• Some residential on-street parking along Spadina Cres. 

 
Backdrops/views • Site follows bend in the river; 

• Views of the river, River Landing , Downtown, and University skylines; 
• Broad open spaces 

 
Public washrooms Washrooms within park amenity buildings, but no standalone, dedicated washroom 

building on site. 
 

Heritage/cultural 
significance: 

• The park is a Municipal Heritage Property; 
• Site of the Old Bone Trail – used in the late 1800s by First Nations, settlers, 

and traders in buffalo bones; 
• City Gardener’s site was once residence of two superintendents of parks and 

cemeteries; 
• Was once subdivided and sold for residential and commercial development; 
• Designated as a park in 1911, named in honour of Queen Victoria. 
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APPENDIX B – STAKEHOLDER POLL & ONLINE SURVEY RESULTS 

STAKEHOLDER POLL 
 
The site criteria development and ranking for this study of nine parks identified by City of Saskatoon began 
with a Steering Committee and Stakeholder poll which took place on July 22, 2020. Through an online 
polling exercise, the Steering Committee and Stakeholders identified and ranked important criteria and 
project considerations, allowing each site to be assessed against: 

• Centrally Located 
• Master Plan Suitability 
• Site Significance 
• Venue Capacity 
• Parking Availability 
• Connection to Active Transportation & Transit Network 
• Festival Set up & Access 
• Terrain 
• Security/Emergency Access 
• Site Perimeter & Crowd Safety 
• Festival Amenability Improvements Value 
• Critical Utilities 
• Adjacent Existing or Proposed Infrastructure to support Festival Use 
• Accommodation Proximity 
• Positive Neighbourhood Impact 
• Negative Neighbourhood Impact 

 
Upon compilation of the poll results and comments, there was a clear indication of need for weighting 
some criteria more heavily than others. 

The poll questions illustrated below allowed comparative park rankings to be developed and formulated 
into an overall park scoring matrix. Additionally, upon compilation of the poll results and comments, there 
was a clear indication of need for weighting some criteria more heavily than others. The following criteria 
park rankings were therefore weighted proportionally based how important the criteria were deemed to be 
in the scoring matrix; 

• Available site area
• Potential neighbourhood impacts 
• Parking availability 
• Ease of site perimeter security 
• Near by supportive infrastructure for festivals

The results of the scoring matrix to generate a list of the top ranked parks indicated a clear geographic 
preference for the River Central zone. This trend, combined with the discussions and collected feedback 
from Stakeholders and Steering Committee, warranted re-organization and analysis of the data to establish 
rankings of the geographic areas rather than individual parks. This led to the redevelopment of a scoring 
matrix based on the top three “blended” sites: River Central, River North and River South to ensure a  
comprehensive and thorough examination of supported sites would be carried through to the next  
stage of the project. 
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STAKEHOLDER POLL RESULTS
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STAKEHOLDER POLL RESULTS
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ONLINE SURVEY

Once River Central, River North and River South were confirmed as the top three sites, the project worked 
to develop a recommendation for a Preferred Site. This was completed through two major levels of input; 
an online survey available to the Steering Committee, Stakeholders and the public, including individuals, 
event planning groups, festival committees and any other interested parties and working group sessions 
with the Steering Committee, Stakeholders and additional identified working and local interest groups, The 
top three preferred sites were re-examined considering several important factors at a higher level of  
resolution. The online survey was then created and the following information was collected which was  
followed up by working group sessions.

The Online Survey was open for responses from Thursday, September 17th until 5:00pm on Tuesday,  
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ONLINE SURVEY RESULTS
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ONLINE SURVEY RESULTS
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ONLINE SURVEY RESULTS
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ONLINE SURVEY RESULTS
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ONLINE SURVEY RESULTS
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1. William Hawrelak Park (Edmonton) 
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Location 53.527575°N  113.547372°W 

Area • Total site area: approx. 595,548m2 
• Useable area: approx. 334,345m2 

Edges • Royal Mayfair Golf Club to the north: 18 hole private golf course 
• North Saskatchewan River and Buena Vista / Hawrelak Park Footbridge 

to the south:  
• Groat Rd NW to the east: 5 vehicular travel lanes (divided highway), no 

parking lanes, 2m wide concrete pedestrian / bicycle trail, natural edge 
buffer between park and highway, overhead light standards; 

• North Saskatchewan River to the west. 
 

Terrain Rolling Topography, especially closer to the North Saskatchewan River (bank 
erosion). Gradual slopes down to central pond, and rolling low hills in large open 
areas. 

Existing features • Heritage Amphitheatre; 
• William Hawrelak Park Pavillion (c/w seasonal food concession); 
• Hawrelak Park Rink (seasonal skate rentals); 
• 4 Covered Picnic Sites (3 are summer only, 1 is for winter use); 
• Ice castles infrastructure (winter event); 
• Paddle boat rental building; 
• Docks; 
• Playground; 
• Walking and cycling trails; 
• Mature trees; 
• Benches, waste receptacles, etc. 

 
Existing infrastructure • Sewer, Water, Storm Sewer, Power (in limited locations). 

Surfacing • Mix of hardscape (concrete and asphalt trails) and softscape (grass lawns 
and planting beds); 

Tree canopy cover Approx. 35% 

Current uses • Freewill Shakespeare Festival 
• Edmonton Blues Festival 
• Symphony Under the Sky 
• Heritage Festival 
• Silver Skate Festival 
• Interstellar Rodeo 
• Edmonton Rock Music Festival 
• Sonic Field Day 
• Various outdoor music events 

 
Adjacent amenities • Active Transportation (shared) route along Groat Rd NW that connects 

Victoria Park and Emily Murphy Park to William Hawrelak Park; 
• Active transportation (shared) route across North Saskatchewan River via 

William Hawrelak / Buena Vista bridge to connect both parks; 
• Bike trail along banks of North Saskatchewan River on edges of park; 
• University of Alberta nearby. 
 

Nearest transit stop(s) On-site: 
• None 

Nearby: 
• Stop 2989 – Routes 318, 602 and 809 – 120 St & Windsor Rd NW; 
• Stop 2955 – Route 318, 602 and 809 – 119 St & 87 Av – NB; 
• Stop 2502 – Route 318, 602 and 809 – 118 St. & 92 Ave - EB. 
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Nearest residential • Adjacent To Windsor Park, across Highway (Zone Strathcona / 
Southgate); 

• Community of 437 properties, 82% owned, 18% rented; 
• Average Age of community: 41-60 yrs (30%) 

 
Nearest commercial • Various retail, restaurant, commercial across North Saskatchewan river 

along 102nd Ave.; 
• Restaurants and Theatres on University of Alberta campus; 
• Various retail, restaurant, commercial across North Saskatchewan river 

along 104th Ave. NW; 
 

Public parking • 684 Spots inside the park (free except during events); 
• No street parking outside of park; 
• Inside parking during events is typically reserved for staff, performers and 

vendors, and a park and ride system is supplied in part by the Edmonton 
Transit System directly to Hawrelak Park from the University of Alberta. 

Backdrops/views • Downtown streets and buildings; 
• Across North Saskatchewan River to rising topography and residential 

estates. 
 

Public washrooms • Washrooms located in Pavilion and picnic sites 1, 2, and 3 (site 1 & 3 
seasonal washroom use only). 
 

Heritage/ cultural 
significance 

• Heritage Amphitheatre is western Canada’s largest outdoor amphitheatre 
(seating for 1,133 people, with up to 2,900 people on surrounding grassy 
areas). 

 

 

 
1.) William Hawrelak Park Stage, Edmonton 
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2. Festival Park at the Forks (Winnipeg) 
 

 
 

 
Location 49.887501°N  97.131133°W 

Area • Total site area: approx. 158,355m2:  
• Total Useable Area: approx. 61,980m2 

Edges • Esplanade Riel, Canadian Museum for Human Rights, and Parcel 4 Parking 
Lot to the north: Esplanade Riel 3m wide pedestrian river bridge; 

• Assiniboine River to the south: connection to South Point Park via pedestrian 
bridge; 

• Red River to the east; 
• Railway, CN Rail Station & Main Street to the west: connection to river walk 

beneath bridge. 
  

Terrain • Relatively flat; rolling hills out outskirts of CN Stage & Field lands.  
• 25-30% slopes near river with water access through series of 

ramps/switchbacks and stairs.  
• Oodena circle depression accessible via ramp and stairs, rolling grassy hills 

surrounding circle. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Power. 
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Existing features • CN Stage and Field; 
• The Forks Market; 
• Johnston Terminal; 
• Travel Manitoba Visitor Information Centre; 
• Manitoba Theatre for Young People; 
• Parks Canada Playground; 
• Travel Manitoba Visitor Information Centre; 
• The Children’s Museum; 
• Oodena Celebration Circle; 
• The Plaza at The Forks (Skatepark); 
• Riverwalk; 
• The Forks Market Plaza; 
• Inn at the Forks; 
• The Smith Restaurant, Spaghetti Factory, The Common; 
• Mature trees; 
• Benches, picnic tables, waste receptacles; 
• Nearby: Canadian Museum for Human Rights, Shaw Park, Winnipeg Railway 

Museum. 
 

Surfacing • Mix of softscaped and hardscaped areas (pavers & asphalt) with granular 
paths (waterside pathways).  

Tree canopy cover Approx. 25% 

Current uses • The Forks Market Holiday Bazaar; 
• Third + Bird Market; 
• Nuit Blanche; 
• Interstellar Rodeo; 
• International Crokicurl Tournaspiel; 
• Big Bike Chill; 
• Canada Day at the Forks; 
• Various music festivals. 

 
Adjacent amenities • Red River; 

• Assiniboine River; 
• Canadian Museum for Human Rights; 
• Shaw Park; 
• CN Rail Station; 
• Winnipeg Railway Museum; 
• Upper Fort Garry Park; 
• Bonnycastle Dog Park; 
• Louis Riel Bridge; 
• Festival du Voyager Site; 
• Hotel Fort Garry; 
• Prairie 360 Restaurant; 
• Exchange District; 
• Downtown. 

 
Nearest transit stop(s) On-site: 

• Stop 10907 – Routes 01 02 and 38 – Eastbound Forks Market at The Forks 
Market. 

Nearby:  
• Stop 10902 – Routes 01 02 and 38 – Northbound Israel Asper at Canadian 

Museum for Human Rights; 
• Stop 10624 – Routes 14 19 47 53 54 55 57 59 68 and Blue BRT Line – 

Northbound Main at Assiniboine. 
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Nearest residential • Fort Garry Place II (Assiniboine Ave.); 
• Condos on Waterfront (Waterfront Drive). 

 
Nearest commercial • Johnston Terminal; 

• Provencher Blvd (St. Boniface); 
• Portage Place Mall. 

 
Public parking • Parkade – 300 spots; 

• The Forks Railside – 370 spots; 
• The Forks South Railside – 111 spots; 
• 1 Forks Market Road – 65 spots; 
• 2 Forks Market Road – 12 spots; 
• CN Surface Parking Lot – 26 spots; 
• Approx. 150 metered stalls. 

 
Backdrops/views • River River; 

• Assiniboine River; 
• Esplanade Riel; 
• Canadian Museum for Human Rights 
• CN Rail Station; 
• Fort Garry Hotel. 

 
Public washrooms • CHMR; 

• Johnston Terminal 
• The Forks Marketplace 
• The Inn at The Forks; 
• CN Rail Station. 

 
Heritage / cultural 
significance 

• The Forks National Historical Site; 
• Oodena; 
• Mahatma Gandhi Statue; 
• Monument for Missing and Murdered Aboriginal Women; 
• Winnipeg Sign; 
• Upper Fort Garry Wall; 
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2.) Winnipeg Symphony Orchestra performing on Canada Day 2019 

   
 

 
3.) The Forks, Winnipeg 
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3. City Square Plaza & Victoria Park (Regina) 
 

 
 

Location 50.448810°N  104.612253°W 

Area • Total site area: approx. 29,590m2 
• Useable area: approx. 27,086m2 

 
Edges 
 
 

 

• Runs through 12 Ave. and City Square to the north: joint pedestrian/vehicle 
usage through 12th avenue. West bound vehicles along 12th Ave. must turn 
north at Cornwall Street intersection (at stage); southbound traffic along 
Cornwall Street must turn west at 12th Ave. Cornwall Street and 12th Ave. are 
closed to vehicles during events; 

• Hill Centre Shopping Mall is located at North East corner of park at 112th Ave. 
and Scarth Street; 

• Victoria Ave. to the south: 4 vehicular travel lanes, 2 parking lanes, 4.25m 
wide median, 1.8m wide sidewalk (both sides), mature street trees, lawn with 
mature trees in park; 

• Scarth St to the east: 2 vehicular travel lanes (1-way direction heading 
north), 1 bike lane, 90 degree parking along park side, parallel parking along 
commercial side, bump outs for pedestrian crossings and traffic calming, 
1.8m wide sidewalk, mix of mature and new trees, lawn in park; 

• Lorne St to the west: 2 vehicular travel lanes (1 way direction heading north), 
90 degree parking along commercial side, parallel parking along park side 
bump outs for pedestrian crossings and traffic calming, 1.8m wide sidewalk, 
mix of mature and new trees, lawn in park. 
 

Terrain • Flat terrain, minimal slopes (less than 5%). 
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Existing infrastructure • Water, Power (programmable lighting); 
• Street lighting along park edges;  
• Pedestrian lighting along paths; 
• Removable bollards in City Square Plaza; 
• Victoria Park Playground (early years play equipment) in south east corner of 

Victoria Park; 
• Bike Parking, overhead patio lights and stand up picnic tables in north east 

corner of the park. 
 

Existing features • Performance Stage; 
• Winter uses such as skating on paved surfaces under lighting; 
• Hill Corridor Shopping Mall; 
• Large Shade Trees. 

 
Surfacing • Victoria Park is made up of mostly soft landscape with turf grass. Hardscape 

consists of concrete paths throughout the park and concrete unit paving 
around The Cenotaph; 

• City Square Plaza is made up of mostly concrete unit paving. 
 

Tree canopy cover Approx. 50% 

Current uses 
 

• Regina Farmers’ Market; 
• Daily performances on F.W. Hill Mall stage; 
• Regina Folk Festival; 
• Regina Jazz Festival. 

 
Adjacent amenities 
 
 

 

• Hill Center Shopping Mall; 
• Nearby Cornwall [shopping] Centre; 
• Famoso Neapolitan Pizzeria; 
• Canada Life Plaza Cafeteria; 
• Scarth St. Liquor store; 
• O’Hanlon’s Irish Pub; 
• The Copper Kettle (takeout/delivery); 
• Hotel Saskatchewan; 
• Saskatchewan Sports Hall of Fame / Museum; 
• Regina Public Library; 
• Sask Sport Office; 
• Banks, including HSBC/Credit Union. 

 
Nearest transit stop(s) 

 
On-site: 

• None; 
1 Block North on Cornwall Street: 

• Stop 1545 – Routes 01 02 04 05 10 and 12 – Cornwall Centre; 
• Stop 0180 – Routes 03 and 08 – Cornwall Centre; 
• Stop 1544 – Routes 01 02 04 10 and 12 – Cornwall Centre; 
• Stop 1333 – Routes 07 09 and 60 – Cornwall Centre; 
• Stop 1537 – Routes 07 09 and 15 – Cornwall Centre. 

 
Nearest residential • The Balfour (Victoria Ave. & Lorne St.); 

• Cornwall Apartments (Cornwall St.). 

Nearest commercial • Hill Center Shopping Mall; 
• Cornwall Centre Shopping Mall. 

 
Public parking • Hill Centre Parkade – 564 spots; 

• 1953 Scarth St Parkade – unknown number of spots; 
• Sask Hotel Parkade – 92 spots; 
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• 2301 11th Ave Parkade – 135 dspots –  
• 1971 Smith St Parkade – 31 spots; 
• On-street parking along Lorne Street – 50 stalls between Victoria Avenue 

and 12th Avenue; 
• On-street parking along Scarth Street – 50 stalls between Vicotira Avenue 

and 12th Avenue; 
• On-street parking along Cornwall Street – 13 stalls between 11th Avenue and 

12th Avenue. 
 

Backdrops/views • Downtown Regina; 
• Victoria Park; 
• HSBC Bank Tower. 

Public washrooms • Existing building within park (unconfirmed). 

Heritage/ cultural 
significance: 

• Nearby heritage buildings include:  
o Regina Public Library,  
o Saskatchewan Sports Hall of Fame,  
o Hotel Saskatchewan,  
o Plains Museum,  
o Globe Theatre; 

• The Cenotaph in Victoria Park; 
• The Glockenspiel (north east corner, returned to park in 2020). 
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4.) Regina Outdoor Farmers’ Market  

 
5.) Salsa in Regina City Square Plaza & Victoria Park  
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4. Millennium Park & Maggie Daley Park (Chicago) 
 

 
 

 
Location 41.882269°N  87.622637°W 

Area • Total site area: approx. 118,119m2; 
• Useable area: approx. 79,185m2 

Edges • East Randolph Street to the north: 8 vehicular travel lanes on a divided 
highway exchange, 2 parking lanes, 2 dedicated bus lanes, 6m wide 
concrete sidewalk (both sides); 

• East Monroe Street to the south: 6 vehicular travel lanes, 1 parking lane, 4m 
wide concrete sidewalk (both sides); 

• South Lake Shore Drive and Peanut Park to the east (east of Maggie Daley 
Park); 

• North Michigan Avenue to the west: 6 vehicular travel lanes, 1 parking lane 
(metered), 2 bicycle lanes; 6m wide sidewalk (unit paving), semi-mature 
street trees, heritage lamp posts, grass, mature park trees, nodes with 
benches along street frontage, planted median space. 

 
Terrain • Generally flat (1 – 3% slope); 

• Elevation increase inside Lurie Garden, made up of shallow ramps; 
• Slope along BP Pedestrian bridge that builds up over South Columbus Drive, 

approx. 15-20%. 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 
• Irrigation throughout the site; 
• Pedestrian lighting along paths; 
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• Bike Parking cabinets along at corner of East Randolph Street and South 
Columbus Drive. 
 

Existing features • Jay Pritzker Pavilion; 
• Maggie Daley Park Ice Skating Ribbon; 
• Maggie Daley Park Rock Climbing; 
• Rike Café; 
• Bike and Roll McDonald’s Cycle Center; 
• Harris Theater for Music and Dance; 
• Millennium Park Welcome Center; 
• Park Shoppe & Farmers Market; 
• Lurie Garden; 
• City Mini Golf; 
• Maggie Daley Park-Play Garden; 
• Waste receptacles throughout park; 
• Picnic spots; 
• Interpretive signage. 

 
Surfacing • Softscape consists of turf grass and tree bosques / allee’s in Millennium Park; 

• Softscape consists of turf grass and natural treed clusters in Maggie Daley 
Park; 

• Hardscape is mainly granular path with concrete unit paving at plazas. 
 

Tree canopy cover Approx. 50% 

Current uses • Yoga, Tai Chi, Pilates in the Park; 
• Chicago House Music Conference & Festival; 
• Chicago Gospel Music Festival; 
• Annual Chicago Blues Festival; 
• Millennium Park Summer Music & Film Series; 
• Millennium Park Summer Workouts; 
• Annual Chicago Jazz Festival; 
• Virtual World Music Festival Chicago; 
• Súbelo!; 
• Christmas Tree and Holiday Celebrations; 
• McCormick Tribune Ice Rink; 
• Millennium Park Art Market; 
• Caroling at Cloud Gate;  
• Chicago Mariachi Festival; 
• Millennium Park Theatre Residencies; 
• SummerDance Celebration; 
• World Music Festival Chicago; 
• Family Fun Festival; 
• YAS! Fest Youth Arts Showcase. 

 
Adjacent amenities • The Congress Plaza Hotel & Convention Center; 

• HI Chicago Hostel; 
• Silversmith Hotel Chicago; 
• Hotel Julian; 
• Lake Michigan; 
• The Art Institute of Chicago; 
• Navy Pier; 
• Buckingham Fountain; 
• Grant Park; 
• Shedd Aquarium; 
• Field Museum; 
• Adler Planetarium; 
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• Restaurants in and adjacent to hotels. 

Nearest transit stop(s) Bus Routes: 
• Stop 14482 – Routes 04 and 60 – East Randolph Street; 
• Stop 1106 – Routes 03, 04, 20, 26, 60, 66, 124, 143, 147, 151, and 157 – 

South Michigan Avenue; 
• Stop 17436 – Route 60 – East Randolph Street.  

Train Routes: 
• Stop Millennium – Trains ME and SSL – East Randolph Street. 

 
Nearest residential • Eleven Thirty – Apartment Building, South Michigan Avenue; 

• NEMA Chicago – Luxury Downtown Chicago Apartments, South Indiana 
Avenue; 

• Marquee at Block 37 – Apartment Complex, W Randolph Street; 
• MILA Luxury Apartments – Apartment Building, N Garland Court; 
• The Shoreham at Lakeshore East – Apartment Building, East South Water 

Street. 
 

Nearest commercial • Office spaces along South Michigan Avenue; 
• Commercial in and adjacent to hotels; 
• Commercial along North Michigan Avenue. 

 
Public parking • 55 East Monroe Parkade – 850 spots; 

• Wabash Lot Parkade – 70 spots; 
• Grant Park South Garage Parkade – 1350 spots. 

 
Backdrops/views • Downtown Chicago; 

• Lake Michigan; 
• Jay Pritzker Pavilion. 

 
Public washrooms • Public restroom at Buckingham Fountain; 

• Restroom at Harris Theater for Music and Dance. 
 

Heritage/ cultural 
significance: 

• Millennium Monument; 
• Chicago Christmas Tree; 
• Cloud Gate; 
• Crown Fountain. 

 

 
 
 

6.) Millennium Park Chicago Symphony Orchestra 2019 
7.) Bird’s eye view of Maggie Daley Park and Millennium Park  
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5. Centennial Olympic Park (Atlanta) 
 

 
 

 
Location 33.71776°N  84.394373°W  

Area • Total site area: approx. 78,442m2; 
• Useable area: approx. 55,784m2 

 
Edges • Baker St NW, Georgian Aquarium, Pemberton Place and World of Coca-Cola 

Museum to the north; 
• Centennial Olympic Park Drive NW to the east and south; 
• Marietta Street NW and Omni Atlanta Hotel at CNN Center to the south 

west; 
• Park Ave W NW, Centennial Park West Condos and Embassy Suites by Hilton 

Atlanta to the west. 
 

Terrain • Generally flat (1% to 4% slope). 
 

Existing infrastructure • Sewer, Water, Storm Sewer, Gas, Power; 
• Pedestrian lighting along paths. 

 
Existing features • Visitor Center; 

• Fountain of Rings; 
• Centennial Park All Children’s Playground; 
• Southern Company Amphitheater; 
• Centennial Olympic Park Concert Stage; 
• Great Lawn 
• Von Garden Playground; 
• SkyView Atlanta Ferris Wheel. 
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Surfacing • Softscape consists of turf grass in western edge; 
• Hardscape is mainly concrete unit paving paths and plazas. 

 
Tree canopy cover Approx. 30% 

Current uses • Weekly music series; 
• Sweetwater420 Festival; 
• Shaky Knees Music Festival; 
• 4th of July Celebration; 
• Holiday in Lights and Ice Skating Rink; 
• Publix Atlanta Marathon; 
• Atlanta Chinese Lantern Festival; 
• ONE MusicFest. 

 
Adjacent amenities • SkyView Atlanta Ferris Wheel; 

• CNN Centre Studio Tours; 
• Georgia Aquarium; 
• World of Coca-Cola Museum; 
• National Centre for Civil and Human Rights; 
• Georgia World Congress Centre; 
• College Football Hall of Fame; 
• State Farm Arena; 
• Mercedes-Benz Stadium; 
• Omni Atlanta Hotel; 
• AC Hotel by Marriott; 
• Hilton Garden Inn Atlanta Downtown; 
• Restaurants in adjacent hotels; 
• Children’s Museum of Atlanta; 
• State Farm Arena. 

 
Nearest transit stop(s) • Streetcar Stops: 

o Stop 211755 – Purple Streetcare line (ATLSC) – 174th / Centennial 
Olympic Park Drive NW; 

• Bus Stops: 
o Stop 903336 – Route 26 – Marietta Street NW / Park Ave. West 

NW; 
o Stop 213037 – Route 26 – Marietta Street NW / Centennial Olympic 

Park Dr NW; 
o Stop 210552 – Route 51 – Ivan Allen JR Blvd NW / Luckie St NW; 
o Stop 210833 – Route 51 – Ivan Allen JR Blvd NW / Lovejoy St. 

 
Nearest residential • Museum Tower Condominium Association – Condominium complex, 

Centennial Olympic Park Dr NW; 
• Madison House – Apartment Building, Walton St NW.  

 
Nearest commercial • Restaurants in hotels north of site, 

• Shopping along Andrew Young International Blvd NW, including Carnegie at 
Spring and Madisons. 
 

Public parking • Georgia Aquarium Garage – 1600 spots; 
• 362 Luckie St NW Parkade – 25 Spots; 
• Hyatt House Atlanta Parkade – 43 spots; 
• Street parking along Park Avenue NW. 

 
Backdrops/views • Mature trees; 

• Downtown skyline; 
• Ferris Wheel. 



 

APPENDIX C – REVIEW OF PRECEDENT SITES  
City of Saskatoon Permanent Outdoor Festival Site Feasibility Study 

17 

Public washrooms • Great Lawn Restroom; 
• Visitor Center Restroom. 

 
Heritage/ cultural 
significance: 

• Home of the 1996 Summer Olympics; 
• Fountain of Rings (world’s largest interactive fountain to incorporate the 

Olympic Rings symbol, c/w synchronized water and music program); 
• Audio Walking tours; 
• Centennial Tree; 
• Fountain of Rings East Water Fountain; 
• Quilt of Dreams, Quilt of Remembrance, Quit of Origins, Quilt of Olympic 

Spirit; Quilt of Nations; 
• The Baron Pierre de Coubertin Statue; 
•  

 

 

 
8.) Promenade in Atlanta’s Centennial Olympic Park  

 
9.) Fountain of Rings in Centennial Olympic Park  
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EEnnddnnoottee  RReeffeerreenncceess  

1. City of Edmonton, William Hawrelak Park (website), 
https://www.edmonton.ca/activities_parks_recreation/parks_rivervalley/william-
hawrelak-park.aspx, (accessed 2 December 2020).  
 

2. The Forks, Forks North Portage Corporation (website), 2020, 
https://www.theforks.com/about/the-forks, (accessed, 2 December 2020). 

 
3. City Square, Regina Downtown Business Improvement District (website), 2020, 

https://reginadowntown.ca/planning-and-development/33097-2/, (accessed 3 
December 2020).  

 
4. The American Society of Landscape Architects, “Millennium Park—The Fortuitous 

Masterpiece”, 2020, https://www.asla.org/2020awards/899.html, (accessed 3 
December 2020).  

 
5. City of Chicago, Maggie Daley Park, City of Chicago Park District (website), 2020, 

https://maggiedaleypark.com/about/design/, (accessed 3 December 2020). 
 

6. Georgia World Congress Center Authority, Centennial Olympic Park (website), 2020, 
https://www.gwcca.org/centennial-olympic-park, (accessed 3 December, 2020). 

 
7. Eventbrite, “2020 Event Trends Report, The State of Gathering in North America”, 

2020, p.12-
2020,https://static1.squarespace.com/static/58fa09841b631b196e64813f/t/5e618544
16708e7effddeb8e/1583449416726/The-2020-Event-Trends-Report_DS02.pdf, 
(accessed 4 November, 2020).  

  
IImmaaggee  SSoouurrcceess 

1. 2017 SaskTel Saskatchewan Jazz Festival – TD Mainstage Saskatchewan, Photo 
Courtesy Sasktel Saskatchewan Jazz Festival. Credit: Matt Smith Photographer 

2. Taste of Saskatchewan, City of Saskatoon 
3. People gathered at River Landing, Photo Courtesy Tourism Saskatoon 
4. Celebration Pow Wow. Vanouversun, https://vancouversun.com/ 
5. Evening in Saskatoon, looking over the South Saskatchewan River, Photo Courtesy 

Tourism Saskatoon. Credit: CONCEPTS Photography  
6. Friendship Park 2020. HTFC Planning & Design 
7. William Hawrelak Park Stage, Edmonton. Trip Advisor, 

https://www.tripadvisor.ca/Attraction_Review-g154914-d591328-Reviews-
William_Hawrelak_Park-Edmonton_Alberta.html.. (Also Appendix C Image 1.) 
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8. Winnipeg Symphony Orchestra performing on Canada Day 2019. HTFC (Also 
Appendix C Image 2.) 

9. The Forks, Winnipeg. ToDo Canada, https://www.todocanada.ca/canada-from-
home-explore-winnipeg/ (Also Appendix C Image 3.) 

10. Regina Outdoor Farmers’ Market. Regina Farmers’ Market, 
https://reginafarmersmarket.ca/event-calendar/post/outdoor-farmers-
market152648791715270280401527632086152788845315278895671531240044  
(Also Appendix C Image 4.) 

11. Salsa in Regina City Square Plaza & Victoria Park. Regina Downtown Business 
Improvement District, https://reginadowntown.ca/uncategorized/salsa-on-the-plaza/ 
(Also Appendix C Image 5.) 

12. Millennium Park Chicago Symphony Orchestra 2019, Timeout, 
https://www.timeout.com/chicago/music/millennium-park-summer-concert-series 
(Also Appendix C Image 6.) 

13. Bird’s eye view of Maggie Daley Park and Millennium Park. DRIVENxDESGIN, 
https://drivenxdesign.com/CHI16/project.asp?ID=15329 
(Also Appendix C Image 7.) 

14. Promenade in Atlanta’s Centennial Olympic Park. Discover Atlanta, 
https://discoveratlanta.com/(Also Appendix C Image 8.) 

15. Fountain of Rings in Centennial Olympic Park, AtlantaParent, 
https://www.atlantaparent.com/directory/21065/centennial-olympic-park-
playground/(Also Appendix C Image 9.) 

16. Festival Event Waste Management Area. Stock photo, https://pixabay.com/ 
17. Capturing Memories Using Social Media. Stock photo, https://pixabay.com/ 
18. River Landing Redevelopment, Amy Thorp Commercial, 

http://www.amythorp.com/commercial.html 
19. Ice Sculptures is Kiwanis Memorial Park. WinterYXE, City of Saskatoon 
20. What We Heard. HTFC Planning & Design 
21. Vimy Memorial in Kiwanis Memorial Park South. HTFC Planning & Design 
22. Friendship Park pedestrian Shortcut. HTFC Planning & Design 
23. Permanent Outdoor Festival Site Scenario 1 View. HTFC Planning & Design 
24. Heritage Tree Canopy in Friendship Park. HTFC Planning & Design 
25. Traffic Bridge 2021, HTFC Planning & Design 
26. Oscar Grant Plaza Amphitheatre, Oakland. Wikimedia Commons, 

https://commons.wikimedia.org/wiki/File:Musical_Performance_in_Oscar_Grant_Pla
za_Amphitheater.jpg 

27. Gabriel Dumont Statue in Friendship Park, City of Saskatoon  
28. Natural Slope Seating on Hill. Primrose Hill London Residential, 

https://www.londonresidential.com/about-us/news/property-news/337-primrose-
hill-village-vibe-with-celebrity-connections 

29. Control Center Building Along a Motorway Bridge. EPAD Motorway Bridge and 
Control Center, France Nanterre. Odile Decq, 
http://www.odiledecq.com/projets/motorway-bridge-and-control-center/ 

30. Santa Monica 3rd Street Promenade. Pet Friendly Travel. 
https://petfriendlytravel.com/pft_shopping/santa-monica-third-street-promenade/ 

https://www.todocanada.ca/canada-from-home-explore-winnipeg/
https://www.todocanada.ca/canada-from-home-explore-winnipeg/
https://reginafarmersmarket.ca/event-calendar/post/outdoor-farmers-market152648791715270280401527632086152788845315278895671531240044
https://reginafarmersmarket.ca/event-calendar/post/outdoor-farmers-market152648791715270280401527632086152788845315278895671531240044
https://reginadowntown.ca/uncategorized/salsa-on-the-plaza/
https://www.timeout.com/chicago/music/millennium-park-summer-concert-series
https://drivenxdesign.com/CHI16/project.asp?ID=15329
https://discoveratlanta.com/
https://www.atlantaparent.com/directory/21065/centennial-olympic-park-playground/
https://www.atlantaparent.com/directory/21065/centennial-olympic-park-playground/
http://www.amythorp.com/commercial.html
https://commons.wikimedia.org/wiki/File:Musical_Performance_in_Oscar_Grant_Plaza_Amphitheater.jpg
https://commons.wikimedia.org/wiki/File:Musical_Performance_in_Oscar_Grant_Plaza_Amphitheater.jpg
https://www.londonresidential.com/about-us/news/property-news/337-primrose-hill-village-vibe-with-celebrity-connections
https://www.londonresidential.com/about-us/news/property-news/337-primrose-hill-village-vibe-with-celebrity-connections
http://www.odiledecq.com/projets/motorway-bridge-and-control-center/
https://petfriendlytravel.com/pft_shopping/santa-monica-third-street-promenade/
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31. Urban Biofiltration Garden. City of Portland, 
https://www.portlandoregon.gov/bES/50716?&archive=2013%252D09&page=56 

32. Park Entry Bosque in St. Patrick’s Island Park, Calgary. Landscape Architecture 
Magazine, https://landscapearchitecturemagazine.org/f2-calgary_get-hirez_spi-
22_resize/  

33. Riverfront Amphitheater with Terraced Seating. Stock Photo, 
https://unsplash.com/photos/sYwH7EXM5zY 

34. Bus Transit Shelter, University of British Columbia, 
https://news.ubc.ca/2013/08/12/107073/ 

35. Winter Festival Event on Bridge. HTFC Planning & Design 
36. Saskatoon Traffic Bridge, City of Saskatoon 
37. Dance event in River Landing Park Amphitheatre. 

http://www.riverlanding.ca/project_update/phase1/amphitheatre/index.html 
38. Colorful Festival Shade Sails. Guild Works, https://www.guildworks.com/gallery---

highlighted-pickathon.html 
39. Friendship Park Winter 2019. HTFC Planning & Design 
40. Back of Stage Area. Stock Photo, https://unsplash.com/photos/sYwH7EXM5zY 
41. Bike Parking Parkade, Trans Link, https://www.translink.ca/rider-guide/bike-

parking.aspx 
42. Grass Block Pavers,  EZ Business, https://www.ezbusinesssites.com/benefits-of-

using-green-pavers-on-your-paths.html 
43. Accessibility to the Site, Stock Photo, https://pixabay.com/ 
44. Winter Holiday Frozen Street Festival. Seattle’s Village of Lights, City Lifestyle Seattle, 

https://citylifestyle.com/seattle-wa/articles/travel/a-leavenworth-christmas 
45. Meewasin Public Washrooms. Kindrachuk Agrey Architecture 
46. Multi-Purpose Building Use. Kindrachuk Agrey Architecture 
47. Flexible Performance Space, Time Out, https://www.timeout.com/london/music/the-

50-best-music-festivals-in-the-world 
48. First Aid Area, Stock Photo, https://pixabay.com/ 
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