INFORMATION REPORT

Water Treatment Plant Long Term Capital Strategy – Decision
Quality Review
ISSUE
As the City of Saskatoon (City) and surrounding region continues to grow, a strategy is
required to increase the water treatment capacity to 450 Million Liters per day (MLD),
which will provide safe and reliable drinking water for approximately 500,000 people.
BACKGROUND
The City’s Water Treatment Plant (WTP) has been a cornerstone of the community
since 1906, providing reliable and safe drinking water to support growth in the city. The
current WTP, as of 2021, has a firm treatment capacity of approximately 250 MLD and
has two remote reservoirs with pump stations which service the city and region, and a
third reservoir currently under construction.
Since 1980, the City has utilized a capital planning process to identify expansion and
upgrades needs for the WTP and provide a schedule for the development. In 2009, City
Council approved the commission of CH2M Hill to complete an update to the Long- term
Strategy which has driven capital expansion to date.
CURRENT STATUS
An update to the Strategy will ensure that the growing demands of the city and region
are met while maintaining levels of service. The Strategy will inform project and
financial planning including capital expenditures, cash flows, borrowing, and customer
utility rates.
AECOM was commissioned by the City in November 2019 to complete the update of
the Strategy. The goal of this update was to identify the best approach to increase the
City’s water treatment capacity to 450 MLD. AECOM delivered the final Report to the
City in May 2021, which included options for the City’s consideration.
Due to the magnitude, level of complexity, and strategic decisions evaluated, a Decision
Quality (DQ) Review of the long-term strategy will be undertaken utilizing internal
resources to determine the best approach to increase the City’s water treatment
capacity.
DISCUSSION/ANALYSIS
DQ is a systematic approach to making decisions and is meant to handle significant and
strategic decisions effectively. DQ helps to ensure that the best value path is chosen,
defines the framework for a good decision, and engages the right people to ensure that
a decision is successfully implemented. The DQ framework includes six requirements
for a quality decision:



Appropriate Frame;
Creative Alternatives;
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Relevant and Reliable Information;
Clear Values and Trade-offs;
Sound Reasoning; and
Commitment to Action.

To apply the DQ framework, a Decision Board of Senior Administrative staff has been
formed to steer this decision to ensure alignment with the City’s Strategic Goals. The
Decision Board will be responsible for decisions related to direction, values, and drivers
while the Project Team will be responsible for ensuring quality deliverables, evaluations,
and alternatives are available to support the Decision Board’s decision making.
Included in the DQ Review are the following considerations:





Providing safe, potable water as demand increases;
Meeting levels of service at an acceptable level of risk and cost;
Determining a sustainable and rate equitable path for capital expansion at the WTP;
and
Gaining a clear understanding of the City’s risk tolerance related to water treatment
capacity.

FINANCIAL IMPLICATIONS
The DQ Review will be completed by existing internal resources therefore, there will be
no financial impact to the City to complete the DQ Review.
Once the DQ Review is complete, the Long-Term Strategy will be finalized and include
the impacts on aspects of Saskatoon Water’s finances, including capital replacement
and expansion, operating budgets, and water rate increases. Ultimately, the Long-Term
Strategy will outline capital expenses to provide safe and reliable drinking water for
approximately 500,000 people.
NEXT STEPS
The final report from the Decision Quality Review will be brought forward for approval to
City Council in Q2 2022.

Report Approval
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